
J
U

N
E

2
0

0
3

STRONG NEIGHBORHOODS INIT IATIVE

n e i g h b o r h o o d  i m p r o v e m e n t  p l a n

Gateway East



Gateway East Neighborhood Improvement Plan
Approved by the San José City Council on June 3, 2003

City of San José



GATEWAY EAST NEIGHBORHOOD IMPROVEMENT PLAN i

GGateway East: Vision for the Future

EARLY IN THE PLANNING PROCESS, COMMUNITY WORKSHOP PARTICIPANTS AND
NEIGHBORHOOD ADVISORY COMMITTEE MEMBERS FORMULATED A SHARED
VISION FOR THE GATEWAY EAST COMMUNITY'S FUTURE. THE FOLLOWING PASSAGE
DESCRIBES THEIR VISION FOR GATEWAY EAST. 

Gateway East will be a vital, cohesive, ethnically diverse community composed of distinct, strong
neighborhoods. Gateway East residents will know their neighbors and socialize with one another, look
out for each other's children and homes, and work together to create a strong neighborhood. The area
will continue to be a safe, desirable community in which families live, work, play, and learn. Strong
neighborhood associations will help to provide leadership and guidance in the community. Gateway
East residents are, and will continue to be, one of the community’s most valuable resources. Residents
will be involved in planning for the community’s future and improving the community, and will be
committed to education and cultural activities for children and adults in the area. 

Neighborhood residents and property owners will possess a strong sense of pride in their community,
and they will work together with City staff to keep the community clean and safe. Residents will par-
ticipate in neighborhood beautification programs, such as tree and flower planting and clean-up days. 

Residential areas will be attractive, appropriately scaled, clean, and well-maintained, with accessible
sidewalks that encourage pedestrian circulation. Gate-
way East residents will continue to take pride in their
community, and the area will be characterized by well-
maintained homes and yards. The predominant hous-
ing style in Gateway East will be single-family homes.
Because there will be affordable housing units available
and families will be able to afford their own living units,
the community will not experience overcrowding.  

The well-maintained infrastructure systems will meet
the basic needs of the community. Adequate street
lighting throughout the community will help to create a
welcoming, comfortable environment. Utilities will be
buried throughout the community, and storm drains,
water mains, gas lines, and sewer pipes will all operate
efficiently. 



The street environment in Gateway East will be pedestrian-oriented, with easily walkable streets.
The community will include safe sidewalks and crosswalks, particularly adjacent to nearby schools
and parks. Sidewalks will be clean and well-maintained, and will be accessible to all community resi-
dents and visitors. Traffic signals, stop signs, and traffic calming devices will create a safe street envi-
ronment and allow for a smooth flow of traffic with minimal traffic congestion. The speed limit will
be enforced throughout the neighborhood, helping to create a safe street environment for all modes
of transportation. Many residents and visitors will make use of the efficient local public transporta-
tion system. Clearly posted and regularly enforced parking regulations will help to relieve street
parking congestion and facilitate effective street sweeping. 

Community residents will have convenient access to quality parks and recreation facilities. Plata
Arroyo Park and Zolezzi Park will be clean and comfortable with shaded areas, additional lighting,
and modern equipment to provide ample recreational opportunities for the community. A commu-
nity garden will provide an amenity for families who live in the area, and also will help to beautify
the community. Gateway East residents will enjoy access to the recreational facilities at the PAL Sta-
dium, and community members will have a partnership with the PAL Board to help seek additional
funding opportunities. 

Accessible programs and services will be available to community residents, ranging from recreation
programs for children to adult education and outreach. Public facilities will be available for neigh-
borhood association meetings and for community activities and events. 

Gateway East residents will coordinate with the school districts to help to provide additional after-
school programs, in addition to expanded cultural and educational services in the schools. Parents
will be closely involved with the schools to help improve educational facilities and services for com-
munity residents. School facilities will be adequately sized and staffed to serve the community. 

Community members will enjoy safe, clean, and vital commercial areas, with diverse family oriented
uses that provide for the needs of the residents. Neighbors will continue to have pride in the Gate-
way East community, and will work together on issues to achieve the community's goals. Residents,
business owners, property owners, and the City will all contribute to the common goal of caring for
Gateway East's people and resources.
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Executive Summary
The Gateway East Neighborhood Improvement Plan was developed as
a partnership between residents, businesses, and the City of San
José as part of the Strong Neighborhoods Initiative. Gateway East
community members identified goals that would bring about posi-
tive changes and help the neighborhood achieve its vision: 

Goal A:  Adequate infrastructure improvements;

Goal B:  Safe and efficient transportation, circulation, and
parking;

Goal C: A safe and secure environment;

Goal D: Attractive and well-maintained residential environ-
ment;

Goal E:  Land use and economic development opportunities; 

Goal F:  Neighborhood beautification;

Goal G: Improved and strengthened parks, community facili-
ties and services; and 

Goal H: High quality schools
and educational programs. 

These goals now form the founda-
tion of an action plan that includes
115 specific actions for improving
the neighborhood. 

Through a series of community and
Neighborhood Advisory Committee
meetings, Gateway East residents
prioritized these actions and

selected the following as top priorities to focus
resources toward in the community:  

Improving parks and recreation facilities is a top priority for

Gateway East community residents



CITY OF SAN JOSÉ STRONG NEIGHBORHOODS INITIATIVE iv

Top Ten Priority Actions:
1. Establish a neighborhood center to provide activities and

programs for children and adults.

2. Assess the sanitary sewer system in the Gateway East com-
munity and complete the necessary improvements.  

3. Assess and resolve any storm drain issues in the Gateway
East community.     

4. Improve the appearance of residential
areas in Gateway East by publicizing the
Housing Improvement Program for
Strong Neighborhoods Initiative areas and
providing assistance for residents to apply
for grants and loans to complete home
improvements and repairs. 

5. Enhance the park and recreation facilities
in the Gateway East community, including
Plata Arroyo Park and Zolezzi Park, and
improving community access to the PAL
Stadium. 

6. Develop a community garden on the
vacant property adjacent to Highway 101,
between Alum Rock Avenue and East
San Antonio Street. 

7. Assess identified street and intersection
issues in the community, and complete improvements as
needed.  

8. Use findings from traffic calming studies to determine
appropriate traffic calming measures for problematic areas
in Gateway East. If traffic concerns cannot be addressed by
basic measures, Level I and II traffic calming should be con-
sidered. 

9. Complete beautification improvements on the major thor-
oughfares in the Gateway East community. 

10. Enhance public lighting levels (including lights on private
property that help illuminate public areas) as needed
throughout the community. 

Improving the community for children is a high priority for

Gateway East residents
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I N T R O D U C T I O N

Background
The Gateway East community is predominantly residential, home
to people of diverse socioeconomic and cultural backgrounds. Com-
munity members value their neighbors, and are especially apprecia-
tive of residents who have been instrumental in making positive
changes in the area. 

The Gateway East community is situated on the east side of San
José, immediately east of Highway 101 and north of Highway 280.
The community is comprised of Mayfair West and Plata Arroyo,
which are distinct neighborhoods. Mayfair West is bordered by
Highway 101 to the west, King Road to the east, Alum Rock
Avenue to the north, and Highway 280 to the south. Plata Arroyo
is bordered by King Road to the west, Alum Rock
Avenue to the South, and Lower Silver Creek to
the east. The area includes single and multi-family
residences, commercial areas, parks, a municipal
golf course, and the PAL (Police Athletic League)
Stadium. There are no schools located within the
Gateway East Strong Neighborhoods Initiative
area, but several schools are adjacent to the com-
munity and serve the Gateway East residents,
including Anne Darling Elementary School and
San Antonio Elementary School. In addition to
these strengths, the diverse, yet united, community
boasts a cohesive neighborhood with jobs, involved
and active citizens, strong neighborhood organiza-
tions, and accessible transportation opportunities.

Though these strengths provide a positive foundation from which
to build, significant challenges remain to be addressed in the Gate-
way East Community. Residents identified traffic congestion, code
enforcement, overcrowding, upkeep of community facilities, and
infrastructure improvements as areas to focus on for improvements.

Gateway East in relation to the greater Bay Area
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I N T R O D U C T I O N

In order to address neighborhood improvement goals, the City of
San José, the San José Redevelopment Agency, and the Gateway
East community joined in a strategic planning process that formu-
lated a shared vision for the community. That vision serves as the
foundation of this Plan, to direct and coordinate future planning
decisions, guide physical changes in the community, identify and
build upon existing strengths, and facilitate the development of
needed community services.

This Plan documents specific types of community changes that par-
ticipants expressed a strong interest in, or voiced consensus around.
The improvement concepts and actions described in the Plan
reflect the community's desired future. This Plan serves as Gateway
East residents' framework of priority improvements for enhancing
the neighborhood. Where funding is immediately available for
improvements, City staff, community members and other potential
partners can move quickly toward implementation. Unfortunately,
many of the improvements suggested do not currently have funding
available. Where this is the case, the Plan provides the direction for
City staff and community organizations to focus their search for
funds to make high-priority improvements for the community.

Several funding sources could be utilized to begin implementation
of neighborhood improvements identified in this Plan. The Mayor
and City Council have earmarked a minimum of $120 million for
Strong Neighborhoods Initiative projects citywide over the next five
years. Community Development Block Grants (CDBG) and the
City's Capital Improvement Program (CIP) are also traditional
means of obtaining funding for neighborhood improvement. Other
potential funding sources are identified for each of the improve-
ment actions that make up the Strategic Action Plan; the sources
are named in the Action Matrix located in the Strategic Action
Plan section of this document.
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Planning Process
The planning process to develop the Gateway East Neighborhood
Improvement Plan included many community meetings and many
months of hard work by community members, City staff, and plan-
ning consultants. To guide the Improvement Plan's development,
volunteers from the Gateway East community formed a Neighbor-
hood Advisory Committee (NAC) to meet with City staff and con-
sultants on a regular basis throughout the process.

The City intended for the planning process to facilitate community
consensus around a shared vision for the future of the Gateway East
area. The process led participants to develop implementation
actions to successfully achieve that vision. The planning process,
summarized below, was divided into the following five phases:

PHASE I: Assessment of Existing Conditions & Vision
Development

To begin the process, stakeholders, including residents, business
owners, property owners, and City staff, identified the challenges,
assets, and opportunities facing the Gateway East community. This
phase of the process set out to understand the current physical, eco-
nomic, and social conditions in Gateway East and to use this infor-
mation to shape a shared vision for the future of the neighborhood. 

PHASE II: Development of Alternatives, Actions, and
Priorities

The second phase of the process focused the efforts of the commu-
nity on developing specific actions and alternatives to bring the
community's vision to reality. This phase initiated the process of pri-
oritizing the proposed actions and alternatives. 
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I N T R O D U C T I O N

PHASE III: Draft Improvement Strategies

Several Neighborhood Advisory Committee meetings were held to
continue review of the improvement strategies and begin to refine
the initial plan concept. 

PHASE IV: Draft Plan

Based on community input provided during Neighborhood Advi-
sory Committee meetings and workshops, improvement strategies
were incorporated into a comprehensive Action Plan with top pri-
orities identified. The Neighborhood Advisory Committee met sev-
eral times to discuss the upcoming implementation planning process
and to further refine improvement concepts in preparation for Plan
adoption.

PHASE V: Plan Process/Adoption

The final phase of the planning process consists of the Improve-
ment Plan's review and adoption. A last Community Workshop and
Neighborhood Advisory Committee meeting was held in April 2003
to finalize the Draft Improvement Plan before formal adoption. This
finalized Plan was presented to the community-at-large through a
widely advertised joint NAC meeting and Open House. 

Wallgraphic from a Gateway East NAC meeting
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Finally, the Plan was brought to the Planning Commission on May
28, 2003 and to the City Council on June 3, 2003 for approval and
adoption.

Many community members participated in the neighborhood plan-
ning process – some attended the entire series of meetings. This
large participant turnout is evidence of the strong community inter-
est in shaping the future of Gateway East.



CITY OF SAN JOSÉ STRONG NEIGHBORHOODS INITIATIVE6

I N T R O D U C T I O N

Strong Neighborhoods
Initiative
The success of this plan relies on a participatory process and on
implementation of proposed community improvements. Both of
these are part of a larger citywide goal: to listen to San José resi-
dents' ideas for neighborhood improvement, connect neighbor-
hoods to resources, and respond to neighborhood priorities. This
goal is an integral part of the Strong Neighborhoods Initiative,
which was launched in July 2000.

The Strong Neighborhoods Initiative is a partnership between the
City Council, the Mayor, San José residents, and business owners to
strengthen the City's neighborhoods. This initiative aims to improve
neighborhood conditions, enhance community safety, improve com-
munity services, and strengthen neighborhood associations. The
Gateway East area is one of 20 planning areas in San José specified
as a Strong Neighborhoods area.

The Strong Neighborhoods Initiative process is made up of two
stages: planning and implementation. The planning stage includes
the development of 20 neighborhood improvement plans and the
formation of a Redevelopment Project Area. The implementation
stage involves proactively carrying these neighborhood improve-
ments (such as creating parks, improved community services, and
other improvement projects) to fruition. The Initiative is funded
through resources from the City of San José, the Redevelopment
Agency, private investments, and public-private partnerships.

To guide the planning process, each Strong Neighborhoods Initia-
tive area formed a Neighborhood Advisory Committee (NAC)
made up of interested and active residents. The Gateway East NAC
was made up of 12 members, representing the community as a
whole. NAC members made a commitment to the project, met reg-
ularly to provide guidance to City staff and planning consultants,
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acted as representatives for the Gateway East community, and
helped develop the content of the Neighborhood Improvement
Plan.

Members of the Gateway East NAC
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I N T R O D U C T I O N

Redevelopment Process
In order to provide at least a portion of the funding required to
implement Neighborhood Improvement Plans, a Redevelopment
Project Area made up of all 20 Strong Neighborhoods Initiative
neighborhoods was formed. This Redevelopment Project Area is
necessary to leverage redevelopment funds into the neighborhood
improvements.

A Project Area Committee (PAC) representing all 20 neighborhood
areas was assembled to oversee the development of the Redevelop-
ment Plan and make recommendations to the Mayor and City
Council. The PAC, which is required by Redevelopment law, is a
committee of 52 members made up of residents, property and busi-
ness owners, and representatives from community organizations.
Thirty-five members (consisting of thirteen home owners, seven-
teen tenants, and five business owners) were selected in at-large

mail-in elections in March and April of
2001. The remaining 17 members were
appointed by the City Council from com-
munity organizations throughout the City.
The City Council confirmed all 52 PAC
members on June 12, 2001. 

Strong Neighborhoods Initiative committee structure, process and products
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Context1

The Gateway East community is situated on the eastern side of San
José and forms one of many culturally and ethnically diverse neigh-
borhoods found in the City. San José was the site of California's first
civilian settlement (Pueblo de San José), founded in 1777. It is now
the third largest city in California, and the eleventh largest in the
country. The rate of population growth in San José is one of the
fastest in the country, more than doubling between 1970 and 2000.
As the city grows, so does its diversity. The size of the Hispanic and
Asian populations have increased much more rapidly than the over-
all population, and the City is now home to many
different ethnic groups.

Information technology and manufacturing have
been central to San José's economy, where the
median income is ranked third highest in the
country. The city also boasts 300 sunny days per
year, and the lowest crime rate of any city with a
population over 250,000.

Gateway East location within San José

1 2000 U.S. Census.
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N E I G H B O R H O O D P R O F I L E

Gateway East 
Strong Neighborhoods
Initiative Area
The Gateway East community is situated on the east side of San
José, immediately east of Highway 101. The community is com-
prised of Mayfair West and Plata Arroyo, which are distinct neigh-
borhoods. Mayfair West is bordered by Highway 101 to the west,
King Road to the east, Alum Rock Avenue to the north, and High-
way 280 to the south. Plata Arroyo is bordered by King Road to the
west, Alum Rock Avenue to the South, and Silver Creek to the
east. Gateway East is located within City Council District 5. 

The area encompasses a wide range of single and multi-family
homes, commercial areas, and community facilities including sev-
eral parks and a public golf course. Most of the commercial uses are
located along Alum Rock Avenue. 

King Road is a central transportation corridor within the Gateway
East area, providing a north-south thoroughfare through the neigh-
borhood. Alum Rock Avenue is a main east-west corridor through
Gateway East. East San Antonio Street is also an east-west corridor
within the community. Highway 101, located directly west of Gate-
way East, is immediately accessible to the neighborhood via an
interchange at Alum Rock Avenue. The General Plan, Zoning, and
Existing Land Use Maps for Gateway East indicate the planned land
uses, zoning designations, and existing land uses for the community,
and are included in this plan. 
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Demographics2

According to the 2000 census, the Gateway East community had a
population of approximately 5,891. Also in 2000, the census
recorded 1,462 households in Gateway East, with an average house-
hold size of 4.03 persons per household (ppH), which is consider-
ably larger than the City's average of 3.2 ppH. The ppH figure has
increased since 1990, when the ppH in Gateway East was 3.88. The
Gateway East residents would like to work to reverse the effects of
overcrowding in the future, and reduce the stress on the infrastruc-
ture, traffic systems, and public facilities and services throughout
the community. The vacancy rate in 2000 was only .01 percent,
lower than San José’s 3 percent vacancy rate. 57 percent of housing
units in Gateway East are owner-occupied, which is below the city-
wide 62 percent owner-occupancy rate. 

Gateway East is an ethnically diverse community. Persons of His-
panic or Latino origin comprised 63 percent of the population, in
comparison to 30 percent for the City as a whole. The ethnic
makeup of the Gateway East community changed during the 1990s,
with the percentage of the Asian population increasing.
The Asian population of Gateway East increased from 11
percent in 1990 to 22 percent in 2000. Persons of Hispanic
origin declined slightly, from 66 percent of the population
in 1990 to 63 percent in 2000. 

At 28.7 years, the median age of the Gateway East popula-
tion is somewhat younger than that of the City of San José
as a whole, which is 32.6 years.

Of the Gateway East residents over 25 years of age, 19.8
percent hold high school diplomas, 16.6 percent hold an
Associate’s or Bachelor’s degree, and 2.5 percent hold
advanced degrees. 

2 2000 U.S. Census
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This is in contrast to the City as a whole with 20.6 percent holding
high school diplomas, 26.3 percent holding an Associate’s or Bache-
lor’s degree, and 7.8 percent holding advanced degrees. 

Of the Gateway East residents over 16 years of age, 56.4 percent
were employed in 2000, compared to 66.9 percent for the City as a
whole. The median household income in Gateway East was $51,114
in 2000, compared to $70,243 for the City of San José. 17.2 percent
of households in Gateway East had an income below the poverty
level in 1999, which is a much higher percentage than the City as a
whole (8.8 percent).
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Assets and Challenges
Assets are the existing characteristics of a neighborhood that can be
capitalized upon to contribute to the overall quality of life and desir-
ability of the neighborhood. Repeatedly, community workshop par-
ticipants and Neighborhood Advisory Committee members
described the people of Gateway East as the community's strongest
asset. Gateway East is a diverse community with strong neighbor-
hood organizations that are working hard on community-based
neighborhood improvement efforts.

The planning process also illuminated many challenges for the com-
munity to face and overcome. These challenges are obstacles that
could impede Gateway East from realizing its vision for the future.
As part of the Strong Neighborhoods Initiative process, the com-
munity has been working to develop solutions to overcome these
challenges.

Assets

THE GATEWAY EAST COMMUNITY

Throughout the planning process, community mem-
bers have cited dedicated residents and strong com-
munity organizations as Gateway East's most
important asset. Organized community groups con-
tribute to planning and improvement efforts within
the community, such as the Plata Arroyo Neighbor-
hood Association, San Antonio Unidos Neighbor-
hood Association, Los Suenos Homeowners
Association, Virginia Avenue Property Owners, and
the California Fairways Homeowners Association. 

Residents in Gateway East are interested and
involved in the well being of the neighborhood, as are the youth in
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the neighborhood as evidenced by their involvement in community
issues. Neighbors are especially appreciative of those who have
worked hard to make positive changes in the area by keeping their
homes and property well-maintained or by contributing to neigh-
borhood improvement projects. 

LOCATION AND ACCESS

Set within the City of San José's bustling urban environment, the
Gateway East community enjoys convenient transportation connec-
tions and access to nearby cultural, recreational, and educational
opportunities. Residents enjoy close proximity to various employ-
ment centers and have easy access to area freeways. Gateway East
residents are close to employment centers, as well as major commer-
cial and retail destinations such as the Alum Rock corridor. 

Currently, the Gateway East neighborhood is well served by public
transit, mainly bus service that connects the area to other parts of
the city. The neighborhood residents look forward to greater transit
service in the future, as the Santa Clara Valley Transportation
Authority (VTA), the county's transit service provider, will be
extending the light rail line along Alum Rock Avenue with stops in
close proximity to the neighborhood. There are proposed stops at
the intersections of King Road and Alum Rock Avenue, at the
intersection of Jackson Avenue and Alum Rock Avenue, and at the
intersection of Sunset Road and Alum Rock Avenue. If imple-
mented, these additions will enhance an already strong feature
within the Gateway East neighborhood.

RESIDENTIAL MIX AND NEIGHBORHOOD CHARACTER

The Gateway East community has a diverse mix of residential types
and styles. Areas of well-kept, single-family detached homes fill and
surround the neighborhood. There is also a variety of old and newer
multi-family apartment buildings in the neighborhood. Many of theSingle family home in the Gateway

East community

VTA bus stop on King Road 
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units in Gateway East are in good condition. However, several of
the older apartment buildings and some single family homes remain
in poor condition due to unresponsive or absentee landlords or
property owners.

An historical asset in the Gateway East community is the air raid
siren, which was used during the Cold War era.  Neighborhood resi-
dents would like to preserve this unique feature of the community. 

COMMUNITY FACILITIES

There are several parks in the Gateway East area, which are major
assets to the community. Plata Arroyo Park provides recreation
fields, a tot lot, and picnic facilities for area residents. Additionally,
Zolezzi Park also provides recreational facilities for children and
adults in the community. The PAL Stadium also provides recre-
ational opportunities for the region, with organized sports leagues
for adults and children. Thunderbird Golf Course is also an amenity
for the community. Emma Prusch Park, while not within the Gate-
way East Strong Neighborhoods Initiative area, is located directly
south of the community and provides an excellent recreational and
educational resource. The Villa Hermosa Senior Center, located
within Mayfair West, provides meeting spaces for the community
and services for seniors. 

Additionally, several schools are located in close proximity to the
community to serve Gateway East residents. Anne Darling Elemen-
tary School is located on McKee Road, and serves residents of the
Plata Arroyo Neighborhood. San Antonio Elementary School is
located on East San Antonio Street, and Cesar Chavez Elementary
School and Mathson Middle School are located on Kammerer
Avenue. 

The Mexican Heritage Plaza is located adjacent to the Gateway
East community, on the southeast corner of Alum Rock Avenue

Mexican Heritage Plaza

Cold War era air raid siren in Gateway

East
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and King Road. The Mexican Heritage Plaza/Centro Cultural de
San José is in the heart of San José's oldest and largest Mexican-
American community, and is a cultural center for programming and
education. The Plaza serves as an amenity for the Gateway East
community, as well as a regional resource. 

COMMERCIAL USES

Gateway East has a range of neighborhood-serving commercial uses
located along Alum Rock Avenue. There are several strip shopping
centers along Alum Rock Avenue, and also small office uses. 

EXISTING PROJECTS

Many improvement programs and projects are already funded and
underway in Gateway East. These improvements serve as important
symbols to the community, since they provide a starting point for
comprehensive neighborhood improvements, and indicate the
City's dedication to work in partnership with the community to
ensure continued neighborhood improvements. Following is a list of
existing projects underway in the general area, and a brief descrip-
tion of each one.

New streetlights are proposed at the intersections of Magellan
and St. James and Magellan and Beverly. The project is funded
and substantial completion is expected by Spring 2003.
The Santa Clara Valley Water District has a planned channel
improvement project along Silver Creek. 
The Santa Clara Valley Water District will be constructing a
flood control improvement project along Silver Creek in the
Plata Arroyo Park area. They will be building a levy along the
banks of Silver Creek, and this improvement will also include
adding more picnic tables, additional landscaping, and turf repair.
This project is funded and will begin in the near future. 
The playground renovation project at Plata Arroyo Park is
funded by the Proposition P bond measure, and is funded and
scheduled to go out to bid in May, 2003. The project is expected
to be completed by November, 2003. 
The skateboard park at Plata Arroyo Park is planned and funded,
and a design consultant is contracted. Completion is expected by
November, 2004. 
An indoor gym/boxing facility has been approved at the PAL
Stadium, and is under construction. 

The indoor gym/boxing facility is cur-

rently under construction at PAL

Lower Silver Creek, bordering Plata

Arroyo Park
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Challenges

TRANSPORTATION AND CIRCULATION 

Transportation and circulation issues are a major concern for the
Gateway East community. Residents are concerned about traffic
volume and speed, and how it affects the pedestrian environment.
Many parents are concerned about the safety of their children walk-
ing to school and to the parks in the community. The cause of many
of the community's transportation and pedestrian safety concerns
may be the large amount of cut-through traffic spilling onto neigh-
borhood streets. Motorists seeking alternate routes sometimes use
residential streets to bypass congested highways and major arterials,
subjecting these neighborhood streets to high volumes of fast mov-
ing traffic 

Community residents would also like to see intersection improve-
ments at some of the major intersections in Gateway East, including
the intersections of Eastgate Avenue and Alum Rock Avenue,
Wilshire Avenue and King Road, East St. James Street and King
Road, East San Antonio Avenue and King Road, and East San Fer-
nando Avenue and King Road. Residents feel that intersection
improvements are necessary to improve the circulation patterns in
Gateway East. 

PEDESTRIAN ENVIRONMENT

In addition to traffic issues, residents have identified necessary side-
walk improvements to improve the pedestrian environment. Some
streets or portions of streets in the community lack sidewalks. Addi-
tionally, some of the sidewalks in the community are cracked or
raised, which may be a result of overgrown tree roots. Residents
have also identified a desire to have time displays on pedestrian sig-
nals at the intersections on King Road, and have suggested station-
ing crossing guards at several of the intersections on King Road,

Intersection of King Road and East San

Antonio Avenue
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particularly at peak traffic hours. Additionally, crosswalks at some
locations in the neighborhood would benefit from being improved
or replaced. Community residents would also like to study the inter-
sections of King Road and Wilshire Boulevard, and King Road and
East St. James Street to assess the pedestrian access across King
Road.  

PARKING

Parking congestion and illegal parking are central concerns for the
community. The Gateway East area is experiencing overcrowding in
many of the housing units, which leads to off-street parking short-
ages and other traffic impacts. With a shortage of parking spaces in
apartment complexes, the overflow automobiles may park on adja-
cent streets. To solve this problem, some residents have turned their
lawns into parking areas. While this does reduce the strain of on-
street parking it is unsightly, and some residents feel that it con-
tributes to neighborhood blight. Illegal garage conversions have also
added to the parking congestion problem in the community. 

Moreover, some people who are perhaps unable to afford mainte-
nance of their automobiles, abandon them on the street. These
abandoned cars exacerbate the on-street parking problem. Commu-
nity residents have also stated that there are home businesses in the
area that are often automobile-intensive, such as car sales or repair.
These businesses, which are often illegal, further exacerbate the
parking problem. 

Another issue that contributes to the parking problem is that of
commercial trucks parking on residential streets, blocking views and
monopolizing available parking spaces. Community residents have
also identified a problem with dump trucks parking on Alum Rock
Avenue, utilizing parking spaces and blocking motorists’ line of
sight.

OVERCROWDING

The entire Silicon Valley region has experienced a large population
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growth in the last decade due to the economic success of the high-
technology industry. This population boom increased the demand
for housing, which in turn caused housing prices to skyrocket. The
region's lack of affordable housing forced many lower-income fami-
lies to double-up, in some cases with 12-16 people living in a 2-bed-
room apartment or house in order to afford the rent. The average
household size in the Gateway East community is 4.03 persons per
household, compared with California's average of 2.87, and the
national average of 2.59. Some Gateway East residents have con-
verted their garages into living spaces to accommodate additional
family members or friends. If these conversions were completed
after February 2001, they are most likely illegal and should be
reported to the Code Enforcement Division. 

Gateway East residents report negative impacts to the community
as a result of overcrowding and doubling-up in housing units.  For
example, overcrowding in Gateway East has resulted in an overbur-
dening of public facilities, such as parks and schools, and public
services. Additionally, Gateway East residents report traffic and
parking congestion as a result of the overcrowding that has recently
occurred.  

INFRASTRUCTURE

Community members of Gateway East have identified several infra-
structure issues that require attention and maintenance in the area.
Many of the infrastructure systems within Gateway East are old and
in need of repair or replacement to meet the needs of the commu-
nity. Community residents have sited gas leaks, water leaks, and
sewer line back-ups as problems throughout the area. Infrastructure
systems that require improvements include sewer lines, storm
drainage, gas lines, and water lines. Community members would
like to see an overall assessment of the sewer and storm drainage
systems in the community. 

LIGHTING

Many parts of the Gateway East community are not well-lighted.
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While in some instances, overgrown trees may obscure lighting,
other areas lack lighting altogether. 

MAINTENANCE/CLEAN-UP

The residents of Gateway East have identified several maintenance
and clean-up issues that must be addressed in their neighborhood.
These issues include inadequate street sweeping due to illegally
parked cars, and unsightly appearances such as overgrown weeds
and poorly maintained housing and property. There are many City
programs already available to assist with neighborhood clean-up
and to improve the appearance of residential properties. Commu-
nity members would like to increase outreach and communication
about existing programs in an effort to improve the appearance of
the neighborhood. 

SAFETY AND SECURITY

Safety and security are major concerns for the residents and prop-
erty owners of Gateway East. While gang activity in the neighbor-
hood has decreased, there is still fear among many residents of
illegal drug sales. Community residents would like to see increased
security, additional gang abatement activities, improved police and
code enforcement, and physical enhancements such as lighting to
increase safety in the neighborhood. Residents would also like busi-
nesses in and around the neighborhood to discourage youth activity
on these properties. There are also concerns about possible illegal
businesses in the neighborhood, which should be reported to Code
Enforcement. 

NEIGHBORHOOD BEAUTIFICATION

Residents feel that the overall appearance of the neighborhood
detracts from its "quality of life" and livability. Many areas within
the neighborhood are in need of landscaping enhancements, street
trees, façade improvements, undergrounding of utilities, and reha-
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bilitation of curbs, gutters, and sidewalks. The community would
like to implement landscaping improvements such as landscaped
boulevards, thematic signage, and decorative crosswalks. Commu-
nity clean-up events are also needed to help improve the appear-
ance of Gateway East, and to bring the community together.
Community members would also like to see improvements to the
appearance of Highway 101, including on and off ramps. 

Residents are also concerned about the appearance of houses in the
community. Many residents may not be aware of existing city pro-
grams that provide grants and low-interest loans to improve the
condition of housing in Strong Neighborhoods Initiative Areas.
Residents would like to encourage a better sense of individual
involvement in the community, leading to better maintenance of
property and a stronger sense of pride in residential upkeep. 

PROGRAMS AND COMMUNITY SERVICES

Gateway East community members would like to have a range of
programs and community services available to all neighborhood res-
idents. While there are currently offerings in the neighborhood, the
community has identified several areas that require improvements.
Affordable, quality childcare, for example, is difficult to find. Resi-
dents also expressed a desire for additional activities for children,
including outdoor activities and computer training services for chil-
dren. Gateway East residents have expressed a need for mobile
library services, and a mobile medical clinic to serve the community.
A key issue for the Gateway East residents is the need to provide
additional ESL services, and to provide support for existing services. 

SCHOOLS 

The school districts serving the Gateway East area are Alum Rock
School District and San José Unified School District. Gateway East
residents have identified many challenges associated with improving
the quality of the educational programming and the grounds and
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facilities of the schools. An additional concern
is the quality of education at public schools in
the neighborhood. Gateway East residents
would like to see more involvement on the part
of parents and the community to improve the
schools around the community, and improved
parent-teacher coordination. While the City is
has no jurisdiction over schools, parents and
other community residents have discussed the
possibility of becoming better organized to work
with the School Districts in making improve-
ments.

COMMERCIAL LAND USES

Gateway East residents would like to encourage additional commer-
cial and retail uses to locate in the area, as well as improve commer-
cial areas in the neighborhood. For example, the commercial areas
in the Alum Rock business district provide a valuable resource for
the community, yet this area would benefit from façade improve-
ments. In general, businesses in the area are eligible for the Rede-
velopment Agency's façade improvement and edge treatment
programs. These programs should be more actively offered to local
businesses, and could help address the design and revitalization
issues of older commercial areas. 

Community members would also like to ensure that the strip mall at
the northeast corner of the intersection of King Road and Alum
Rock Avenue contains family oriented, community serving uses.
Gateway East residents would also like to see improvements to the
appearance of the liquor store at East San Antonio Avenue and
King Road. 

It is important for the community to continue to attract new busi-
nesses that provide goods and services not currently offered in the

San Antonio Elementary School



N E I G H B O R H O O D  P R O F I L E

GATEWAY EAST NEIGHBORHOOD IMPROVEMENT PLAN 23

area, or those that complement the existing uses in order to main-
tain the viability of the commercial areas in Gateway East. Resi-
dents have specifically mentioned that the area could benefit from
additional restaurants, a high-quality grocery store, and additional
commercial areas and activities for families and children. 

PARKS AND COMMUNITY FACILITIES

The parks in Gateway East provide an excellent resource for resi-
dents and visitors, yet they are in need of enhancements to better
serve the needs of the community. One of the main priorities of
Gateway East residents is improving the existing facilities in the
neighborhood, particularly at Plata Arroyo Park and Zolezzi Park.
Additionally, residents would like to improve community access to
the PAL Stadium, and have suggested forming a partnership with
the PAL Board to help PAL gain additional funding and grants. 

Plata Arroyo Park
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Goals
A set of goals serves as the overall framework for the Gateway East
Neighborhood Improvement Plan. Early in the course of the plan-
ning process, community members identified a vision for the future
of Gateway East. The goals and approaches presented below were
extracted, in no particular order, from the community's own vision
for the area. They provide the foundation from which more specific
actions for neighborhood improvement are derived.

GOAL A: Adequate infrastructure improvements

Approach Maintain and complete public infrastructure improve-
ments throughout Gateway East to ensure that infra-
structure meets the needs of the community. 

GOAL B: Safe and efficient transportation, circulation, and
parking

Approach Provide safe and efficient pedestrian and vehicular cir-
culation, public transportation, and parking systems in
the Gateway East community.

GOAL C: A safe and secure environment

Approach Utilize physical improvements, such as street lighting,
along with programmatic elements including increased
police participation and crime prevention efforts in the
community to maintain a safe and secure environment. 

GOAL D: Attractive and well-maintained residential environ-
ment

Approach Revitalize, improve, and preserve the housing stock in
the community. 

GOAL E: Land use and economic development opportunities

Approach Encourage economic development and utilization of
opportunity sites in the Gateway East community, and
encourage neighborhood serving retail uses on appro-
priate sites. 

G O A L S
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GOAL F: Neighborhood beautification

Approach Create an attractive and well-maintained community,
including streets and public spaces. 

GOAL G: Improved and strengthened parks, community facili-
ties and services

Approach Provide inclusive, well-maintained and accessible parks,
community facilities and services to meet the needs of
the community, serving all ages and ethnicities. 

GOAL H: High-quality schools and educational programs 

Approach Coordinate with school districts to improve and
strengthen facilities, programs, and educational oppor-
tunities at schools serving the Gateway East commu-
nity. 

Together the actions, policies, and investments described in the
Strategic Action Plan section of this document aim to achieve the
broader goals and objectives outlined above. For example, a number
of actions are identified to improve the pedestrian environment and
calm traffic. Together, these address Gateway East's overall goal for
creating a safe and efficient circulation system. 



Improvement Plan Concepts
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Improvement Plan Concepts
During the Strong Neighborhoods Initiative process, community
members and Neighborhood Advisory Committee members identi-
fied many ways to resolve neighborhood issues and create a more
livable and attractive community. This chapter describes the major
physical components and community programs that together make
up the community's plan for achieving Gateway East’s vision.  

Improvement concepts are physical design or programmatic solu-
tions used to address community problems and issues on a
schematic level. In addition to these concepts, strategic actions are
an integral part of the Plan. Strategic actions are the more specific
methods of implementing community improvements. These are
detailed in the Strategic Action Plan section of this document. 

The neighborhood improvement concepts are
based on the goals and objectives identified by
community members through various NAC
meetings and community workshops. These
concepts address infrastructure, circulation,
and retail revitalization, and detail the major
ideas for improving the physical appearance
and image of the neighborhood, as well as
methods for improving programs and services
and community safety and security. 

The improvement concepts are organized into
the following major categories:

Circulation and Transportation,
Parks and Community Facilities, 
Infrastructure,
Community Programs and Services, 
Neighborhood Beautification,
Safety and Security, and 
Retail Revitalization and Character. 
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The concept for Circulation and Transportation is comprised of
designing solutions for traffic calming, street and intersection issues,
parking congestion, and enhanced pedestrian access and safety. The
Parks and Community Facilities concept identifies improvements
for existing community resources and addresses needs for additional
community and recreational facilities. The Infrastructure concept
identifies strategies to improve the maintenance and service levels
of infrastructure in the community. The Community Programs
and Services concept highlights new or expanded programs and
services to support Gateway East residents. The Neighborhood
Beautification concept includes plans for landscaping, design ele-
ments such as improved lighting, banners, and trash receptacles,
signage, neighborhood amenities, and overall clean-up and mainte-
nance strategies. The Safety and Security concept identifies pro-
grammatic resources as well as physical improvements to create a
safe and welcoming environment in the community. The Retail
Revitalization and Character concept includes improvements for
existing commercial facilities, and also highlights types of retail that
the neighborhood would like to attract. Figure 5 graphically illus-
trates the overall neighborhood improvement concepts for Gateway
East.
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Circulation and
Transportation
One of the central concepts of the Gateway East Neighborhood
Improvement Plan is improving circulation and transportation pat-
terns throughout the community. Speeding traffic, traffic and park-
ing congestion, and pedestrian access are the
primary circulation and transportation issues per-
ceived by residents in the community. 

Residents aim to improve traffic and vehicular
and pedestrian access, reduce cut-through traffic
and speeding, and enhance the overall appear-
ance and function of the streets through
improved roadways, sidewalks, landscaping, and
pedestrian amenities. Creating a safe and efficient
circulation system in the Gateway East commu-
nity involves the following major improvement
strategies: 

Conduct traffic studies focused on those streets identified by the
community as experiencing speeding and high volumes of traffic; 
Complete intersection and street improvements to enhance
pedestrian and vehicular circulation in the community
Increase enforcement of speed limits and traffic regulations in the
neighborhood; 
Improve the pedestrian environment and accessibility throughout
the area; and
Explore methods to reduce parking congestion. 

Figure 6, following this section, illustrates proposed street and inter-
section study areas and traffic calming improvement areas. 

Artist’s rendering of potential traffic calming solution
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Traffic Calming
Some residential areas in the Gateway East community experience a
level of traffic volume and speed that residents feel detracts from
the character of the neighborhood and affects pedestrian comfort
(Please see Top Priority Action #8: Use findings from traffic calming
studies to determine appropriate traffic calming measures for problematic
areas in Gateway East. If traffic concerns cannot be addressed by basic
measures, Level I and II traffic calming should be considered). Commu-
nity residents have reported traffic-related issues throughout the
area, both on the major roads in the area such as King Road and
Alum Rock Avenue, as well as on local neighborhood streets. 

In general, residents have indicated that many residential streets
experience high traffic volumes and speeding. Gateway East resi-
dents are concerned with cut-through traffic, traffic congestion, and
speeding throughout the community. Specific concerns include:
traffic congestion on East San Antonio Street; speeding traffic on
King Road between McKee Road and Alum Rock Avenue, and on
East San Antonio Street, Virginia Place, Magellan Avenue, Beverly
Boulevard, Basch Avenue, Virginia Avenue, Los Suenos Street,
34th Street, and 33rd Street; and cut-through traffic on East San
Fernando Street. Community residents have also indicated that
speeding traffic is a concern throughout the entire Plata Arroyo
neighborhood. 

Additionally, residents have identified the following intersections
for study to determine if they would benefit from traffic calming:
34th Street and East San Antonio Street, 34th Street and Whitton
Street, 34th Street and Virginia Place, 31st Street and East San
Antonio Street, Melrose Street and Beverly Boulevard, Eastgate
Avenue and Beverly Boulevard, Magellan Avenue and Wilshire
Boulevard, Melrose Street and Wilshire Boulevard, and at Basch
Avenue and Beverly Boulevard. (Appendix A to this plan outlines
the community’s primary traffic issues, and the Department of
Transportation’s preliminary response). 

Community residents feel that many

neighborhood streets could benefit

from traffic calming studies
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Many of these streets, such as East San Anto-
nio Street and East San Fernando Street, are
wide streets with few stop signs, and thus it is
possible for motorists to build up speed. Traffic
calming devices such as medians and bulb-outs
decrease the width of the street to discourage
speeding traffic, and will help to improve the
pedestrian environment. DOT can explore
these potential solutions and coordinate with
neighborhood residents to develop appropriate
traffic calming solutions.  

Community residents have also indicated the
need for stop signs on King Road, East St.
James Street, and Wilshire Boulevard in order to improve access
from the Plata Arroyo neighborhood turning onto King Road. How-
ever, King Road is an arterial, and the Department of Transporta-
tion does not locate stop signs on arterial roads, since they are safety
hazards because motorists often ignore them. The Department of
Transportation will work with the community to develop an appro-
priate solution for these intersections to improve access onto King
Road.

Traffic studies should be conducted in these areas of concern to
determine a range of possible alternatives that might bring about
the most successful traffic calming improvements. A public partici-
pation process should be initiated to review possible traffic calming
measures so that residents most directly affected will be notified and
encouraged to participate. Definitive traffic calming decisions will
be made only with the participation of affected residents, the San
José Police Department, property owners, and neighborhood associ-
ations. 

Artist’s rendering of potential traffic calming solution
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Intersection and Street Improvements
Residents report that there are a number of streets and intersections
in the community that could benefit from improvements (Please
also see Top Priority Action #7: Assess identified street and intersection
issues in the community, and complete improvements as needed).  Street
and intersection improvements in the neighborhood would help
create more efficient circulation patterns. 

Following is a list of street and intersection
areas that community members have called out
for further study and improvement:

Improve the intersection at East San
Fernando Street and King Road to improve
safety and sight distance, and also to facilitate
turning left onto King Road from East San
Fernando. 

Improve the left turn access turning north
onto King Road at the intersection of East San
Fernando Street and King Road. 

Construct intersection improvements which
will preserve the left turn movement from
Eastgate onto Alum Rock Avenue, improve
the safety of left turn movements from Eastgate
onto Alum Rock Avenue, and prevent U-turns

for eastbound traffic on Alum Rock Avenue at Eastgate (which
causes pedestrian conflicts and complicates left turns onto Alum
Rock).
Install a middle turn lane on King Road, to assist motorists mak-
ing a left turn into the back parking lot of the Mexican Heritage
Plaza.
Increase the length of the right hand turn pocket eastbound on
East San Antonio Street at King Road as a means to help reduce
traffic backup into the neighborhood and to reduce traffic con-
gestion at this intersection. 
Install four-way left turn lanes and arrows at the intersection of
King Road and Virginia Place/Vollmer Way. 
Install four way left turn lanes and arrows at the intersection of
King Road and Hermocilla Way/Kammerer Avenue.  
Install a left turn signal eastbound on East San Antonio Street at
the intersection of King Road, turning north onto King Road.

Intersection of King Road and East San Antonio Street
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Appendix B to this plan contains a table with the action steps asso-
ciated with each of these improvements, and the likely costs to
complete the improvements. 

Street Repairs
In addition to these proposed circulation improvements, Gateway
East community members potholes on King Road that need to be
repaired. 

Enforcement
In addition to possible physical components that may be identified
in the future to help tame traffic, programmatic measures are also
an important part of a successful traffic calming strategy. Residents
have reported that many motorists have a general disregard for
posted speed limitations on residential streets, and, in some cases,
even ignore stop signs. Enforcement-related approaches that might
be explored include: increased police presence during school com-
mute hours (7:00 - 9:00 a.m. and 3:00 - 4:30 p.m.), more aggressive
traffic regulation, use of NASCOP (Neighborhood Automated
Speed Compliance Program), and installation of additional signage,
such as speed limit, school zone, or truck weight limit/prohibition
signs. Another strategy involves developing a public education cam-
paign to communicate “zero-tolerance” for violations. 

Pedestrian Environment
An important goal for the community is to provide pedestrian-
friendly connections in the neighborhood with crosswalk, intersec-
tion and sidewalk improvements. The typical heavy volume of
speeding traffic makes many intersections a challenge for pedestrian
crossing, especially at major intersections along King Road, and
intersections frequently used by school children. Making improved
connections across busy streets and creating stronger links through
the neighborhood to schools and parks can contribute to a more
hospitable pedestrian environment. Improving the visibility of cross-
walks, constructing new crosswalks (where needed), and using

Residents have identified several

intersections across King Road which

would benefit from improvements

Example of a NASCOP sign
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crossing guards (where warranted) near schools will support an
improved pedestrian environment for all neighborhood residents.
The Department of Transportation has a program in place called
Safe Walk to Schools, which covers pedestrian safety on both pri-
vate properties and public areas. This program should be imple-
mented in Gateway East to help improve the pedestrian
environment. 

Residents have specifically called out the need for intersection
improvements at the intersections of East St. James Street and King
Road, and Wilshire Boulevard and King Road, in order to provide
better access to nearby parks and schools. Community members
have also suggested providing crossing guards at several intersec-
tions on King Road, including Virginia Place/Vollmer Avenue,
Wilshire Boulevard, and Hermocilla Way/Kammerer Drive. 

Some sidewalks in the neighborhood are discontinuous or missing,
and others have broken or cracked with age or are buckled from
tree root damage. These conditions can discourage walking in the
neighborhood. An assessment of the community’s sidewalks should
be completed to identify specific locations for sidewalk improve-
ments. 

Property owners are responsible for maintaining the sidewalk in
front of their property. This responsibility includes the repair or
replacement of damaged or displaced concrete. The City's Depart-
ment of Transportation (DOT) conducts sidewalk inspections in
response to citizen requests, or when City employees observe dam-
aged sidewalks. In order to encourage the repair process, commu-
nity members should report broken and cracked sidewalks to the
City for inspection. Following an inspection, the Department of
Transportation will then send a letter to the property owner to
notify them about any required sidewalk repair. Damaged sidewalks
must meet certain criteria in order to warrant requiring property
owner repair. If a repair is required the property owner must obtain
a no-fee permit for concrete repairs from the Department of Trans-
portation. Information about property owners’ responsibilities in

There are areas in the community

with uneven or cracked sidewalks

Some sidewalks in the community

would benefit from curb cuts, consis-

tent with ADA standards
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repairing sidewalks should be widely distributed.

The City also has a grant program available to
reimburse eligible property owners for the cost
of sidewalk repairs. Since many property own-
ers may not be aware of the grant reimburse-
ment program, Neighborhood Advisory
Committee (NAC) members and the Depart-
ment of Transportation should work together
to publicize the grant program. 

Residents are also encouraged to report street
locations where curb-cuts are needed by call-
ing the Department of Transportation (408)
277-4638.

Parking
There is an overall lack of on-street parking in the neighborhood,
especially near higher density multi-family housing complexes. Bay
Area housing costs often require many families to share dwelling
units so that the increased number of residents exceeds the avail-
able parking spaces allocated for each unit. Additionally, some resi-
dents living in single family homes have converted their garages
into living spaces to accommodate additional family members or
tenants. This is especially common in the Gateway East community. 

In some cases, neighborhood residents operate businesses out of
their homes, and clients or customers may park on neighborhood
streets. There may also be several instances of illegal auto repair
business operated out of homes, illegal auto sales, and illegal parking
of vehicles used for businesses (such as landscaping trucks and haul-
ing equipment). These businesses also contribute to parking conges-
tion in the neighborhood. 

Trucks used for businesses can cause parking congestion on

neighborhood streets
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Together, these conditions tend to restrict parking availability on
nearby residential streets. Residents have found that parking is par-
ticularly congested in the Plata Arroyo area, on Basch Avenue and
on Magellan Avenue, and residents often find it difficult to find on-
street parking in these areas. Parking is also congested on Virginia
Avenue, as there are many multi-family units on this street. Com-
munity members have suggested enacting a permit parking system
to reduce on-street parking by non-residents. However, initial
analysis of this area suggests that parking congestion is not a result
of non-resident parking, but rather a result of overcrowding and
garage conversions in the community. Garage conversions that are
causing public health hazards may be reported to the City’s Code
Enforcement Division at (408) 277-4528.

Because of the tight parking situation, motorists often violate park-
ing regulations by parking on lawns, too close to corners and stop
signs, and in front of crosswalks and sidewalk curb-cuts. Residents
have identified Eastgate Avenue, in particular, as an area where ille-
gal parking often occurs. Installation of red curbs could be consid-
ered to emphasize the fact that cars should not park illegally.
Residents would also like to see an increase in parking citations
issued in the community for parking violations, rather than just
warnings. Community members have also suggested that Parking
Enforcement respond to parking violation complaints within 24
hours, rather than 72 hours. 

Many abandoned vehicles have also been reported in the neighbor-
hood. Under the City’s Vehicle Abatement Program, abandoned,
inoperable or unregistered vehicles are marked and towed away.
The City should increase its enforcement of vehicle abatement
codes related to abandoned and inoperable vehicles parked in the
public right-of-way and inoperable vehicles parked in the front
yards or front setback areas of private property. The community
must be proactive in reporting abandoned or inoperable vehicles
parked on the street to the Abatement Hotline (408) 277-5305.
The City provides free towing to residents who have inoperable
vehicles stored on their property by calling (408) 277-4931. 
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Commercial truck parking in the community further compounds
parking problems in the area, monopolizing limited residential park-
ing spaces and obstructing motorist visibility. Residents have identi-
fied truck parking as a problem on Alum Rock Avenue, and have
suggested investigating the feasibility of a “No Truck Parking” sign
on Alum Rock Avenue. However, in areas that have commercial
zoning designations, such as portions of King Road and Alum Rock
Avenue, large commercial vehicles are permitted to park on the
street. The only way to restrict the parking of a particular type of
vehicle in an area with a zoning designation that otherwise permits
it is for residents to make an appeal to the City Council to pass an
ordinance to this effect; however, this is a difficult process and has
rarely been successful in the past. Residents would have to demon-
strate that the parking of large commercial vehicles in a particular
area causes a significant public nuisance or causes dangerous traffic
conditions, despite the zoning designation of the area, which is
intended to allow commercial uses (and the associated parking
needs). However, if residents perceive that large commercial vehi-
cles parked on street corners in the community block visibility or
obstruct traffic, the community can request that the DOT evaluate
the area. In such cases, if DOT’s analysis agrees with the com-
plaints, it would install “No Parking” signage or paint red curbs in
the area, which would restrict the parking of all types of vehicles. 
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This Plan recommends that community members work with the
Planning,  Building, and Code Enforcement Department to explore
methods of restricting parking of large vehicles on streets where res-
idents have identified this as an issue.  

Additionally, it is important to ensure that new development in the
community provides adequate parking and does not contribute to
the parking congestion in the community. 
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Parks and Community
Facilities
Gateway East residents value the parks and recreation in the neigh-
borhood, including Plata Arroyo Park, Zolezzi Park, and the PAL
Stadium. In addition, Gateway East residents also enjoy utilizing
facilities that are proximate to the SNI area, such as Emma Prusch
Park, and the schools which serve the community. A central focus
of this improvement plan concept is to build on the existing
resources in the neighborhood, and to expand and improve the
existing community facilities. Additionally, Gateway East residents
would like to construct a community garden to serve all of the resi-
dents. 

Gateway East residents envision community facilities within the
neighborhood that serve all neighborhood residents, which are con-
venient and accessible, and which provide recreational and educa-
tional opportunities in a clean and well-maintained environment.
Providing these facilities includes the following primary strategies: 

Improve the existing parks and recreational facilities in the com-
munity; 
Build partnerships to improve the schools serving the commu-
nity; and  
Develop a community garden within the Gateway East area. 

Tot lot in Plata Arroyo Park
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Existing Parks and Facilities 
This concept includes building on the existing resources at Plata
Arroyo Park, Zolezzi Park, and the PAL Stadium to improve the
recreational and cultural opportunities for youth and adults in the
Gateway East community (Please also see Top Priority Action #5:
Enhance the park and recreation facilities in the Gateway East commu-
nity, including Plata Arroyo Park and Zolezzi Park, and improving com-
munity access to the PAL Stadium).   

PLATA ARROYO PARK

Gateway East residents would like to improve
the quality of the landscaping, equipment, and
facilities at Plata Arroyo Park to create a more
welcoming and comfortable environment for
community members enjoying the park. Addi-
tional large shade trees will help to create a
cool, comfortable space in the park.  Landscap-
ing, such as flower planting, will also help to
enhance the appearance and ambiance of the
park. 

Additional improvements that will enhance the
park environment include a shade structure with additional picnic
tables, a water fountain, restrooms, a landscaped water feature,
improved tot-lot equipment in the park, and a separate play area
with equipment for older children. 

As part of the citywide Parks Bond Project (Measure P), the play
area at Plata Arroyo Park will be renovated. Design development
for the play area is currently underway, and construction on the play
area renovation is estimated to begin in July, 2003. Additionally, a
skate park is also being pla nned for Plata Arroyo Park. The skate
park is in the design phase, and will likely be constructed in
November, 2003. 

Plata Arroyo Park requires additional landscaping
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Community members would like to increase
the feeling of safety and security at the park.
Installing additional lighting around the
perimeter of the park will create a brighter,
safer environment. A security fence around the
play equipment is a method to consider for pre-
venting illegal use of the park at night.
Installing emergency call-boxes is an additional
safety measure for Plata Arroyo Park. Com-
muntiy members have suggested investigating
solar powered emergency call boxes for the
park. 

Thematic decorative features, such as ornamental trash cans and
lighting will also lend character to the park and improve the overall
appearance. As part of the skate park improvements, a portion of
the berm that exists along King Road will be cut down. It is sug-
gested that as a future improvement, the entire berm should be
removed in order to increase safety in the park. Additionally, the
Santa Clara Valley Water District will be constructing a flood con-
trol improvement project along Lower Silver Creek in the Plata
Arroyo Park area, which will construct a raised levee along the east-
ern edge of the park, and will include additional picnic tables, land-
scaping, and turf repair. 

The first step in completing improvements at Plata Arroyo Park is
to update the Park Master Plan. The improvement steps are com-
pletely outlined in the Strategic Action Plan chapter, Priority Action
Item #5. 

Equipment at Plata Arroyo Park requires repair
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ZOLEZZI PARK

Gateway East residents have identified improvement opportunities
at Zolezzi Park. Like with Plata Arroyo Park, residents feel that
additional lighting at Zolezzi Park will help to improve the sense of
safety and security for community members utilizing the park. Resi-
dents have also suggested installing emergency call boxes at Zolezzi
Park as an additional safety measure. Zolezzi Park would also benefit
from additional landscaping and tree planting, particularly shade
trees. 

In terms of equipment improvements at Zolezzi Park, community
members would like to see a basketball court constructed at this
location, improved tot-lot equipment, a separate play area with
equipment for older children, and restrooms installed. 

Similar to Plata Arroyo Park, the first step in completing improve-
ments at Zolezzi Park is to complete a Park Master Plan, which will
identify future improvements, and the best layout and site design for
the park to accommodate the identified improvements. 
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PAL STADIUM

The PAL Stadium is an athletic facility designed for league sports.
Many adult athletic leagues practice and play sports at the PAL Sta-
dium. The PAL Stadium is mainly a regional facility, serving sports
teams from all over the San José area. However, since PAL is
located within the Gateway East SNI area, there is an opportunity
for PAL to be a recreational amenity for Gateway East community
residents as well. Gateway East residents would like to work with
the PAL Board to improve community access to the facility. For
example, the track, ball fields, and boxing gym (currently under
construction), could all provide recreational opportunities for Gate-
way East residents. Residents have suggested working with PAL to
improve access to the facilities for community members. One way
to improve access to the PAL Stadium for Gateway East residents is
to hold a “community day” at PAL, with recreation events and free
access to the public. A community day should be widely advertised
to all community members to help publicize the facilities available
at PAL. Additionally, there are meeting rooms at PAL, which may
provide opportunities for neighborhood associations and organiza-
tions to hold community meetings and events. 

In addition to improving access for the immediate community, the
PAL Stadium is also in need of physical improvements, such as re-
surfacing the track, re-seeding the football and baseball fields,
improving lighting in the stadium area under the freeway and at the
entrance on 34th Street, and improving the restroom facilities.
NAC members have suggested forming a partnership with the PAL
Board to apply for grant funding to help complete these improve-
ments. 
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Schools
Gateway East community residents would like to see significant
improvements to the neighborhood schools, both in terms of the
facilities and grounds as well as in terms of parent and teacher
involvement. Improvements to the neighborhood schools will help
to improve the quality of life for children and families in Gateway
East. During the planning process for the Gateway East Strong
Neighborhoods Initiative area, community members have specified
several issues regarding neighborhood schools, including: the main-
tenence of facilities at Anne Darling Elementary School and East
San Antonio Elementary School, congested pick-up and drop off
areas at elementary schools, and lack of parental involvement at
schools. 

As part of an overall improvement concept for the schools in the
neighborhood, Gateway East residents would also like to see
improvements to the quality of education at the schools, hiring of
additional qualified teachers, and additional cultural programs and
services offered at schools. In terms of physical improvements,
neighborhood residents envision schools with improved landscap-
ing, revitalized play areas, and well-maintained and attractive
school facilities and grounds. 

Building partnerships between community organizations, neighbor-
hood residents, and schools is a method to achieve improvements at
neighborhood schools. Community members and neighborhood
associations and organizations can build partnerships with schools
and school districts to improve the quality of schools. Potential part-
ners that can work with schools and school districts to affect posi-
tive change include community members, neighborhood
associations and organizations, senior citizens’ groups, faith-based
organizations, and Parent-Teacher Associations (PTAs). These part-
nerships can help to benefit both the schools and the community.
For example, partnerships will provide opportunities for parents to
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be more involved with the schools; neighborhood organizations can
apply for grants and funding for school improvements; and commu-
nity groups can help to coordinate a tutoring program between high
school and elementary school students. 

Community Garden
A community garden is a very popular idea within the Gateway East
community. Many Gateway East residents live in homes with small
yards, or in multi-family units where they do not have access to
space for gardening. Community members have identified the
vacant area in the Caltrans right-of-way adjacent to Highway 101,
between East San Antonio Street and Alum Rock Avenue, as a
potential location for a community garden. In addition to the obvi-
ous benefit of providing space for gardening, community gardens
can also draw neighbors together, providing a unique opportunity
for neighbors to meet one another and work together. 

Since the planned garden site is large, community members have
suggested including a picnic area and recreation equipment, such as
a basketball court.

The action steps for providing a community garden in Gateway East
are outlined in the Strategic Action Plan chapter, Top Priority Action
Item #6.  
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Infrastructure
During the neighborhood improvement plan-
ning process, Gateway East community resi-
dents have identified several infrastructure
systems that require improvement in order to
efficiently serve the needs of the community. 

Storm Drainage
The storm drainage system collects runoff
water from the street and carries it to the
creeks and the rivers which drain into the San
Francisco Bay. There are a number of streets

and driveways in the neighborhood that do not drain effectively,
causing pooling of stagnant, and sometimes foul-smelling water.
Drainage problems can be a result of a variety of conditions, includ-
ing clogged/silted drains, lack of drains, inadequately sized drains,
potholes, broken asphalt, buckled sidewalks, and a lack of curbs and
gutters. 

In the Gateway East community, the storm drainage system is very
old, and has deteriorated significantly over the years. Residents
have reported that drainage issues are a problem throughout the
Gateway East community. During the winter, residents experience
back-ups and flooding as a result of poor drainage. A recently com-
pleted storm drainage survey of all of the Strong Neighborhoods Ini-
tiative areas indicates that the storm drainage system in Gateway
East requires significant reconstruction and rehabilitation (Please
see Top Priority Action Item #3: Assess and resolve any storm drain
issues in the Gateway East community). Reconstructing the storm
drainage system is a very costly improvement item, and will require
creative financing methods. 

Areas in the community lack adequate storm drains
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Residents have suggested instituting a storm drainage impact fee for
new development. An impact fee would help ensure that new
development pays for its fair share of the storm drainage system,
and does not unduly burden the entire system. 

Sanitary Sewer System

The sanitary sewer system carries wastewater from homes and busi-
nesses to the City’s sewage treatment plant at the south end of the
San Francisco Bay. Community residents have identified problems
with sewer pipes leaking and backing up throughout the Gateway
East community (Please see Top Priority Action Item #2: Assess the
sanitary sewer system in the Gateway East community, and complete the
necessary improvements). The sewer system in Gateway East is an
older system, and many of the pipes are in need of repair and/or
replacement. It should be noted that the maintenance and repair of
the sanitary sewer laterals are the responsibility of the property
owner. Community members have suggested providing financial
assistance to residents to help finance installing clean-outs. 

In some cases, additional clean-outs are needed as part of a sewer
system upgrade. For example, community members have identified
the corner of Virginia Place and South 34th Street as an area which
would benefit from additional clean-outs. 

Similar to the storm drainage system, the entire sewer system
throughout Gateway East needs to be surveyed, in order to identify
where the leaks and back-ups are occurring. After a survey is com-
pleted, the Department of Public Works will be able to identify the
appropriate improvements necessary, and begin to complete repairs
to the sanitary sewer system. Residents are also encouraged to call
the Department of Transportation at (408) 277-4373 to report
problems with the sanitary sewer system. Additionally, residents are
encouraged to report illegal dumping of materials into the sewer sys-
tem. 
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Water
Gateway East residents have identified two separate water issues
within the community: complaints with the quality of the drinking
water and water leaks. Property owners are responsible for repairing
leaks that occur on their property. However, leaks that occur on
public property are the responsibility of the San José Water Com-
pany, a privately owned company. Community members should
report water leaks to the San José Water Company at (408) 279-
7900.  

In addition to water leaks throughout the community, residents
have also cited the quality of the drinking water as an issue in Gate-
way East. As an initial step, San José Water should assess the water
system in the Gateway East area to determine if repairs, replace-
ments, or upgrades are necessary to improve the quality of drinking
water. Residents may also want to consider purchasing individual
water softener devices for their homes. 

Gas Lines
Community residents have identified an issue with leaking gas lines
throughout the neighborhood. This is a very serious issue for the
Gateway East Strong Neighborhoods Initiative area, and commu-
nity residents would like to see gas lines throughout the neighbor-
hood replaced, and also ensure that the repair work needed in the
Gateway East area is a priority for PG&E. While the City of San
José does not have jurisdiction over gas lines, the City contacted
PG&E to report this problem in the Plata Arroyo area, and PG&E
indicated that they would send out a flame detector crew to analyze
the area and try to resolve the problem of leaks. PG&E reported
back that they have actively pursued repairing all reported leaks,
and would continue to do so. They strongly encouraged community
residents to report any problems with the gas lines in the area to
PG&E by calling the 24-hour emergency and customer service line
at (800) 743-5000. 
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Dirt Driveway at the Eastern Terminus of Los
Suenos Drive
There is an unimproved dirt street with several houses at the end of
Los Suenos. This street is very unattractive and inaccessible to
emergency vehicles. This is a private street, and the City does not
have jurisdiction over improving the street. The City and the com-
munity should support future private development at the end of the
street. When the vacant lots are developed, the City should require
as a condition of approval that the private road be improved. The
private street should be designed to look and function as a public
one and should include curbs, gutters, sidewalks, street trees, land-
scaping, and adequate storm drainage. 

Residents have identified the dirt driveway at the end of Los

Suenos Avenue as an improvement area
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Community Programs and
Services

The concept for enhancing programs and serv-
ices involves assessing existing programs, estab-
lishing new programs and services or improving
existing programs and services.  Residents would
also like to improve access to programs and serv-
ices. Specifically, residents have identified the
need for English as a Second Language (ESL)
programs, for additional childcare services, for
expanded cultural and educational programs for
children offered in the neighborhood, educa-
tional and training programs for adults, and serv-
ices for senior citizens. 

Community residents would also like to construct a neighborhood
center to house programs and services and to provide meeting and
community event space for neighborhood associations and organi-
zations. 

Residents also feel that in many cases, there is ineffective or lacking
communication between community service providers (including
the City) and residents; as a result, the community is often not
aware of the programs available to them. In many cases, it is neces-
sary to publicize the existing programs and services in several lan-
guages. The City will make every effort to improve communication
regarding such programs. 
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The community’s goal is to improve access to programs and services
that reflect the needs of area residents. 

Key strategies for meeting this goal include:

Conduct an assessment of programs/services currently offered in
or accessible to the Gateway East community;
Improve programs or establish new programs in areas of special
need (such as childcare services, after-school recreation, adult
education and training, and programs/services for seniors)
Explore methods of making existing programs more accessible to
Gateway East residents; 
Pursue constructing a neighborhood center in the community if
the assessment demonstrates a need; and 
Strengthen outreach for existing programs and services. 

Programs/Services Assessment
A first step in ensuring that programs and services offered in the
Gateway East community most effectively reflect the needs of the
immediate community is to conduct a thorough assessment of pro-
grams and services currently available in the vicinity. In addition, a
needs assessment to identify what programs and services are desired
would help plan for future community facilities by indicating what
type of space would be required to support desired programs. 

In the Gateway East area, community facilities are limited. For this
reason, residents are interested in ensuring that facilities most con-
veniently located to the neighborhood provide programs that cater
to the area’s diverse population. In addition to evaluating how well
the types of programs offered in the area reflect Gateway East resi-
dents’ needs and interests, programs should be reviewed for quality
of content and caliber of provision. The assessment should also con-
sider potential barriers to program participation, such as lack of
childcare or transportation, limited scheduling, funding or program
costs, or ineffective outreach. 
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Areas of Special Need
Gateway East residents highlighted a number of broad program-
matic needs. As discussed in the previous paragraphs, a comprehen-
sive assessment of programs and services will help determine more
precisely what specific improvements could be made so that the
types of programs offered would most accurately reflect the needs of
Gateway East residents. 

Community members emphasized the following special interest
areas for improved or proposed programs and services. 

CHILDCARE SERVICES

Residents identified the need for affordable childcare services in the
community, both for community residents and for people who work
in or near the community. The cost of childcare in Santa Clara
County has more than doubled in the last ten years.1 The expense
of childcare makes it extremely challenging for low-income parents
to raise a family, and can prevent parents from utilizing other bene-
ficial programmatic resources. For example, community residents
pinpointed a specific need for affordable childcare services to be
offered in conjunction with English as a Second Language (ESL)
courses so that participation in these classes would be more feasible.
Strategies for accommodating childcare should be explored. 

AFTER-SCHOOL RECREATIONAL AND EDUCATIONAL
PROGRAMS

Residents highlighted a need for more after school programs in the
community, providing both recreation and educational assistance
for children. Community members suggested the need for additional
homework centers, tutoring centers, ESL programs, and a computer
lab to serve students of all ages (elementary school through high
school) in Gateway East. Computer training classes for students of
all ages would help to serve the youth in the community.

1 Santa Clara County Social Services Agency, A Chance for Every Child. 
San José, CA, June 2000.
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In addition to educational programs, community members would
also like to expand after school and weekend recreational programs
for children. Specific suggestions include sports programs, outdoor
activities, a reading club, and arts and crafts programs. Community
members also pointed to art, theater, and music as areas of special
interest that could be expanded to better serve the area. Local
artists should be encouraged to get involved in art training for local
children and adults. Neighborhood leaders and teachers who can
share their creative talents with the community should be encour-
aged to participate in recreational programs. Community members
would also like to ensure that recreational and educational pro-
grams and services are accessible to all children, including children
with disabilities. 

Employing skilled recreation leaders and inspiring mentors is a pri-
ority. Recreation programs should be run by trained professionals to
ensure quality, constructive program content. Every effort should be
made to provide the most positive experiences for youth in the
community. Involving AmeriCorps, a federal public service organi-
zation, or inviting other innovative leaders to get involved in recre-
ation programs could make a positive contribution to youth in the
community. 

ADULT EDUCATION AND RESOURCES

Community residents have suggested providing classes and training
opportunities for adults in the Gateway East area, specifically Eng-
lish as a Second Language (ESL) courses and computer training
classes. For non-native English speakers, refining and improving
English skills will help to broaden employment opportunities and
enhance quality of life. Technology skill-building courses, such as
computer training courses, in the Gateway East community will
help maximize employment opportunities and learning potential for
adult residents in the community. Community members have sug-
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gested providing a computer center with internet access, with staff
or volunteers available to provide support. As mentioned previously,
affordable childcare should be offered in conjunction with adult
education classes to help improve access to classes and training ses-
sions for adults with young children. 

PROGRAMS AND SERVICES FOR SENIOR CITIZENS

Residents have identified the need for addi-
tional programs for seniors in the Gateway East
community. Specific senior programs men-
tioned include field trips, arts and crafts pro-
grams, a senior nutritional program, and social
events. Expanded senior programs and services
could be held at the Villa Hermosa Senior Cen-
ter. 

Program Accessibility
Often, a major barrier to community member
participation in programs and services is trans-
portation access. Convenient access to pro-
grams is critical in making them meaningful

resources to the immediate community. In order to ensure maxi-
mum participation, programs need to be held within or adjacent to
the Gateway East community whenever possible. 

Hosting programs and services at sites within the community can be
helpful in making participation more feasible for parents who travel
regularly between home and these locations. However, even pro-
grams held within the community can be difficult to access, espe-
cially for residents who do not drive or do not own cars. For
low-income residents who live along routes that are not well-served
by public transit, alternative transportation services should be
explored. For example, partnering with local taxi companies may be
an opportunity to offer a convenient and affordable transportation
alternative. Another transportation alternative to explore is a Dial-
a-Ride van service, to provide rides to local programs for neighbor-

Villa Hermosa Senior Apartments
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hood residents without another form of transportation. Another
alternative is to utilize neighborhood associations and organizations
to match up residents needing rides with those who have cars and
are able to offer transportation to their neighborhoods. 

Neighborhood Center
As previously mentioned, a needs assessment should be conducted
to identify the types of programs and activities that should be
offered at the center. A needs assessment will determine which of
the community’s needs can be met utilizing existing facilities, pro-
grams, and resources, and which will need to be provided through a
new facility or through additional programming. 

The Gateway East community has described its vision for a neigh-
borhood center located within the Strong Neighborhoods Initiative
area, with a variety of recreational programs and community serv-
ices to serve residents of all ages (Also see Top Priority
Action #1: Establish a neighborhood center to provide activi-
ties and programs for children and adults). Gateway East
residents have visualized a neighborhood center with the
following amenities: a computer/ media center with
Internet access for children and adults to use, a home-
work center, after school programs, and activities and
programs for senior citizens. Residents have also men-
tioned that the neighborhood center should contain
multi-purpose meeting and event rooms for the entire
community to use. 

An alternative to constructing a new neighborhood center is to use
an existing facility, or to establish a joint-use agreement with coop-
eration from an interested institution, such as a school district or a
non-profit agency. The City could provide support in staffing recre-
ation programs. The San José City Council has successfully devel-
oped similar joint-use facilities in other neighborhoods. If it is
determined that a new neighborhood center is needed in Gateway
East, it would be efficient to construct the center on land already
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owned by the City of San José. For example, community members
have suggested Plata Arroyo Park as a possible site for a new neigh-
borhood center. 

It should be noted that there are plans to provide an approximately
20,000 square foot community center in the location of the existing
Mayfair Community Center on Kammerer Avenue. Construction
for this community center is scheduled to begin in Spring 2003, and
the facility will most likely include:  recreation and community serv-
ices, arts and crafts rooms, a computer lab, children’s programs, a
small kitchen, and meeting rooms. All residents from the surround-
ing neighborhoods should have equal access to the new community
center. All Gateway East community members are encouraged to
attend meetings to discuss the potential services and programs for
the Mayfair Community Center. 

As an interim measure to provide much-needed space for commu-
nity meetings and events, residents have suggested using existing
facilities, such as the Alum Rock Business Association building, the
Mexican Heritage Plaza, the Mayfair Community Center, PAL Sta-
dium, and the Villa Hermosa Senior Center. The City is investigat-
ing leasing space at one or more of these locations to provide
regular meeting spaces for neighborhood associations and organiza-
tions. 

Outreach and Communication
The challenge in many instances is not a lack of services, but the
effectiveness of outreach and communication to residents. Many
residents do not know about the range of programs and services
available to the community. Improved outreach and communica-
tion between the community and service providers is essential. 
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Gateway East residents have identified several methods of improv-
ing communication about City programs. At regularly scheduled
neighborhood association meetings, City staff could present details
about programs and services. Since not all Gateway East residents
are available to attend neighborhood association meetings, selected
neighborhood residents may act as representatives, or liaisons, to
the greater community. These liaisons can coordinate with City staff
to disseminate information about programs and services. Gateway
East residents would like to receive more outreach and communica-
tion about existing programs for youth and adults in the community,
such as City sports leagues and programs. 

The Department of Parks, Recreation, and Neighborhood Services
publishes the Neighborhood Troubleshooter Guide, which is a com-
prehensive guide to City services. The Guide includes an alphabeti-
cal listing of City services by category, (such as Recycling, Housing
Issues, and Library Services), and is published in English, Spanish,
and Vietnamese. Residents can call the Neighborhood Develop-
ment Center at (408) 277-5350 for a copy. The guide is also avail-
able on the Internet at http://www.ci.san-jose.ca.us/prns/ts.htm.
Another way to improve communication about programs and serv-
ices is to distribute an information packet to new residents, possibly
in utility bills, which includes information about codes and regula-
tions, City programs and services, important contact phone num-
bers, and other services offered by agencies and non-profit
organizations. 

In the Gateway East community, it is very important to publish
information and to conduct outreach in several languages, includ-
ing English, Spanish, and Vietnamese. There are many programs
and services available in multiple languages, and it is essential to
publicize these services, and to conduct outreach about the wide
variety of programs and services in a manner that reaches all of the
residents in the Strong Neighborhoods Initiative area. 
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Neighborhood Beautification
Gateway East residents take pride in having a clean, attractive and
welcoming neighborhood. Improving the overall appearance of the
neighborhood will help to increase the quality of life and livability of
the community, and will encourage further private investment.
Gateway East would benefit from landscaping and streetscape
enhancements, housing improvements, and general clean-up and
maintenance. Some areas of the neighborhood are experiencing
excess debris and trash, overflowing dumpsters, stray shopping carts,
graffiti, and illegal dumping of bulky waste items. Additionally,
many streets in the neighborhood lack street trees and landscaping
of park strips. 

An overall neighborhood beautification concept includes several
related strategies, as well as a partnership between the City and the
Gateway East community. One of the main strategies to improve
the appearance of Gateway East is to reinforce the pride that resi-
dents and property owners have in the neighborhood and in their
homes and properties. There are many grants and low-interest loan
housing programs available to neighborhood residents to make
improvements to their houses and property, yet many residents may
not be aware of these programs. Increased code enforcement efforts
will help improve the appearance of neighborhood streets and pub-
lic spaces. Code enforcement is the responsibility of the City, yet
effective enforcement is also heavily reliant on involvement and
interest of the residents. 

This improvement concept is closely related to other improvement
concepts in this Plan, such as Circulation and Transportation, and
Retail Revitalization and Character. Improvements in these areas
will have a positive effect on overall neighborhood beautification.
Many of the Neighborhood Beautification Concepts are program-
matic. The programs work in conjunction with physical design solu-
tions to improve the overall appearance of Gateway East.  
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Neighborhood beautification involves these main strategies: 

Improve landscaping and the street environment;
Intensify neighborhood clean-up and maintenance efforts;
Maintain strong code enforcement efforts in the community;
Improve the exterior appearances of residential areas; and 
Strengthen community involvement and neighborhood pride. 

Figure 7, following this section, illustrates the main neighborhood
beautification concepts. 

Landscaping and the Street Environment

STREET TREE PLANTING

The Neighborhood Beautification concept includes planting addi-
tional street trees and landscaping in residential neighborhoods.
Additionally, King Road, as a major commercial thouroughfare, and
East San Antonio Street, which serves as a major east-west route
through the community, are high priority beautification areas for
Gateway East (Please see Top Priority Action #9: Complete beautifica-
tion improvements on the major thoroughfares in the Gateway East com-
munity). Some sections of Gateway East residential neighborhoods
already enjoy mature street trees, but many areas of the neighbor-
hood could benefit from new trees or infill trees
to create attractive, shaded streets. An overall
street tree planting plan will identify areas
which would benefit from new street trees, or
removing and replacing dead or diseased trees. 

Planting trees in park strips along the public
right-of-way on residential streets requires con-
sent by adjacent property owners, who are ulti-
mately responsible for care of street trees. The
improvement strategy for developing tree-lined
residential streets relies on property owners’
willingness to take responsibility for planting
and maintaining street trees. Neighborhood

Recently planted street tree on King

Road

Many streets in the community would benefit from additional tree

planting
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associations and organizations in Gateway East can take the lead in
developing a neighborhood street tree planting plan that would
identify locations for proposed street tree plantings, and coordinate
with property owners to determine who is interested in planting
new street trees in front of their homes.   

Gateway East neighborhood associations and organizations should
coordinate with the City Arborist’s Office to determine appropriate
tree species to plant in the community. The City Arborist’s Office
has developed a street tree planting list to ensure that new street
trees will be compatible with conditions in the neighborhood. 

A tree-planting event provides an opportunity for Gateway East
neighborhood associations and residents to work together to make
an immediate positive impact in the neighborhood. This type of
event could be combined with another neighborhood social event,
such as an Earth Day or Arbor Day celebration, or a neighborhood
clean-up or beautification event. 

San José Beautiful (a City program) and Our City Forest (a local
non-profit organization) work with individuals and neighborhood
groups to facilitate tree planting and neighborhood beautification
projects. Our City Forest provides street trees, site assessments,
species selections, tree care plans, and necessary permits and clear-
ances. Neighborhood associations and individuals are encouraged
to call Our City Forest (408-99-TREES) and San José Beautiful
(408-277-5208) directly to inquire about tree planting services and
assistance and to coordinate with them to plan tree planting events. 

The City Arborist may be able to make recommendations to the
community on which areas are in need of tree-planting programs. 

STREETSCAPE DESIGN

The Neighborhood Beautification concept includes creating
streetscape improvements on the major thoroughfares in the com-
munity (Please see Top Priority Action Item #9: Complete beautifi-
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cation improvements on the major thoroughfares in the Gateway
East community). Several major streets in the community, including
Alum Rock Avenue in the Plan area and the northern portion of
King Road in front of the Mexican Heritage Plaza are within the
Alum Rock Neighborhood Business District (NBD). Improvements
for these street segments have been completed, and are funded out-
side of the Strong Neighborhoods Initiative process. 

King Road is a major commercial thoroughfare in Gateway East,
and streetscape improvements on King will help to enhance the
overall character of the community. Community members have sug-
gested streetscape improvements on King Road including street tree
planting, medians and crosswalks with decorative pavers, thematic
pedestrian scale  lighting, decorative banners on lightposts, and dec-
orative trash cans. Community residents have also suggested tree
planting and lighting improvements as appropriate beautification
improvements along East San Antonio Street. 

Gateway East NAC members have suggested installing a gateway
sign or monument at a key location within the community, such as
at the intersection of Alum Rock Avenue and King Road. The
design of a gateway sign should reflect the character and interests of
the community, and should signify the entrance to east San José, as
well as the entrance to the Gateway East community. The commu-
nity should consider installing additional signs or monuments with
similar design themes at other entry points or major intersections to
help create a community identity. 
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FAÇADE IMPROVEMENTS

A key strategy related to neighborhood beautification involves
improving the appearance of commercial facades along Alum Rock
Avenue and along King Road, which are major thoroughfares and
serve as entrances to the community. Many of the facades along
Alum Rock Avenue could benefit from new awnings, trim, paint, or
other renovations. As part of the San José Redevelopment Agency’s
Neighborhood Business District (NBD) program, the agency has
been working with the Alum Rock Business Association to imple-
ment a façade improvement program to address some of these
design issues. 

UTILITY LINE RELOCATION

Utility lines clutter the horizon, obstruct views, and conflict with
street tree plantings. Undergrounding utility lines, particularly on
King Road and East San Antonio Street, would enhance the overall
appearance of the Gateway East street environment. 

Because of the potentially high cost to individual homeowners,
alternative funding sources for utility relocation need to be identi-
fied. For example, the City can explore forming a tax assessment
district for undergrounding utilities. Due to lack of funding, the fea-
sibility of this improvement action is uncertain. However, utility
relocation remains a long-term goal. 

Neighborhood Clean-Up and Maintenance
Residents have identified the need for overall neighborhood clean-
up and continued maintenance as an essential element of creating a
beautiful and welcoming community environment. 

Visible accumulation of litter and large bulky waste items, stray
shopping carts, inadequate street sweeping, and graffiti all detract
from the visual quality and livability of a neighborhood. Poor main-
tenance also creates a perception of resident disinterest or lack of
pride that can attract crime in the area.  

Undergrounding utility lines would

help to improve the community’s

appearance
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NEIGHBORHOOD CLEAN-UP DAYS

To help improve and maintain the overall
appearance and cleanliness of Gateway East,
neighborhood clean-ups will need to be con-
ducted on an ongoing basis. Large household
items such as furniture and appliances are
abandoned in vacant lots or in front yards, and
commercial dumpsters are frequently overflow-
ing with these items and household garbage.
Gateway East residents would like to hold
neighborhood clean-up days, with dumpsters
available for disposal of bulky waste items, such
as furniture or large appliances. Clean-up days
should be scheduled regularly and published in
advance to allow residents and businesses ade-
quate preparation time to dispose of their large
trash items. 

There are several key sites in the community
where litter and bulky waste accumulate.
Thirty-first Street, between East San Antonio
Street and Alum Rock Avenue, adjacent to
the vacant lot, is used as a dumping ground for
litter and bulky waste items. Community mem-
bers are encouraged to call the Code Enforce-
ment Division to report dumped items on
vacant property, and should call the Depart-
ment of Transportation to report dumped items in the public right-
of-way. Regular neighborhood clean-up efforts in this area,
combined with additional attention and enforcement will help to
ensure the cleanliness and maintenance of this area. Community
members should also contact Code Enforcement to address bulky
waste items left in front or side yards, which are visible from the
street. 

Litter and illegal dumping detracts from the community’s atmos-

phere
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Neighborhood residents have also identified the Highway 101
entrances and exits at the Alum Rock Avenue interchanges as areas
that require clean-up and maintenance. Illegal dumping also takes
place in these areas, and litter and trash accumulate in the rights-
of-way. Neighborhood associations and organizations can coordi-
nate with Caltrans to conduct clean-up efforts and events focusing
on the interchange locations. 

Organizing more clean-up events around the neighborhood will
improve the overall cleanliness and image of the area. Holding
community pride projects (clean-ups, neighborhood plantings,
block parties) throughout the neighborhood also provides the bene-
fit of allowing residents the opportunity to meet one another, and to
build their skills and interest as neighborhood stewards. The Neigh-
borhood Development Center recently developed a “how-to” guide
entitled Let’s Talk Trash, which outlines the process for organizing a
neighborhood clean-up event. This guide is a valuable resource,
especially for neighborhood associations who have never run a
clean-up event. The Neighborhood Development Center, Council
Offices, and Code Enforcement Officers could also be instrumental
in facilitating clean-up events. 

STRAY SHOPPING CARTS

Gateway East residents have indicated that abandoned shopping
carts are an unattractive problem in the neighborhood, and are a
symptom of blight. Carts are often abandoned on sidewalks or in
park strips, or in public areas such as parks or school playgrounds.
Taking shopping carts off-site is usually the result of residents who
do not own cars using the carts as a means to transport groceries by
foot. 

Business owners, property owners, the City, and the County should
work together to address the shopping cart problem. Holding a
community meeting focused on the stray shopping carts would be
beneficial in exploring possible solutions, and will alert neighbor-
hood residents to the issue. The City’s Code Enforcement Division

Stray shopping cart
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provides a list of merchants that sell portable shopping carts at a
reduced cost to customers who need them to transport groceries.
The City also has a program coordinated with local grocery stores to
retrieve stray shopping carts. Neighborhood residents are encour-
aged to call the City’s Call Center (408-277-4000) to report stray
carts. Another solution is enforcement of the City’s Shopping Cart
ordinance, which requires stores in the area to take more responsi-
bility in keeping track of the carts, and ensuring that customers do
not remove them from parking lots without permission. 

GRAFFITI CLEAN-UP

Graffiti clean-up is an ongoing program that Gateway East residents
would like to see continued in the neighborhood. The City’s Neigh-
borhood Action and Anti-Graffiti programs have made positive
contributions to neighborhood beautification efforts. These pro-
grams are active and successful because of volunteer support. The
Neighborhood Action program (408-277-4133) is offered by the
San  Police Department, and it teaches residents to monitor public
nuisances, drug and gang related nuisances, and blighted properties.
The Anti-Graffiti program (408-277-2758) aims to prevent and
remove graffiti through education, eradication, and enforcement.
The group can remove graffiti in the public right-of-way. While resi-
dential and commercial property owners are responsible for remov-
ing graffiti from their property, they can receive advice and free
paint from the Anti-Graffiti program. Residents should help to
reduce graffiti in the community by reporting it to the Anti-Graffiti
program, and by organizing recruitment of additional volunteers
from the Gateway East area for the Anti-Graffiti programs. 

Enforcement and Regulations
Community residents have identified increased code enforcement
efforts in the neighborhood as a method of improving the overall
appearance of the neighborhood and reducing blight. Increased
enforcement efforts in Gateway East can address many of the visual
problems in the neighborhood, such as illegal dumping, abandoned

Examples of housing in Gateway East
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vehicles, illegal businesses (such as auto sales and repairs), and ille-
gal fences in residential areas. 

One method of proactively increasing enforcement is assigning a
Code Enforcement Driveway Team to tour the Gateway East com-
munity and identify code violations. This approach utilizes a combi-
nation of education and enforcement to reduce code violations.
Prior to a tour, all residents receive a letter of notification about the
upcoming tour, and a description of codes. Residents then have
time to correct any violations before the assigned tour. If violations
are observed during the tour, courtesy warning letters will be sent to
property owners advising them to make the necessary corrections by
a specified date. Inspectors will then revisit sites after the compli-
ance date, and any violations that have not been corrected may be
subject to an administrative citation with fines generally ranging
from $75-$250. 

Increasing code enforcement requires a partnership between the
Code Enforcement Division and neighborhood residents. It is essen-
tial that Gateway East residents have a working knowledge of the
codes and regulations applicable to the neighborhood, and that
there is open and continuous communication between neighbor-
hood residents and enforcement officers. Residents should be
encouraged to contact code enforcement with complaints and ques-
tions about violations in the neighborhood, but it is essential that
residents first understand City regulations and the code enforce-
ment process. Developing a citizens’ guide to code enforcement and
City codes may be helpful in educating residents about their respon-
sibilities and describing how residents can contribute to neighbor-
hood beautification. This guide should be produced in several
languages, and can be distributed door-to-door throughout the
neighborhood to target properties that could benefit from informa-
tion about improving conditions of properties and avoiding code
citations. The citizens’ guide to code enforcement should also con-
tain information about tenants’ rights, and ensure anonymity in
complaint reports to help neighborhood residents feel more com-
fortable about reporting potential code violations. 
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In order to improve City response to code enforcement violations in
the neighborhood and to take a more proactive approach to
increasing code enforcement, the City should explore the option of
hiring additional enforcement officers to serve the Gateway East
community. 

Residential Revitalization

STRONG NEIGHBORHOODS INITIATIVE GRANT AND LOAN
PROGRAMS

Gateway East is a primarily residential neighborhood, consisting
predominantly of single family homes, duplexes, and apartment
complexes on Virginia Avenue. Many of the homes in Gateway East
are attractive and in good condition, yet some of the homes are in
need of repair and improvements. Neighbors would like to improve
the conditions of homes that are deteriorating, and would also like
to ensure attractive landscaping and fences in the neighborhood. 

The City offers a new housing rehabilitation program that is avail-
able to property owners and low to medium-income homeowners
and/or tenants in Strong Neighborhoods Initiative areas, which pro-
vides grants and no-interest and low-interest loans to qualifying
property owners for interior and exterior improvements (Please see
Top Priority Action Item #4: Improve the appearance of residential areas
in Gateway East by publicizing the Housing Improvement Program for
Strong Neighborhoods Initiative areas and providing assistance for resi-
dents to apply for grants and loans to complete home improvements and
repairs). The objectives of this program are to have an immediate,
positive visual impact on the neighborhood, to provide incentives
for homeowners to make improvements, and to support the livabil-
ity and maintenance of neighborhoods, including the supply of
housing. This rehabilitation program focuses on targeted areas in
the neighborhoods to maximize visual impacts of the improvements.
Grants and loans are available to remedy health and safety hazards
and energy efficiency repairs (such as roofing, plumbing, and electri-
cal repairs), and also for visual improvements including front door
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repairs, fencing, front yard landscape and irrigation, driveway and
on-site walkway repairs, and painting. 

The City’s Strong Neighborhoods Home Improvement program is
an excellent resource for property owners to improve the safety and
visual quality of their property, yet many residents are not aware of
the programs or do not know if they would qualify. Creating an
aggressive outreach strategy for distributing information about these
housing rehabilitation programs may help target neighborhood resi-
dents who could benefit most from this type of program. An out-
reach strategy would include distribution of application materials
and information at neighborhood association meetings, door-to-
door contact throughout the neighborhood, and marketing the pro-
gram at neighborhood events. The Neighborhood Advisory
Committee has expressed interest in leading an outreach program
to help residents in applying for the loans and grants, and following
up on applications. 

Developing housing rehabilitation application seminars could be
instrumental in helping property owners complete and submit appli-
cations for City rehabilitation loans and grants. Neighborhood asso-
ciations and organizations can also assist housing revitalization
efforts by identifying properties in their area that could benefit from
the programs and sharing information with those property owners
and tenants. 

REZONE TO ADDRESS OVERCROWDING

Community members have suggested addressing overcrowding as a
method to preserve the single-family character of the neighbor-
hood. For example, many of the single family areas in Gateway East
are zoned R-2, which allows for a duplex on each lot. Residents
have suggested rezoning these areas to R-1-8, which allows single-
family homes. R-1-8, or single family development, is more in keep-
ing with the character of the community, and will help alleviate
impacts of overcrowding, such as impacts on the traffic system,
parks, and schools in the areas. 
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Community Pride and Involvement
Community pride is an essential element in creating a beautiful
neighborhood. If residents and property owners have a sense of
pride and ownership in Gateway East and feel a sense of commu-
nity, they will be more likely to work together to beautify the public
spaces of the neighborhood, and to take an active role in improving
their own property. Another means of instilling and maintaining
neighborhood pride is to initiate an awards program to encourage
and recognize exceptional efforts in home and landscape improve-
ments in the neighborhood. An awards program could be developed
through neighborhood associations in partnership with the City.
Tenants and homeowners alike could be eligible for awards. Recog-
nizing neighborhood achievements in home revitalization and for
improving the appearance of public spaces also provides opportuni-
ties for neighbors to meet one another and for neighborhood associ-
ations to recruit new members. An awards ceremony could be held
in conjunction with another community pride event, such as a tree
planting event, or a neighborhood clean-up day, which will help
involve many community members in neighborhood beautification
efforts. Additionally, housing rehabilitation projects and neighbor-
hood clean-up efforts help to spur on members of the community to
improve their own property, and creates an overall atmosphere of
investment and community pride. 
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Public Safety and Security
One of the main goals of the Gateway East community is to create a

safe and secure environment for all residents. Community resi-
dents have suggested several physical improvements, as well as
programmatic improvements that will help improve the feel-
ings of safety and security in the area. Strategies for improving
community safety and security include increasing police par-
ticipation in the community, improving public lighting on

neighborhood streets and in public spaces, and maintaining and
strengthening crime prevention programs in the community. 

Police Participation
Throughout the neighborhood planning process, Gateway East resi-
dents have expressed the importance of having active police partici-
pation within the community. While this is not a Top Ten Priority
Action, it should be noted that improving police participation is a
very high priority item for Gateway East residents. Community
members feel that increasing police participation and presence in
the area will help to decrease criminal activity and improve the
overall sense of safety and security in Gateway East. The Commu-
nity Policing Center (CPC) located at the Tropicana Shopping Cen-
ter is intended to serve the Gateway East area. The CPC provides a
resource for the community, yet many community members are not
aware of it, or of the services provided at this location. Additional
publicity about the CPC will help Gateway East residents connect
with the officers at the Center, and will help them to utilize the
resources. 

There are several ways to increase police participation in the Gate-
way East community, and to improve communication between resi-
dents and the SJPD. The Police Department would like to maximize
existing resources to address the community’s concerns and issues,
and to create a more visible police presence in Gateway East. For
example, Police Department representatives are available to attend
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neighborhood association and organization meetings in Gateway
East. This provides an excellent forum for the community to bring
forward issues, so the police can be more in touch with the concerns
of the community. 

If there is a specific concern facing the community, such as gang
activity, traffic violations, or loitering, the Police Department can
send a specialized staff member to address the issue at hand. Com-
munity members are also encouraged to report specific locations in
the neighborhood which have safety and security issues. For exam-
ple, community members would like to have additional police pres-
ence and enforcement in the alleyway off of Eastgate Avenue,
behind the commercial development on Alum Rock Avenue. 

Police officers can also give specialized presentations to community
groups, on topics such a  signed to the areas around schools. If addi-
tional police presence is needed at schools around the Gateway East
community, residents are encouraged to call the crime prevention
unit. 

Utilizing the Gateway East Police Department
point-person would provide an opportunity for
additional police exposure in the community.
A point-person/officer could be responsible for
outreach to schools and neighborhood organi-
zations and for organizing ongoing crime pre-
vention presentations. Such presentations by
police officers to neighborhood organizations
and school groups help to educate community
members on how they can actively prevent
criminal activity from occurring, and how to
address it once it has occurred. 

Community members would like Police and Code Enforcement

attention to the alleyway off of Eastgate Avenue
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Crime Prevention and Gang Abatement Programs
In conjunction with increased police participation in the commu-
nity, crime prevention and gang abatement programs will also help
to create a safe environment in Gateway East. There are several
resources existing within the City of San José, such as the Gang
Hotline: (408) 293-GANG, The Right Connection, Clean Slate,
San José BEST (Bringing Everyone’s Strengths Together), the Safe
School Initiative Program, Turn it Around, and the Mayor’s Gang
Prevention Task Force. Gateway East residents should work with
the San José Police Department to ensure the continued presence
and success of these programs in their community. 

In addition to gang abatement programs, there are crime prevention
programs that work to avert personal and property crime, such as
TABS (Truancy Abatement and Burglary Suppression). Continued
participation and support of these programs is essential to creating
and maintaining a pleasant and safe atmosphere in the community. 

Public Lighting Improvements
Community residents have expressed the need for public lighting
improvements throughout the Gateway East area. Currently, many
of the lights are not in working condition, and there are areas with-
out a sufficient number of streetlights, or with streetlights on only
one side of the street. Improved public lighting contributes to a
safer and more comfortable street environment (Please also see Top
Priority Action #10: Enhance public lighting levels (including lights on
private property that help illuminate public areas) as needed throughout
the community). Since insufficient public lighting is an issue through-
out the entire SNI planning area, the first step is to complete a
review of lighting in the area, and replace or repair the broken
streetlights. New street lighting should then be installed where rec-
ommended. It is important that street lights are designed and
located to provide adequate light for the street and the sidewalk,
and are not blocked by trees. 
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Community members have also mentioned the need for additional
lighting at public gathering spaces in the area, such as at Plata
Arroyo Park, particularly on the perimeter edge of the park, and at
PAL Stadium. 

Enhanced street lighting can help to improve the pedestrian environment, and feelings of safety and security
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Retail Revitalization and
Character
This improvement concept includes a commercial revitalization
strategy to enhance the appearance of and quality of commercial
development in the Gateway East area. A central issue for Gateway
East residents is attracting and supporting neighborhood serving
businesses, such as a grocery store. Improving the appearance of
commercial areas will provide several benefits for the neighborhood,
including increased overall attractiveness and ambiance, a greater
sense of neighborhood pride, increased commercial and retail vital-
ity, and improved property values. Successful retail revitalization in
the Gateway East community involves a combination of attracting
new retail services to the neighborhood and improving the condi-
tion of existing commercial areas. 

Retail Services
As opportunities arise to add new retail uses in the commercial cen-
ters in the neighborhood, residents would prefer to see additional
family-oriented uses locate here, such as family restaurants, locally
owned businesses, and a high-quality grocery store. 

Residents have suggested the Foodbowl location on McKee Road,
or the former Latin Village Site on Alum Rock Avenue, as a possi-
ble location for a high-quality grocery store. The San José Redevel-
opment Agency can coordinate with grocery store companies and
encourage them to locate in or near the Gateway East community. 

The owners of the PW Supermarket at the northwest corner of
Alum Rock Avenue and Jackson Avenue have expressed interest in
improving or expanding the supermarket, and have been working
with the Redevelopment Agency and the Planning Division to
develop a plan for the property. 
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Commercial Revitalization
Healthy retail environments are clean, safe,
convenient, and attractive places to do busi-
ness. The community values its close-to-home,
neighborhood-serving retail services. Residents
hope to revitalize existing retail, making it
more attractive, functional, and serving fami-
lies in the neighborhood. 

A commercial area that is of particular concern
to the community is the shopping center at the
northeast corner of Alum Rock Avenue and
King Road. Plans have been proposed and are
currently on hold to redevelop this shopping center. Community
members wish to ensure that future uses in this location are neigh-
borhood-serving, and have suggested uses which complement the
Mexican Heritage Plaza, such as a coffee shop, family restaurant, or
childcare center. Additionally, community members would like to
work with the City to encourage the property owners to make
interim improvements to the appearance of this shopping center,
such as façade and landscaping improvements. 

The community has indicated that the liquor store located at the
southwest corner of East San Antonio Street and King Road has
been the site of recurrent late night noise-generating and loitering
activities. They expressed concerns about loitering and reported
drug-dealing at the site as well. The community would like the
property owner, the City and the community to work together to
identify improvements which could be implemented at the site. The
site is currently the subject of Code Enforcement actions regarding
pay phones and excess signage. 

Community members would like to

work with the property owner to

improve this site

The community would like to see improvements to this existing

retail area on Alum Rock Avenue
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Strategic Action Plan
Over the course of the planning process, community members iden-
tified many actions and policies that would, if implemented,
bring positive changes to the community. This chapter
presents the Strategic Action Plan, an overall approach
to achieving the community's shared vision to improve
the Gateway East area. A "strategy" is defined as a set
of policies, actions, and investments that together
achieve a broader goal. This section of the Plan
describes these policies, actions, and investments as
they relate to the goals established by the Gateway
East community. 

This Plan serves as Gateway East residents' vision
of priority improvements for enhancing the neighborhood. Where
funding is immediately available for improvements, City staff, com-
munity members and other potential partners can move expediently
toward implementation. Where funding is currently unavailable,
the Plan provides direction, highlighting where City staff and com-
munity organizations might focus their efforts in seeking funding for
high priority improvements.

There are several funding sources that could be utilized to imple-
ment the Strategic Action Plan. First, a minimum of $120 million
will be available to share among all 20 of the Strong Neighborhoods
Initiative areas. This $120 million can only be spent within the
Redevelopment Area boundaries for physical improvement projects.
However, Redevelopment dollars are not the only source of funds
for the projects desired by the Gateway East community. Commu-
nity Development Block Grants (CDBG) and the City's Capital
Improvement Program (CIP) are also traditional means of obtaining
funding for neighborhood improvement. Other potential funding
sources have been identified for each of the actions that make up
the Strategic Action Plan. 
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The chapter is organized into three sections:

1. "Top Ten" Priority Actions
The "Top Ten" Priority Actions are actions identified by the com-
munity as high priorities, due to their particular importance and
high potential for bringing about positive change in Gateway East.
Each priority action is described in detail, providing the necessary
information to begin implementation. 

2. Action Matrix
The Action Matrix lists all of the improvement actions desired by
the Gateway East community. The list includes large and small tasks
alike, from improving the parks in the community to educating resi-
dents about existing City programs and resources. The matrix also
lists the priority level (high, medium or low), implementation time-
frame (immediate: 0-18 months, short: 0-3 years, medium: 4-6
years, or long: 7+ years), responsible parties (including lead City
Departments and additional partners), key City Service Area and
potential funding sources for each action. 

The Action Matrix is organized by the goal areas listed below
(described further in the Goals section presented earlier):

GOAL A: Adequate infrastructure improvements; 

GOAL B: Safe and efficient transportation, circulation, and
parking;

GOAL C: A safe and secure environment; 

GOAL D: Attractive and well-maintained residential environ-
ment;

GOAL E: Land use and economic development opportunities; 

GOAL F: Neighborhood beautification;

GOAL G: Improved and strengthened parks, community facili-
ties and services; and

GOAL H: High quality schools and educational programs. 
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3. Implementation
The implementation section details how the actions will be accom-
plished, and how the goals of the Gateway East Neighborhood
Improvement Plan will be realized.
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Top Ten Priority Actions
Actions are the "how to" steps of the Plan, that will, if implemented,
bring positive changes to the community. The "Top Ten" Priority
Actions represent the improvements that the community is most
committed to implementing. These will serve as an action agenda or

guide to the implementation process that
defines where time, resources, and money will
be focused. Resource constraints make it
impossible to implement all of the actions at
once. Rather, early resources should be focused
on the actions that matter most – the projects
that will make the most tangible difference to
residents and local businesses given existing
resources.

This section details each of the priority actions
identified by the community. The Top Ten Pri-
ority Actions were selected from the full
Action Matrix, which contains over 100 spe-

cific actions for improving the Gateway East community and is
included in this chapter. Priority actions were identified by commu-
nity members at workshops and refined by NAC members based on
one or more of the following criteria, which give an indication of
the project's likelihood for successful implementation and neighbor-
hood improvement:  

Project Cost: Will the project provide a return on investment? Is
the benefit well worth the cost? 
Funding Availability: Is funding currently available to implement
the project?
Time Frame: Can progress be made within a reasonable time
frame?
Ease of Implementation: Is the project a "quick win" – a short-
term project that will keep the process moving forward and gain
momentum for neighborhood improvement? 

Community members working on prioritizing actions
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Catalytic Effect: Does the project have the potential to have
broad ranging positive impacts on the overall quality of the
neighborhood? Would investment in this project help initiate or
encourage other improvements? 
Visibility: Will the project create a visible improvement to the
area and send a positive message to the community?
Community Support: Is there strong community consensus
around the project?
Inclusiveness: Does the project consider the need to accommo-
date a maximum number of people in the neighborhood?

The community members, through community workshops and
Neighborhood Advisory Committee meetings, provided input on
how these priority actions should be implemented. The actions are
described in more detail on the following pages. 

The list on the next page represents neighborhood improvements
that received the most support from the community. They are
arranged in order of the level of support each garnered, beginning
with the highest priority action. This does not necessarily reflect the
order in which they should be implemented, however, since other
factors, such as available funding and ease of implementation, can
drive the implementation process. 

For example, the approved City budget may allow immediate fund-
ing for specific types of improvements. Although the community
may not have specified this type of improvement as one of their top
ten priorities, this type of improvement could be coordinated right
away, regardless of whether the other priority actions have been
completed. Some actions, such as sidewalk repairs, may require only
a short time to complete, while others, such as constructing a new
neighborhood center, will take much longer. In any case, the neigh-
borhood desires that steps be taken right away to move forward on
as many of the priority actions as possible.
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During the Implementation phase, these actions should be periodi-
cally re-examined and priorities reset based on existing conditions
and past accomplishments. 

1. Establish a neighborhood center to provide activities and
programs for children and adults.

2. Assess the sanitary sewer system in the Gateway East com-
munity, and complete the necessary improvements.  

3. Assess and resolve storm drain issues in the Gateway East
community.     

4. Improve the appearance of residential areas in Gateway East
by publicizing the Housing Improvement Program for
Strong Neighborhoods Initiative areas and providing assis-
tance for residents to apply for grants and loans to complete
home improvements and repairs. 

5. Enhance the park and recreation facilities in the Gateway
East community, including Plata Arroyo Park and Zolezzi
Park, and improving community access to the PAL
Stadium. 

6. Develop a community garden on the vacant property adja-
cent to Highway 101, between Alum Rock Avenue and East
San Antonio Street. 

7. Assess identified street and intersection issues in the com-
munity, and complete improvements as needed.  

8. Use findings from traffic calming studies to determine
appropriate traffic calming measures for problematic areas
in Gateway East. If traffic concerns cannot be addressed by
basic measures, Level I and II traffic calming should be con-
sidered. 

9. Complete beautification improvements on the major thor-
oughfares in the Gateway East community. 

10. Enhance public lighting levels (including lights on private
property that help illuminate public areas) as needed
throughout the community. 
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Establish a neighborhood center to provide
activities and programs for children and adults.

ISSUE

Gateway East residents wish to provide a neighborhood center to
serve all residents of the area. Youth and adults in the community
would benefit from having a facility with meeting spaces, multi-use
classrooms, and educational and cultural programming. 

DISCUSSION

The Gateway East community is in need of facilities that are con-
venient to the residents. During the planning process, the commu-
nity visualized a facility that might include recreational facilities,
multi-use classrooms and meeting spaces, a homework center, a
computer/media center with Internet connections, after school pro-
grams, senior services, and educational and cultural programs for
children and adults in the community. 

The San José City Council has adopted the following three-tiered
approach for community centers: 

Multi-service community centers are larger community centers
(20,000-40,000 square feet) that are designed to serve as focal
points for program delivery in each council district. The multi-
service community center in District 5 is the Hank Lopez
Community Center, which is located at the intersection of Ocala
Avenue and Adrian Way, directly north of the Reid-Hillview
Airport. 
Satellite community centers (10,000-20,000 square feet) are pro-
vided to augment recreation programs and community services.
The existing Mayfair Community Center on Kammerer Avenue
currently serves this function. A new community center is
funded, and planned to be built to replace the existing Mayfair
Community Center. The City's goal is to provide a community
facility within 2 miles of each San José resident, and satellite
community centers help to achieve this goal. 
Neighborhood centers (1,000-10,000 square feet) are used to
provide specific recreation and neighborhood services in cases of
high neighborhood need. 

1
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Currently, there are plans to provide an approximately 20,000
square foot community center in the location of the existing May-
fair Community Center on Kammerer Avenue. Construction for
this community center is scheduled to begin in Spring 2003, and
the facility will most likely include:  recreation and community serv-
ices, arts and crafts rooms, a computer lab, children's programs, a
small kitchen, and meeting rooms. 

All community members are encouraged to attend meetings to dis-
cuss the potential services and programs for the Mayfair Commu-
nity Center. In order to ensure that Gateway East residents have
access to the expanded community center, it should be a priority
that the Mayfair Community Center is accessible to all surrounding

community members, and that no community
within the service area should be given any

higher priority to the available services and
facilities over another community. 

Based on the existing and planned
community centers in proximity to
Gateway East, a neighborhood center

could be the most effective way to help
meet the needs of the Gateway East resi-
dents. 

In order to ensure that a neighborhood
center meets the needs of the commu-

nity, a needs assessment should be conducted
to identify the types of programs and activities that

should be offered at the center. The analysis should utilize the
most current data on population, ethnic diversity and socio-eco-
nomics in order to gain a more accurate assessment of the needs for
children, elderly, and other special needs groups. The needs analysis
would be the basis for the building program for the facility, which
will identify the types and sizes of rooms and other facilities in the
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building.  A needs analysis will determine which of the community's
needs can be met utilizing existing facilities, programs, and
resources, and which will need to be provided through a new facil-
ity, or through additional programming. 

If a needs analysis determines that a facility is needed to provide
programs and services in Gateway East, an effort will be made to use
a city-owned property to construct a recreation center, or to negoti-
ate with a City agency, non-profit organization, or school district to
reach a joint agreement for the use of land for a neighborhood cen-
ter. Community members have suggested using land at Plata Arroyo
Park to construct a neighborhood center, since this property is
already owned by the City. Additionally, existing building space may
be available for lease, which could be used to provide programming
and space to the community on a long term basis. 

As an interim measure, Gateway East community members would
like to establish a location where they can hold meetings and other
community activities. A potential location is the Alum Rock Busi-
ness Association (ARBA) building on Alum Rock Avenue, west of
King Road. This building is approximately 1800 square feet and
contains two small offices, a kitchenette, and a meeting room,
which can accommodate approximately 35-40 people. This facility
is currently leased by the Redevelopment Agency and is vacant.
While there will not be programming or services available at this
location, it can serve as a central location for community meetings,
and neighborhood association and organization events. Other
potential locations for Gateway East neighborhood associations and
organizations to hold meetings and events include the Mexican
Heritage Plaza, the PAL Stadium, Villa Hermosa Senior Center, and
the Mayfair Community Center. The City of San José is currently
investigating the opportunity to lease space at these locations, to
provide meeting and event space on a regular basis for Gateway
East. 
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ACTION STEPS  

A. Prepare an inventory of programs and services available to or
planned for the residents of the Gateway East area. 
Costs
Staff costs and volunteer hours

Timing
Immediate-term (0-18 months)

Responsibility
Department of Parks, Recreation, and Neighborhood Services
Redevelopment Agency
Neighborhood Associations and Organizations
Gateway East Implementation NAC

B. Explore leasing spaces for meeting and events in or near the com-
munity, such as the Alum Rock Business Association building,
Mexican Heritage Plaza, Mayfair Community Center, PAL
Stadium, and the Villa Hermosa Senior Center. 
Costs
Staff cost (for exploration)

$60,000-$70,000 for lease(s)

Timing
Immediate-term/Ongoing

Responsibility
Redevelopment Agency

C. Conduct a programs/services needs assessment for the Gateway
East community. 
Costs
Staff costs (approximately $15,000-$20,000) and volunteer hours

Timing
Immediate-term (0-18 months)

Responsibility
Department of Parks, Recreation, and Neighborhood Services
Redevelopment Agency
Neighborhood Associations and Organizations
Gateway East Implementation NAC
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D. Conduct a needs assessment of facilities required to support new
or expanded programs and services and identify potential locations
(including consideration of re-programming at existing facilities). 
Costs
$15,000-$20,000

Timing
Short-term (0-3 years)

Responsibility
Department of Parks, Recreation, and Neighborhood Services
Redevelopment Agency
Neighborhood Associations and Organizations
Gateway East Implementation NAC
Non-profit organizations

E. Explore the potential for using existing City property or facilities,
or creating a joint-use agreement with a non-profit organization or
school district. Study existing building space in the community
that could be used to provide programming space. 
Costs
Staff costs

Timing
Short-term (0-3 years)

Responsibility
Department of Parks, Recreation, and Neighborhood Services
Redevelopment Agency
Non-profit organizations
School districts

F. If the community’s needs are not sufficiently met through existing
property or facilities, consider sites for new construction. 
Costs
Staff costs for the site analysis
Timing
Short-term (0-3 years)

Responsibility
Department of Parks, Recreation, and Neighborhood Services
Gateway East NAC
Redevelopment Agency
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G. Build and/or lease the space required for identified community
program and activity needs that are not currently being pro-
vided. 
Costs
$450,000-$550,000 (for a portable neighborhood center; cost
does not include land acquisition and preparation)

Timing
Short- to medium-term (0-6 years); the timeframe will be
dependent on the results of the community needs assessment

Responsibility
Department of Parks, Recreation, and Neighborhood
Services
Redevelopment Agency

H. Attend meetings to give input on the programs and facilities
available at the Mayfair Community Center. 
Costs
Volunteer hours and staff costs for community meetings

Timing
Immediate-term (0-18 months)

Responsibility
Neighborhood Associations and Organizations
Gateway East Implementation NAC
Community residents 

BENEFITS  

A neighborhood center would provide the Gateway East commu-
nity with a gathering point for neighborhood organizations, and
could be a central location for neighborhood events and meetings.
The neighborhood center could also supplement recreation and
community programs and services that are currently provided and
planned in close proximity of the Gateway East Community.
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PROJECTS UNDERWAY

An approximately 20,000 square foot community center is
funded, and planned to replace the existing Mayfair Community
Center.   
The Redevelopment Agency is exploring the option of using
potential locations in the area for interim facilities for Gateway
East community meetings and events. 
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Assess the sanitary sewer system in the
Gateway East community and complete the
necessary improvements.  

ISSUE  

Sanitary sewer back-ups in Gateway East detract from the overall
cleanliness of the community and can cause serious inconveniences
for homeowners, residents and businesses. 

DISCUSSION

As many of the housing tracts within Gateway East were first devel-
oped in the 1940s, the neighborhood sewer infrastructure is approx-
imately 50-60 years old. Previous sewer evacuations in similar
neighborhoods revealed that due to ground subsidence and fluctu-
ating ground water levels, older sewer mains tend to shift with the
surrounding soil, creating high and low points. These deviations
from line and grade create pockets for grease and solids to settle,
reducing the sewer system's efficiency and capacity. These older
sewer lines are a likely contributor to sanitary sewer problems in the
area. As part of the Gateway East community's goal of providing
well-maintained and efficient infrastructure, residents would like
the City to complete an assessment of the neighborhood sewer sys-
tem in order to determine areas in need of repair or replacement. 

As part of an overall assessment, the Department of Public Works
will analyze record drawings ("as-builts") of the sewer systems and
past maintenance records in order to identify recurring problems.
Staff will videotape selected portions or the sewer lines to determine
where problems are located. This assessment will identify needed
repairs and determine the condition and capacity of the sewer sys-
tem in the neighborhoods. Following the assessment, the City will
complete repairs of problem areas and determine if system-wide
improvements are necessary. 

Property owners are responsible for the maintenance and repair of
private sewer laterals, which run from the sewer mains to the home.

2
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If sewer back-ups are the result of problems with the laterals, the
homeowner is the responsible party. City maintenance crews will
attempt to flush a clogged lateral if the property has an approved
sewer clean-out installed within five feet of the back of the side-
walk. Community members have suggested providing financial
assistance to residents to help finance installing clean-outs. To help
preclude damage to lateral sewer lines, it would be useful to educate
residents on the proper techniques and locations to plant trees in
the park strip and front yards. 

Additionally, grease and food wastes that have been improperly dis-
posed of can cause plugged siphons and sewer system back-ups. It
may be helpful to publicize alternative methods of disposing of
kitchen grease and food waste to Gateway East residents. Commu-
nity residents are also encouraged to report illegal dumping of mate-
rials into the sewer system by calling the Department of Public
Transportation at (408) 277-4373. 

ACTION STEPS

A. Report sewer problem areas in the community to the
Department of Transportation. 
Costs
There are no costs associated with this action step

Timing
Immediate/Ongoing

Responsibility
Gateway East residents and property owners
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B. Complete an assessment of the sewer system in Gateway East,
including: an analysis of the location and frequency of neigh-
borhood sewer complaints from residents; analysis of existing
record drawings of the sewer system; and videotape inspection
of key portions of the 33,000 lineal feet of neighborhood sewer
mains.  Notify Gateway East residents of the date when the
sewer assessment will be taking place within the community.
Costs
$350,000 

Timing
Immediate-term (12-18 months)

Responsibility
Department of Public Works (Design and Construction
Division)
Redevelopment Agency

C. Identify any repair and/or replacement needs in problem areas
within the Gateway East sewer system, such as cracked pipes;
settlement problems; and open joints, and prepare plans for
making repairs and/or replacements. 
Costs
$170,000

Timing
Immediate-term (12-18 months)

Responsibility
Department of Public Works (Design and Construction
Division)
Redevelopment Agency

D. Complete repairs on sewer mains in Gateway East, as deter-
mined by the results of the sewer system assessment. 
Costs
Variable, approximate range is $1,500,000-$2,500,000

Timing
Short-term (0-3 years)

Responsibility
Department of Public Works (Design and Construction
Division)
Redevelopment Agency
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E. If necessary, develop a package of improvement plans for the
overall sewer system (beyond spot repairs) in Gateway East. 
Costs
Dependent on the results of the sewer assessment

Timing
Short-term (0-3 years) 

Responsibility
Department of Public Works (Design and Construction
Division)
Redevelopment Agency

F. Complete major replacements or rehabilitation of sanitary
sewer collection systems (if necessary, based on the results of
the initial sewer assessment). 
Costs
$600,000

Timing
Medium-term (4-6 years) 

Responsibility
Department of Public Works (Design and Construction
Division)
Redevelopment Agency

G. Publicize alternative methods of disposing of food waste and
grease to Gateway East residents, including through
Neighborhood Association newsletters, and notices and flyers
included in Environmental Services recycling bills sent out to
community residents. 
Costs
Staff time and volunteer hours

Timing
Immediate/Ongoing 

Responsibility
Gateway East NAC
Neighborhood Associations and Organizations
Department of Parks, Recreation, and Neighborhood Services
Environmental Services Division
Department of Public Works

GATEWAY EAST NEIGHBORHOOD IMPROVEMENT PLAN
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H. Investigate providing financial assistance to Gateway East resi-
dents to install City approved clean-outs. 
Costs
Approximately $2,500 per clean-out location (excluding the
restoration of hardscape and assuming the lateral is in servicea-
ble condition). 

Timing
Immediate-term (0-18 months)

Responsibility
Department of Public Works
Gateway East NAC
Neighborhood Associations and Organizations
Department of Parks, Recreation, and Neighborhood Services

BENEFITS

Sewer improvements can help improve the cleanliness of the commu-
nity, and reduce unpleasant odors in the Gateway East community. 
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Assess and resolve any storm drain issues in
the Gateway East community.     

ISSUE

A major concern for Gateway East residents is that a number of
streets and driveways in the area do not drain effectively, causing
ponding of stagnant and sometimes foul-smelling water. 

DISCUSSION

The Gateway East area of San José is an older area; the storm
drainage system was originally constructed with older design stan-
dards, and the system has deteriorated over the years. The age of
the storm drainage system, combined with other circumstances
including clogged/silted drains, lack of drains or inadequately sited
drains, potholes, broken asphalt, buckled sidewalks, curbs and gut-
ters, and streets (often caused by shallow rooted trees), and a lack
of curbs and gutters all contribute to the drainage problems that
residents in Gateway East experience. 

Community residents report that the entire Gateway East area
experiences problems with storm drainage. To help isolate where
problems are occurring, the City should conduct a survey of the
area, and prioritize problem areas for repair. To help identify areas
that need improvements, residents should report drainage issues to
the Department of Transportation. Throughout the planning
process, community members and NAC members have specifically
cited storm drainage issues in the following locations: Magellan
Avenue, Wilshire Boulevard, Basch Avenue, Melrose Street, Bev-
erly Boulevard, Balboa Avenue, and the southwest corner of the
intersection of Virginia Place and 34th Street. 

It should be noted that storm drainage improvements, particularly
replacement of the entire system, is a very expensive priority action
item. The City of San José and the Gateway East NAC will need to

3

A number of streets in the community

experience poor drainage and flood-

ing
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explore a number of funding options to pay for these improvements.
Potential funding sources include a Benefit Assessment District,
and grant funding. City Storm Drain Capital funding and Redevel-
opment funding are also available sources to help fund to this Top
Ten item, but will likely cover only a small portion of the total cost. 

ACTION STEPS

A. Report drainage problems on Gateway East streets to the
Department of Public Works. 
Costs
There are no costs associated with this action item 

Timing
Immediate/Ongoing

Responsibility
Gateway East property owners and residents
Neighborhood Associations and Organizations
Gateway East NAC

B. Survey drainage problems in the community.
Costs
$75,000

Timing
Immediate-term (0-18 months)

Responsibility
Department of Public Works 
Department of Transportation 

C. Identify improvement alternatives and determine an appropri-
ate course of action for correcting drainage problems.  
Costs
$5,000,000 for preliminary engineering. 

Timing
Medium-term (4-6 Years)

Responsibility
Department of Public Works
Department of Transportation 
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D. Conduct low-cost interim repairs in locations with significant
drainage problems, where such repairs would be effective (such
as cleaning debris out of storm drains). 
Costs
Costs to be determined

Timing
Immediate/Ongoing

Responsibility
Department of Transportation 

E. Design and construct drainage improvements. 
Costs
Undetermined until action steps A and B are completed. A
preliminary cost estimate is $78,000,000. This includes
$63,000,000 for drainage infrastructure and $15,000,000 to
rebuild surface infrastructure. 

Timing
Long-term (7-10 years)

Responsibility
Department of Public Works
Department of Transportation

BENEFITS

Resolving drainage issues in the area can contribute to a more sani-
tary and pleasant community environment. 

PROJECTS UNDERWAY

A storm drainage needs assessment for all of the Strong
Neighborhoods Initiative areas was recently completed, and a
draft copy is available. 
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Improve the appearance of residential areas in
Gateway East by publicizing the Housing
Improvement Program for Strong
Neighborhoods Initiative areas and providing
assistance for residents to apply for grants and
loans to complete home improvements and
repairs. 

ISSUE

Residents have reported that many residences throughout the area
are in disrepair and could benefit from rehabilitation and renova-
tion, both to the exterior and interior of the homes. Improving the
appearance of housing in the neighborhood will help to improve the
character of the neighborhood as a whole. There are City housing
programs to provide assistance to homeowners to improve the
appearance and condition of their homes, yet many Gateway East
residents are not aware of these programs. 

Community pride is an essential element in creating attractive,
well-maintained residential areas. If residents and property owners
have a sense of pride and ownership in Gateway East, and feel a
sense of community, they will be more likely to take an active role
in improving their own property. 

DISCUSSION 

The San José Housing Department has a Home Improvement Pro-
gram that is available to homeowners in Strong Neighborhoods Ini-
tiative areas. The program provides significant incentives for
homeowners to improve the appearance and condition of their
homes by providing grants, no-interest loans, and low-interest loans
to qualifying homeowners for interior and exterior improvements.
The objectives of this program are to have an immediate, positive
visual impact on the neighborhood, to provide incentives for home-
owners to make improvements, and to support the livability and
maintenance of the neighborhood by improving the existing supply
of housing. 

4

Many residential areas in Gateway

East would benefit from home

improvements and repairs
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Qualification for the Home Improvement Program is based on
income level. Owner occupied residents whose gross annual income
does not exceed Santa Clara median-income level adjusted for fam-
ily size are eligible for the program. Low-income residents can qual-
ify for both an Exterior Improvement grant of $25,000, and a Repair
grant (usable for interior or exterior repairs) of $15,000. Median-
income residents can qualify for an Exterior grant of $25,000.
Grants do not require re-payment. If the costs of the necessary
repairs exceed the grant amount, the City offers no-interest or low-
interest (3%) loans. The following chart indicates the eligibility cri-
teria for receiving the loans (as of October, 2002): 

There is a wide range of improvements that are eligible under this
Home Improvement Program. Examples of eligible exterior
improvements include roof replacement/repairs; exterior paint;
landscaping and irrigation; private walkways and driveway repairs;
fencing; and exterior front and garage doors. Examples of eligible
interior improvements include furnace or water heater
repair/replacement, plumbing, handicapped accessibility, electrical,
windows/weatherization, and stairway, porch, and deck repairs. In
order to ensure that improvements and repairs are in keeping with
the character of the neighborhood, the Gateway East NAC can
establish guidelines for exterior improvements. 

Because the Home Improvement Program is a new program many
residents are not aware of its existence or how to apply. The Gate-
way East community has suggested several ways that NAC members

1 2 3 4 5 6 7 8
Low-
Income 51,950 59,400 66,800 74,250 80,200 86,100 92,050 98,000

Median-
Income
or Less 67,200 76,800 86,400 96,000 103,700 111,350 119,050 126,700

Household Size
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and other community members could help to publicize
this program to other residents, and encourage homeown-
ers to apply for grants and complete improvements. A
housing subcommittee, comprised of NAC members,
could identify areas within the neighborhood which could
benefit from the Housing Improvement Program. After
identifying priority areas for the improvement program,
subcommittee members could then provide information,
pamphlets, and grant applications to neighborhood resi-
dents. 

As another means of publicizing this program, Gateway
East NAC members are encouraged to hold meetings for their
neighbors, or for their community associations or organizations
about the program. Additionally, Housing Department staff could
attend neighborhood association and organization meetings to give
presentations about the Housing Improvement Program and about
the application process (in English, Spanish, and other languages if
required). When Code Enforcement staff conduct sweeps in the
Gateway East community or respond to complaints about code vio-
lations, they could also provide information about the Housing
Improvement Program, since repairs or improvements may help
property owners to comply with City Codes. Housing Department
Staff and NAC members could help neighborhood residents fill out
the grant and loan applications, and Housing Department staff
members could provide neighborhood residents with advice and
guidance on choosing a contractor to complete repairs and renova-
tions. Community members suggested providing grant and loan
applications at a location in Gateway East such as at the Commu-
nity Coordinator's office. Gateway East residents are encouraged to
call the Housing Department (408-277-8403 or 408-277-8406) to
ask questions about the program, request assistance in filling out an
application, or check on the status of a submitted application. 

S T R A T E G I C  A C T I O N  P L A N  -  P R I O R I T Y  A C T I O N  F O U R   

Gateway East housing stock is a valuable commu-

nity resource
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ACTION STEPS 

A. Form a housing subcommittee for the Gateway
East NAC. 
Costs
Staff time

Timing
Immediate-term (0-18 months)

Responsibility
Gateway East NAC
Department of Parks, Recreation and
Neighborhood Services
Housing Department

B. Identify areas in the community, which could most benefit
from the Housing Improvement Program. 
Costs
Staff time

Timing
Immediate-term (0-18 months)

Responsibility
Gateway East NAC
Department of Housing
Department of Planning, Building, and Code Enforcement –
Code Enforcement Division
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C. Hold meetings for neighborhood associations and organizations
or for specific areas of the neighborhood to provide information
about the Housing Improvement Program. 
Costs
Staff time

Timing
Immediate/Ongoing

Responsibility
Neighborhood Associations and Organizations
Gateway East NAC
Housing Department
Neighborhood Residents

D. Provide outreach information about and grant applications for
the Housing Improvement Program to all Gateway East resi-
dents, particularly those in areas that could most benefit from
the program and make applications available at one or two
publicly accessible locations within the Gateway East area.
Costs
Staff time and the cost of developing and printing outreach
materials

Timing
Immediate/Ongoing

Responsibility
Gateway East NAC
Neighborhood Associations and Organizations
Housing Department
Code Enforcement Division

E. Apply for grants and loans for home improvements and repairs. 
Costs
There are no costs associated with this action step

Timing
Immediate/Ongoing

Responsibility
Property owners



GATEWAY EAST NEIGHBORHOOD IMPROVEMENT PLAN 103

S T R A T E G I C  A C T I O N  P L A N  -  P R I O R I T Y  A C T I O N  F O U R

F. Assist property and homeowners with completing loan and
grant applications, if and when assistance is needed. 
Costs
Staff Time

Timing
Immediate/Ongoing

Responsibility
Housing Department
Gateway East NAC
Neighborhood Associations and Organiziations

G. Inspect properties to determine the extent of repairs and
improvements needed, and the cost of work to be completed. 
Costs
Staff time

Timing
Immediate/Ongoing

Responsibility
Housing Department

H. Provide funding to neighborhood residents to complete home
improvements and repairs. 
Costs
Unknown at this time, amount of funding needed will depend
on the success of the outreach program.

Timing
Immediate/Ongoing

Responsibility
Housing Department
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I. Complete home improvements and repairs. 
Costs
Private resources and time

Timing
Immediate/Ongoing

Responsibility
Property owners
Gateway East NAC
Neighborhood Associations and Organizations

BENEFITS

Rehabilitating residential areas in the Gateway East community will
help to improve the overall appearance and character of the neigh-
borhood, and will help to enhance the neighborhood's image. 

PROJECTS UNDERWAY  

The Housing Improvement Program is in place for residents in
the Strong Neighborhoods Initiative areas. 
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Enhance the park and recreation facilities in
the Gateway East community, including Plata
Arroyo Park and Zolezzi Park, and improve
community access to the PAL Stadium. 

ISSUE  

The parks and recreational facilities within Gateway East provide
important recreational and open space
resources for neighborhood residents, and for
the greater community. There are opportuni-
ties to improve the attractiveness and utility of
the facilities for enjoyment of the community. 

DISCUSSION

Plata Arroyo Park and Zolezzi Park serve Gate-
way East residents, as well as residents of sur-
rounding communities and neighborhoods.
PAL Stadium contains sports facilities, hosts
many sports leagues, and serves as a regional
facility. 

Plata Arroyo Park, located in the Plata Arroyo
neighborhood at the northernmost portion of the Gateway East
Strong Neighborhoods Initiative area, is a 10.6-acre park, offering
sports fields, basketball courts, tot-lot equipment, picnic areas, and
open space to serve the neighborhood and the community.
Improvements at Plata Arroyo Park will help to create a more com-
fortable and attractive recreation area for children, and adults.
Planting additional trees will create shade areas in the park. Addi-
tional plantings and landscaping will help to create a pattern and
texture in the park. Community residents have also suggested that a
shade structure with picnic tables will provide a park amenity for
Gateway East residents and visitors. Lighting around the perimeter
of the park and along the park's pathways will help to enhance the

5

Community members enjoy the recreational resources at Plata

Arroyo Park
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park's safety and accessibility, and further discourage loitering and
possible illegal activity. Lighting in the interior of the park, particu-
larly along the pathway and around the sports fields, will help to
illuminate any illegal after-hours activities in the park. A security
fence around the playground area will help to eliminate illegal
activity in the park after dark. An additional security measure is to
install emergency call boxes in the park. 

Community residents have identified the desire for additional tot-
lot improvements in the park, and a separate play area with equip-
ment for older children, as well as for restrooms (either modular or
permanent restrooms). A water play area at Plata Arroyo Park will
also provide a recreational opportunity for children, as well as an
attractive landscape feature. Plata Arroyo Park is also a potential
location for a neighborhood center for the community (please see
Top Ten Priority Item #1). The first step in implementing the
improvements in Plata Arroyo Park is to update the Master Plan. It
is likely that the improvements at Plata Arroyo Park will occur on a
phased basis; some items could be completed in the relatively near
future, while others, such as major construction items, will take sev-
eral years to plan and complete. 

There are a number of improvements underway or in the planning
stages at Plata Arroyo Park, including renovation of the existing
tot-lots (which will be completed in the fall of 2003). A skate park
for Plata Arroyo Park, currently in design phases, is scheduled to be
completed in the summer of  2004. The community has been work-
ing with the Santa Clara Valley Water District to construct a flood
control improvement project along Silver Creek in the Plata Arroyo
Park area, which will construct a raised levee along the eastern edge
of the park, and will also include additional picnic tables, additional
landscaping, and turf repair. 

Community members have also identified several improvements for
Zolezzi Park, which is a smaller (2-acre) neighborhood-serving park
located at the intersection of King Road and Hermocilla Way. Simi-

S T R A T E G I C  A C T I O N  P L A N  -  P R I O R I T Y  A C T I O N  F I V E   

Improved landscaping and mainte-

nance will enhance the park
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lar to Plata Arroyo Park, Zolezzi Park will benefit from additional
landscaping and tree planting, particularly large shade trees. Com-
munity residents would also like to have a restroom installed at
Zolezzi Park, as well as a basketball court. Currently, Zolezzi Park
contains 2 tot-lots, which are heavily used by neighborhood chil-
dren and parents. Community residents have identified the need to
improve and enhance the tot-lot equipment, and also for a separate
play area with equipment for older children. Emergency call boxes
are a safety feature that could be installed at Zolezzi Park. The first
step for improvement of Zolezzi Park is to create a Master Plan for
the park, which will incorporate the community's desired improve-
ments and enhancements. Similar to Plata Arroyo Park, it is likely
that the improvements at Zolezzi Park will occur in phases. 

PAL (Police Athletic League) Stadium is a 16-acre facility located
at the intersection of King Road and I-280, at the southernmost
end of the Strong Neighborhoods Initiative Area. PAL offers ath-
letic facilities for adult sports leagues and recreational programs for
children in the community.  PAL Stadium is a regional facility, and
Gateway East community members would like to improve access to
the facilities for adults and children in the community. NAC mem-
bers have suggested assisting the PAL Board in applying for grants
to obtain funding to complete improvements at the PAL Stadium. 

Community members have suggested

improving the tot-lot equipment at

Zolezzi Park



CITY OF SAN JOSÉ STRONG NEIGHBORHOODS INITIATIVE 108

ACTION STEPS

Plata Arroyo Park
A. With community input, update the Plata Arroyo
Park master plan to review and potentially revise
planned park features and determine the best layout
and site design for park improvements. 
Costs
$54,000

Timing
Immediate-term (0-18 months)

Responsibility
Department of Parks, Recreation and
Neighborhood Services

Neighborhood Associations and Organizations
Gateway East NAC

B. Complete Phase I improvements in Plata Arroyo Park, as indi-
cated in the Park Master Plan. Phase I improvements could
include: landscaping improvements, lighting enhancements,
tot-lot improvements, and call box installation.  
Costs
$582,477

Timing
Immediate-term (0-18 months)

Responsibility
Department of Parks, Recreation and Neighborhood
Services
Neighborhood Associations and Organizations
Gateway East NAC

S T R A T E G I C  A C T I O N  P L A N  -  P R I O R I T Y  A C T I O N  F I V E   

Pedestrian bridge in Plata Arroyo Park
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C. Complete Phase II improvements in Plata Arroyo Park, as indi-
cated in the Park Master Plan. Phase II improvements could
include: installing restrooms, constructing a shade structure
with picnic tables, and developing a water play area. 
Costs
$781,318
Timing
Short-term (0-3 years)

Responsibility
Department of Parks, Recreation and Neighborhood
Services
Neighborhood Associations and Organizations
Gateway East NAC

Zolezzi Park
D. With community input, complete a

Master Plan for Zolezzi Park to include
future improvements and the best layout
and site design for park improvements. 
Costs
$67,500

Timing
Immediate-term (0-18 months) 

Responsibility
Department of Parks, Recreation and
Neighborhood Services
Neighborhood Associations and
Organizations
Gateway East NAC

E. Complete Phase I improvements in Zolezzi Park, as indicated
in the Park Master Plan. Phase I improvements could include:
landscaping improvements, lighting enhancements, tot-lot
improvements, and call box installation.    
Costs
$823,179

Timing
Immediate-term (0-18 months)

Responsibility
Department of Parks, Recreation and Neighborhood
Services
Neighborhood Associations and Organizations
Gateway East NAC
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F. Complete Phase II improvements in Zolezzi Park, as indicated
in the Park Master Plan. Phase II improvements could include:
installing restrooms and constructing a basketball court. 
Costs
$802,248
Timing
Short-term (0-3 years)

Responsibility
Department of Parks, Recreation and Neighborhood
Services
Neighborhood Associations and Organizations
Gateway East NAC

PAL Stadium
G. Hold community meetings to gather input to determine how to

improve access and use of the PAL Stadium for the Gateway
East Community, and to gather input about improvements that
will best serve the community. 
Costs
To be determined

Timing
Immediate-term (0-18 months)

Responsibility
Department of Parks, Recreation and Neighborhood
Services
PAL Board
PAL Police Representatives 
Neighborhood Associations and Organizations
Gateway East NAC

H. Assist the PAL Board in applying for grants to improve the
facilities at the PAL Stadium. 
Costs
Volunteer time

Timing
Immediate/Ongoing

Responsibility
Gateway East NAC
Neighborhood Associations and Organizations
PAL Board

S T R A T E G I C  A C T I O N  P L A N  -  P R I O R I T Y  A C T I O N  F I V E  
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BENEFITS

Having parks and recreation facilities convenient to residential
neighborhoods helps build stronger relationships between neighbors
and allows children opportunities to safely access play areas. In gen-
eral, attractive and safe neighborhood parks can improve quality of
life and make the community more attractive for Gateway East resi-
dents. 

PROJECTS UNDERWAY

The Santa Clara Valley Water District will be constructing a
flood control improvement project along Silver Creek in the
Plata Arroyo Park area. These improvements include building a
levy along the banks of Silver Creek, which will entail raising the
level of the park. It will also include adding more picnic tables,
additional landscaping, and turf repair.  
The Playground Renovation Project at Plata Arroyo Park is
funded by the Proposition P Bond Measure, and is scheduled to
go out to bid in May, 2003. The playground renovations are
expected to be completed by November, 2003. 
The skateboard park at Plata Arroyo Park is funded by the
Council District Construction Conveyance Tax Fund and the
Park Trust Fund. This project is fully funded, and expected to be
completed by November, 2004. 
A small boxing gym is being constructed at the PAL stadium, to
be completed in July 2003. 

PAL Stadium offers opportunities for community recreation
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Develop a community garden on the vacant 
property adjacent to Highway 101, between 
Alum Rock Avenue and East San Antonio 
Street. 

ISSUE

The vacant property adjacent to the Highway 101 sound-
wall, between Alum Rock Avenue and East San Antonio
Street, is currently unattractive and poorly maintained.
Creating a community garden on this space would help to
improve the appearance of the area, provide additional

green space, and provide an opportunity for neighbors to
work collaboratively. 

DISCUSSION

Open space is limited in Gateway East. Many residents live in
homes with small yards or in multi-family units with no access to
space for gardening. The property located adjacent to Highway 101
provides an excellent opportunity to create a community garden. In
addition to the obvious benefit of providing space for gardening,
community gardens can also draw neighbors together, providing a
unique opportunity for neighbors to meet one another. 

This property is owned by Caltrans, and the first step in developing
a community garden at this location will be for the City of San José
to negotiate a long-term lease or easement of the property. Commu-
nity meetings should be held and widely publicized to Gateway East
residents to ensure participation in the design of the garden, as well
as to develop maintenance and membership agreements. 

The design of community gardens varies within the City, based on
the needs and desires of the community. For example, some com-
munities wish to have plots that are 20 x 30 feet, while others wish
to have smaller 10 x 10 foot plots in order to fit additional plots on
the site. Additional amenities at the community garden may

6

Future community garden site
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include picnic tables and a portable restroom. It is often advisable to
have a roadway through the garden to allow for maintenance vehi-
cles. Since the planned community garden site is large, community
members have suggested including recreation equipment, such as a
basketball court. 

ACTION STEPS

A. Enter negotiations with Caltrans regarding a long-term lease of
or an easement on the property. 
Costs
Approximately $10,000 for staff time 

Timing
Immediate-term (0-18 months); although there may be a
longer timeframe, depending on Caltrans' schedule 

Responsibility
Department of Parks, Recreation and Neighborhood
Services
Department of Public Works, Real Estate Division

B. Hold community meetings to gather public input regarding the
garden design. 
Costs
Staff costs, absorbed in City budget and design process costs

Timing
Immediate-term (0-18 months); the community meetings will
occur after the lease or joint use agreement with Caltrans is
executed 

Responsibility
Department of Parks, Recreation and Neighborhood
Services
Neighborhood Associations and Organizations

Existing community gardens in San

José
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C. Develop design and construction documents for the commu-
nity garden. 
Costs
The cost for this step is typically about $50,000, depending on
utility issues on the site

Timing
Short-term (0-3 years); this step will be completed within one
year of having access to the property

Responsibility
Department of Parks, Recreation and Neighborhood
Services
Redevelopment Agency
Department of Planning, Building, and Code Enforcement
Department of Public Works

D. Bid and contract the project, and construct the community
garden. 
Costs
The estimated cost for this action step is up to $150,000,
depending on overall garden size and plot size

Timing
Medium-term (4-6 years); this action step will take place
immediately after design and construction documents are com-
pleted

Responsibility
Department of Parks, Recreation, and Neighborhood
Services
Department of Public Works
Redevelopment Agency
Neighborhood Associations and Organizations 
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E. Establish a garden management board and maintenance pro-
cedures. 
Costs
Minimal costs, absorbed in City budget

Timing
Medium-term (0-3 years); this action step will occur within
the first 90 days of the garden being completed, and open

Responsibility
Department of Parks, Recreation, and Neighborhood
Services
Neighborhood Associations and Organizations 

BENEFITS

A community garden in Gateway East will provide much needed
garden space, will significantly increase the open space in the com-
munity, and will improve the appearance and maintenance of the
area. 
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Assess identified street and intersection issues
in the community, and complete improvements
as needed.  

ISSUE

During the neighborhood planning process, Gateway East residents
indicated that a number of streets and intersections in the area
would benefit from improvements to help improve the flow of traf-
fic, and to enhance the overall environment for motorists, pedestri-
ans, and bicyclists. 

DISCUSSION

Street and intersection improvements in the neighborhood would
help create more efficient circulation patterns, and would improve
the pedestrian environment. Gateway East NAC members and
community members have identified several areas in the commu-
nity which require assessments to determine the appropriate
improvements.  

The first step in completing street and intersection improvements is
to conduct a study of the circulation issue areas to determine the
cause of the problems, and to begin to develop the best solutions.
Following is a list of circulation issues and suggested improvements
that NAC members have developed for further study: (also illus-
trated in Figure 6 in the Improvement Plan Concepts chapter, Gate-
way East Street and Traffic Improvement Areas). 

Study intersection improvements for East St. James Street and
King Road, and Wilshire Boulevard and King Road to improve
pedestrian access across King Road, and access from the Plata
Arroyo neighborhood turning onto King Road. 
Improve the intersection at East San Fernando Street and King
Road to improve safety and sight distance. 
Improve the left turn access turning north onto King Road at the
intersection of East San Fernando Street and King Road. 
Improve the intersection at Eastgate Road and Alum Rock
Avenue; consider installing a median at this intersection to assist
traffic turning left onto Alum Rock Avenue, and to prevent U-
turns.

7

Examples of intersections in Gateway

East which require future study and

improvements
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Install a middle turn lane on King Road to assist motorists mak-
ing a left turn into the back parking lot of the Mexican Heritage
Plaza
Increase the length of the right hand turn pocket eastbound on
East San Antonio Street at King Road as a means to help reduce
traffic backup into the neighborhood and to reduce traffic con-
gestion at this intersection. 
Install four-way left turn lanes and arrows at the intersection of
King Road and Virginia Place/Vollmer way. 
Install four way left turn lanes and arrows at the intersection of
King Road and Hermocilla Way/Kammerer Avenue.  
Install a left turn signal eastbound on East San Antonio Street at
the intersection of King Road, turning north onto King Road

Appendix B to this plan contains a table with the action steps asso-
ciated with each of these improvements, and the likely costs to
complete the improvements. 

ACTION STEPS

A. Conduct an assessment of the identified streets and intersec-
tions in Gateway East to determine the best circulation solu-
tions (to be coordinated with a traffic calming plan).
Costs
$20,000 

Timing
Immediate-term (0-18 months)

Responsibility
Department of Transportation

B. With community input, complete a circulation improvement
plan for Gateway East, based on the results of the assessment
conducted per action step A. 
Costs
$50,000

Timing
Short-term (0-3 years)

Responsibility
Department of Transportation
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C. Develop priorities for circulation improvements in Gateway
East. 
Costs
Staff and volunteer time

Timing
Short-term (0-3 years)

Responsibility
Gateway East NAC
Neighborhood Associations and Organizations
Department of Transportation

D. Complete circulation improvements in Gateway East. 
Costs
The costs for the circulation improvements suggested by
Gateway East community members is $3,600,000 (excluding
right-of-way acquisition costs).  This is an approximate cost,
and the actual costs will be determined by the results of the
assessment completed in Action Step A. 

Timing
Short- to medium-term (0-6 years)

Responsibility
Department of Transportation

BENEFITS

Street and intersection improvements in the community will help to
create a more efficient circulation system, and will enhance the
street environment for all modes of transportation. 
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Use findings from traffic calming studies to
determine appropriate traffic calming measures
for problematic areas in Gateway East. If traf-
fic concerns cannot be addressed by basic
measures, Level I and II traffic calming should
be considered. 

ISSUE

Gateway East residents report that some residential areas in the
community experience cut-through and speeding traffic that
detracts from the character of the area and the pedestrian environ-
ment, and creates difficulty in crossing streets and accessing schools
and community facilities. 

Gateway East residents are concerned with what they perceive as
cut-through traffic, traffic congestion, and speeding throughout the
community. Specific perceptions include: traffic congestion on East
San Antonio Street; speeding traffic on King Road between McKee
Road and Alum Rock Avenue, and on East San Antonio Street,
Virginia Place, Magellan Avenue, Beverly Boulevard, Basch
Avenue, Virginia Avenue, Los Suenos Street, 34th Street, and 33rd
Street; and cut-through traffic on East San Fernando Street. Com-
munity residents have also indicated that speeding traffic is a con-
cern throughout the entire Plata Arroyo neighborhood. 

Additionally, residents have identified the following intersections
for study to determine if they would benefit from traffic calming:
34th Street and East San Antonio Street, 34th Street and Whitton
Street, 34th Street and Virginia Place, 31st Street and East San
Antonio Street, Melrose Street and Beverly Boulevard, Eastgate
Avenue and Beverly Boulevard, Magellan Avenue and Wilshire
Boulevard, Melrose Street and Wilshire Boulevard, and at Basch
Avenue and Beverly Boulevard. 

8

Speed bumps are an example of traf-

fic calming 
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DISCUSSION

Appendix A to this plan outlines the community's traffic issues, and
the Department of Transportation's preliminary responses. Traffic
studies should be conducted for Gateway East to determine if a
range of possible solutions would create effective traffic calming
improvements. A public participation process should be initiated to
review possible traffic calming measures. Any definitive traffic calm-
ing decisions should be made with active participation and review
by affected residents, property owners and neighborhood associa-
tions, and approval by the Department of Transportation.

Cut-through and speeding traffic might be addressed using a combi-
nation of enforcement, education, and traffic engineering measures.
For example, approaches might include installing additional stop
signs and increased police presence, deployment of NASCOP
(Neighborhood Automated Speed Compliance Program), if war-
ranted, and installation of highly visible crosswalk signs, particularly
in areas adjacent to schools. 

The City of San José's DOT published a document entitled "Traffic
Calming Toolkit: A Community Leader's Guide" in November,
2001. This document details the different levels of traffic calming
and the various elements available to the communities, and is a
valuable resource for the Strong Neighborhoods Initiative commu-
nities to learn about traffic calming measures (available on the City's
website: http://www.ci.san-josé.ca.us/dot/traffic_calming.htm or by
calling the Department of Transportation at 408-277-4304). 

In general, all traffic calming measures that are implemented,
including speed reduction techniques, should be monitored and
assessed by the Department of Transportation and Gateway East
community members to determine their effect on overall neighbor-
hood traffic conditions. 
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ACTION STEPS

A. Conduct traffic calming studies for the primary problematic
areas in Gateway East (outlined in Appendix A), working
directly with residents of the streets being studied, as well as
with local neighborhood associations and organizations and the
Gateway East NAC. 
Costs
$60,000-$75,000 ($20,000-$25,000 per traffic calming study;
three studies will likely be conducted in Gateway East)

Timing
Immediate-term (0-18 months)

Responsibility
Department of Transportation
Gateway East residents and property owners
Neighborhood Associations and Organizations
San José Police Department

B. Report the results of traffic studies to the NAC and the
effected community and make recommendations to address
traffic concerns expressed by residents. Solicit input from the
community for finalizing recommendations. 
Costs
Costs included in Action Step A.

Timing
Immediate-term (0-18 months)

Responsibility
Department of Transportation
Gateway East residents and property owners
Neighborhood Associations and Organizations
Department of Planning, Building and Code Enforcement
San José Police Department
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C. Distribute the "Traffic Calming Toolkit: A Community Leader's
Guide" to NAC members once it has been determined by
DOT that a traffic calming solution might need to be investi-
gated.
Costs
Staff costs

Timing
Immediate-term (0-18 months)

Responsibility
Department of Transportation

D. Implement appropriate basic traffic calming measures for the
primary problematic areas in Gateway East, per Action Step B. 
Costs
Costs to be determined by the results of the study in Action
Step A.

Timing
Short-term (0-3 years)

Responsibility
Department of Transportation
Gateway East residents and property owners
Neighborhood Associations and Organizations
Department of Planning, Building and Code Enforcement
San José Police Department

E. Following the procedures and guidelines outlined in the Traffic
Calming City Council Policy, implement Level I or Level II
traffic calming measures as warranted and appropriate, per
Action Step B.
Costs
Costs to be determined by the results of the study in Action
Step A.

Timing
Short- to medium-term (0-6 years)

Responsibility
Department of Transportation
Gateway East residents and property owners
Neighborhood Associations and Organizations
Department of Planning, Building and Code Enforcement
San José Police Department
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BENEFITS

Traffic calming studies, which include area-wide impact analyses
and experimentation with various speed and congestion reduction
techniques, would ensure that money is well spent on traffic calming
improvements, and would prevent the shifting of traffic problems
from one residential street to another. Attractively designed traffic
calming features can be aesthetically pleasing and improve the
appearance and livability of Gateway East.  Reduced and calmed
traffic in residential areas contributes to safer streets for walking and
bicycling, less noise pollution, improved neighborhood appearance
and ambiance, and potentially increased property values.
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Complete beautification improvements on the
major thoroughfares in the Gateway East com-
munity. 

ISSUE

Gateway East residents take pride in having a clean, attractive and
welcoming neighborhood. The major thoroughfares in the neigh-

borhood, including King Road and East San
Antonio Street, should be attractive and well-
maintained to project a positive community
image and ambiance. Currently, portions of the
main thoroughfares in the community lack
street trees, lighting, and other design features. 

DISCUSSION

The objectives of this Top Priority Action item
are to change the community's and the public's
perception of the Gateway East neighborhoods,
and to help create a sense of place and identity
within the area by improving the physical
appearance of the major thoroughfares   A top

priority for residents is to improve the character and visual quality
of the major thoroughfares, King Road and East San Antonio
Street. 

Several major streets in the community, including Alum Rock
Avenue in the Plan area and the northern portion of King Road in
front of the Mexican Heritage Plaza are within the Alum Rock
Neighborhood Business District (NBD). Improvements for these
street segments have been completed, and are funded outside of the
Strong Neighborhoods Initiative process. This top priority action
will not focus on the areas within the NBD, but residents may want
to consider the design themes in this area and could recommend
installing streetscape improvements to match the existing improve-
ments. 

9

Residents have identified King Road as a thoroughfare in the com-

munity that could benefit from landscaping improvements
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The existing streetscape improvements on
Alum Rock Avenue include street trees, new
sidewalks, and new median improvements.
Several façade improvements have been com-
pleted on Alum Rock Avenue, and others are
planned for the future. While many improve-
ments have already occurred on Alum Rock
Avenue, this street should still be considered a
priority for the community, since it provides a
major entryway into Gateway East. Many
improvements for the future are also planned
for Alum Rock Avenue, as part of the VTA
(Valley Transportation Authority) Downtown
East Valley Santa Clara/Alum Rock Project. In order to ensure that
Alum Rock Avenue improvements reflect the needs and character
of the community, it is essential that Gateway East residents remain
aware of and involved in future improvements for this area. 

King Road and Alum Rock Avenue are major commercial arterials
within Gateway East, while East San Antonio Street is a collector
street, located in a predominantly single-family neighborhood.
Therefore, the streetscape improvements for East San Antonio
must be at an appropriate scale for a residential neighborhood,
while the recommended improvements for King Road are intended
to enhance and improve a major commercial street. A combination
of improvement strategies can be utilized to enhance the appear-
ance of King Road and East San Antonio Street, with the appropri-
ate strategies designated for each street. 

Planting street trees will help to improve the appearance of these
major streets. Residents prefer tall canopy trees for plantings along
major thoroughfares. Tree height would allow visibility of businesses
and residences, and broad canopies would provide shade and an
attractive overhead accent. Both King Road and East San Antonio
Street could benefit from additional street tree planting. 

Some streetscape improvements are underway in the community



CITY OF SAN JOSÉ STRONG NEIGHBORHOODS INITIATIVE 126

S T R A T E G I C  A C T I O N  P L A N  -  P R I O R I T Y  A C T I O N  N I N E

Neighborhood Associations and Organizations consult with the
City Arborist's Office to determine appropriate tree species to plant.
The City Arborist's Office has developed a street tree-planting list
to ensure that new street trees will be compatible with the given
conditions in the Gateway East area. A tree planting event might
including collaboration among all Gateway East Neighborhood
Associations and Organizations, and could be combined with other
community social events (such as Earth Day or Arbor Day celebra-
tions). 

Our City Forest, a local non-profit organization, works with individ-
uals and neighborhood groups to facilitate tree-planting projects. As
San José's "one-stop shop" for tree planting, Our City Forest pro-
vides site assessments, species selections, and tree care plans, as well
as necessary permits and clearances. Where possible, tree planting
should be coordinated with sidewalk repair. Tree planting should
include root barriers where appropriate. 

In addition to street tree planting, enhanced street lighting will help
to improve the appearance of the major thoroughfares in the com-
munity, and will help to improve the feeling of safety and security in
the area. Specialty lighting, while more expensive than standard
electrolier, can help to create a more attractive pedestrian environ-
ment and will help establish a pattern of design unity in the area.

Community members may wish to consider
installing specialty lighting on King Road, since it is
a major commercial thoroughfare through the com-
munity. Through community meetings, residents
could select a lighting fixture design that is consis-
tent with community aesthetics. 

Creating distinct crosswalk designs can also
enhance the streetscape appearance. Using decora-
tive materials, such as colored pavers or colored
asphalt, would help to create an attractive street
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environment and improve the visibility of crosswalks. Additionally,
several intersections across King Road, such as East San Antonio
Street, Hermocilla Way, and Virginia Place could benefit from high
visible, enhanced crosswalks, in accordance with the City's adopted
crosswalk guidelines. 

Creating thematic banners posted on light posts or on utility poles is
another method to create an identity and distinct sense of place in
the Gateway East community, and could enhance King Road and
help identify it as a major commercial thoroughfare in the commu-
nity. Thematic banners, when posted on major thoroughfares,
announce to motorists and pedestrians that they have entered a
community, and the banners can help express Gateway East's char-
acter. Community residents could be invited to take part in design-
ing and constructing the banners, perhaps at a community-wide
event or meeting.   

Installing decorative trash cans with thematic design elements is
also an attractive way of enhancing the community's appearance,
and can help with litter maintenance. Decorative trash cans are
appropriate on a commercial street, such as King Road. There are
currently decorative trashcans on Alum Rock Avenue, and commu-
nity members may wish to choose a design that matches those on
Alum Rock Avenue, or may want to have a unique design for King
Road. 

Gateway East residents have expressed the desire to have a gateway
sign or monument to signify the entrance to the community. A
potential location for a gateway sign is at the intersection of Alum
Rock Avenue and King Road; a sign at this location could serve as
a regional gateway to the east side of San José. Additional signs or
monuments with similar design themes could be located throughout
the neighborhood at other entry points or major intersections to
help create a community identity. The overall cost for Phase I is
estimated to be $1,000,000, and the overall cost for Phase II is esti-
mated to be $250,000. 

Example of a banner in

Mayfair
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ACTION STEPS 

PHASE I:

A. Develop a streetscape master plan for East San Antonio Street
and King Road. 
Timing
Immediate-term (0-18 months)

Responsibility
Redevelopment Agency
Department of Planning, Building, and Code Enforcement
Gateway East NAC

B. Develop a tree planting schedule for completing new street
tree planting on major thoroughfares in Gateway East. 

Timing
Immediate-term (0-18 months)

Responsibility
Department of Transportation (Landscape Services
Division, City Arborist's Office)
Gateway East NAC
Redevelopment Agency
Neighborhood Associations and Organizations
Department of Parks, Recreation, and Neighborhood Services

C. Plant street trees as per Action Step B.  

Timing
Immediate-term (0-18 months)

Responsibility
Department of Transportation (Landscape Services
Division, City Arborist's Office)
Gateway East NAC
Redevelopment Agency
Neighborhood Associations and Organizations
Department of Parks, Recreation, and Neighborhood Services
Our City Forest
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D. Monitor the maintenance of newly planted street trees; supple-
ment maintenance efforts as necessary and feasible. 
Timing

Immediate-term (0-18 months)

Responsibility
Department of Transportation (Landscape Services
Division, City Arborist's Office)
Gateway East NAC
Neighborhood Associations and Organizations
Redevelopment Agency

E. Gather community input on the style of new street lights on
major thoroughfares in Gateway East. (Note: lighting is to be
installed as per Top Ten Action Item #10). 
Timing
Immediate-term (0-18 months)

Responsibility
Department of Transportation
Redevelopment Agency
Gateway East NAC
Neighborhood Associations and Organizations

F. Install additional lighting fixtures on major thoroughfares.  
Timing
Short-term (0-3 years)

Responsibility
Department of Public Works
Gateway East NAC
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G. Assess the existing crosswalks on King Road and East San
Antonio Street to determine which locations would benefit
from crosswalk enhancements.  
Timing
Short-term (0-3 years)

Responsibility
Department of Transportation
Gateway East NAC

H. Design crosswalk enhancements.  
Timing
Short-term (0-3 years)

Responsibility
Department of Transportation

I. Install crosswalk enhancements.  
Timing
Short-term (0-3 years)

Responsibility
Department of Transportation

J. Gather community input on the design of thematic banners (to
be installed on King Road only).  

Timing
Immediate-term (0-18 months)

Responsibility
Department of Parks, Recreation, and Neighborhood
Services
Neighborhood Associations and Organizations
Gateway East NAC
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K. Consult with the Department of Public Works to determine
the suitability of the lightposts, and install decorative thematic
banners on King Road.  
Timing
Immediate-term (0-18 months)

Responsibility
Redevelopment Agency 
Department of Public Works
Neighborhood Associations and Organizations
Gateway East NAC

L. Install decorative trash cans on King Road and East San
Antonio Street. 

Timing
Immediate-term (0-18 months)

Responsibility
Environmental Services Division
Redevelopment Agency

PHASE II:

A. Design a gateway feature (or features) for the Gateway East
community. 
Timing
Immediate-term (0-18 months)

Responsibility
Convention, Arts and Entertainment
Gateway East NAC
Neighborhood Associations and Organizations
Redevelopment Agency
Planning, Building and Code Enforcement
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B. Install a gateway feature (or features) in designated locations in
Gateway East. 

Timing
Short-term (0-3 years)

Responsibility
Redevelopment Agency
Department of Public Works

BENEFITS

Visual enhancements to the major thoroughfares will contribute to
a more attractive environment in the community, will help to create
a unique sense of place and identity for Gateway East, and, by
changing the public's perception of the area, could increase private
investment. 

PROJECTS UNDERWAY

Medians on King Road at the intersection of Alum Rock Avenue
were recently completed
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Enhance public lighting levels (including lights
on private property that help illuminate public
areas) as needed throughout the community. 

ISSUE

Many areas within the Gateway East community could benefit from
improved lighting. There are many areas in Gateway East which
lack adequate street lighting, where street lights are broken, or
where trees obstruct the lights. 

DISCUSSION

In some instances, overgrown trees simply need to be trimmed so
that existing light fixtures can function adequately. Other areas lack
lighting altogether and could benefit from street light fixtures or
wall-mounted security lights. Improving
lighting on residential streets will help con-
tribute to a safe, comfortable pedestrian
environment. It is important that new
lighting installed in the community is at a
low enough level so that it is not blocked
by trees, and will illuminate the sidewalk
and the street. Lighting enhancements in
commercial areas and in neighborhood
parks may help to deter loitering and van-
dalism. 

Specific locations for potential lighting
improvements should be identified through a community lighting
assessment (action step "A"). Community members are encouraged
to report broken street lights to the Department of Transportation
by calling (408) 277-5571 or emailing street.lights@ci.sj.ca.us. 

In addition to public lighting, improving lighting in Gateway East
can also include installing additional lights on commercial build-
ings. 

10
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ACTION STEPS

The total costs for lighting improvements in the Gateway East
Strong Neighborhoods Initiative Area is $623,704. 

A. Conduct a survey of existing lighting conditions to identify
lights blocked by trees, lights in need of repairs, and areas lack-
ing lighting. 

Timing
Immediate-term (0-18 months)

Responsibility
Department of Transportation
Neighborhood Associations and Organizations

B. Trim trees that are blocking existing street lights and other
public space lights.   

Timing
Immediate-term (0-18 months)

Responsibility
Department of Transportation

C. Report lights in need of repair. 

Timing
Ongoing

Responsibility
Gateway East Residents and Property Owners
Neighborhood Associations and Organizations
Department of Transportation (City Arborist)

D. Repair streetlights identified in the survey.  

Timing
Immediate-term (0-18 months)

Responsibility
Department of Transportation
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E. Prioritize specific public areas in the community that could
benefit from new public and/or private lighting improvements. 

Timing
Immediate-term (0-18 months)

Responsibility
Gateway East NAC
Neighborhood Associations and Organizations
Department of Public Works

F. Identify funding for new lighting.  

Timing
Immediate-term (0-18 months)

Responsibility
Department of Transportation
Gateway East NAC

G. Install lighting were needed.  

Timing
Immediate-term (0-18 months)

Responsibility
Department of Public Works

H. Investigate the feasibility of forming an improvement district to
help finance additional new light fixtures.  
Costs
In the past several years, the cost of forming an improvement
district was $125,000. Additional funds are also needed for the
lighting improvements. 

Timing
Immediate-term (0-18 months)

Responsibility
Neighborhood Associations and Organizations
Department of Public Works
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I. Develop incentive programs to encourage commercial property
owners to mount security lights on buildings.  

Timing
Short-term (0-3 years)

Responsibility
Neighborhood Associations and Organizations
Property Owners

BENEFITS

Improved lighting in the Gateway East Strong Neighborhoods Ini-
tiative Area will contribute to community safety and security. 

PROJECTS UNDERWAY

New streetlights are proposed at the intersections of Magellan
and St. James and Magellan and Beverly. The project is funded
and substantial completion is expected by Spring, 2003
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Action Matrix
The matrix presented on the following pages is intended as a guide
to realizing the community’s shared vision for the future. Although
the top priority actions detailed in the previous section were high-
lighted by the community as being of particular importance, each of
the actions listed in the Action Matrix articulate a piece of the
community’s vision and should be initiated as soon as possible. The
implementation of any one of the improvement actions would bring
Gateway East closer to the community’s desired future.

The Action Matrix is by the following categories that reflect overall
plan goals:

A. Adequate infrastructure improvements

B. Safe and efficient transportation, circulation, and parking

C. A safe and secure enviroment

D. Attractive and well maintained residential environment

E. Land use and economic development opportunities

F. Neighborhood beautification

G. Improved and strengthened parks, community facilities, and
services, and

H. High quality schools and educational programs

For each action, the matrix provides information on the implemen-
tation timeframe, responsible parties and partners, City Service
Areas and potential funding sources. Top priority actions have been
highlighted with shaded boxes. The acronyms listed in the matrix
are defined in the Glossary of Acronyms located at the end of this
chapter.
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GOAL A:  ADEQUATE INFRASTRUCTURE IMPROVEMENTS 
APPROACH: Maintain and complete public infrastructure improvements throughout Gateway East to ensure that 
infrastructure meets the needs of the community 

 Strategy/Action Time Frame 
Immediate = 0-18 mos 

Short = 0-3 yrs 
Medium = 4-6 yrs  

Long = 7+ yrs 

Lead 
Responsibility

& Other 
Partners 

City 
Service 
Areas 

Potential 
Funding Sources 

1 Top Priority Action #2: 

Assess the sanitary sewer system in the 
Gateway East community, and complete the 
necessary improvements 

Short-Medium  DPW 
(Design and 
Construction 
Div.) 

 Residents 
and Property 
Owners 

 EAUS  City budget 

 Grant funding 

 SJRA 

 CDBG 

 

 

 A. Report sewer problem areas in the 
community to the Department of 
Transportation at (408) 277-4373 

Immediate/ 
Ongoing 

 Residents & 
Property 
Owners 

  

 B. Complete an assessment of the sewer system 
in Gateway East, including: an analysis of the 
location and frequency of neighborhood sewer 
complaints from residents; analysis of existing 
record drawings of the sewer system; and 
videotape inspection of key portions of the 
33,000 lineal feet of neighborhood sewer mains.  
Notify Gateway East residents of the date when 
the sewer assessment will be taking place within 
the community.  

Immediate  DPW 
(Design and 
Construction 
Div.) 

 SJRA 

 EAUS  City budget 

 SJRA 

 C. Identify any repair and/or replacement needs 
in problems areas within the Gateway East 
sewer system, such as cracked pipes, settlement 
problems; and open joints, and prepare plans for 
making repairs and/or replacements  

Immediate  
(12-18 months) 

 DPW 
(Design and 
Construction 
Div.) 

 RDA 

 EAUS  City budget 

 SJRA 

 D. Complete repairs on sewer mains in 
Gateway East, as determined by the results of 
the sewer system assessment 

Short  DPW 
(Design and 
Construction 
Div.) 

 RDA 

 EAUS  City budget 

 SJRA 

 Grant funding 

 E. If necessary, develop a package of 
improvement plans for the overall sewer system 
(beyond spot repairs) in Gateway East 

Short  DPW 
(Design and 
Construction 
Div.) 

 RDA 

 EAUS  City budget 

 SJRA 

 F. Complete major replacement or 
rehabilitation of sanitary sewer collection 
systems  (if necessary, based on the results of 
the initial sewer assessment).   

Medium  DPW 
(Design and 
Construction 
Div.) 

 RDA 

 EAUS  City budget 

 SJRA 
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 Strategy/Action Time Frame 
Immediate = 0-18 mos 

Short = 0-3 yrs 
Medium = 4-6 yrs  

Long = 7+ yrs 

Lead 
Responsibility

& Other 
Partners 

City 
Service 
Areas 

Potential 
Funding Sources 

1   

cont. 

G. Publicize alternative methods of disposing of 
food waste and grease to Gateway East 
residents, including through Neighborhood 
Association newsletters, and notices and flyers 
included in the Environmental Services recycling 
bills sent out to community residents.   

Immediate/ 
Ongoing 

 Gateway 
East NAC 

 Nbhd. Assoc. 
and Orgs.  

 PRNS 

 ESD 

 RACS  City budget 

 H. Investigate providing financial assistance to 
Gateway East residents to install City approved 
clean-outs 

Immediate  DPW 

 Gateway East 
NAC 

 Nbhd. Assoc. 
and Orgs.  

 PRNS 

 EAUS  City budget 

2 Top Priority Action #3: 

Assess and resolve any storm drain issues in the 
Gateway East community 

Short  DPW 

 DOT 

 EAUS  City budget 

 City storm 
drain capital 
funding 

 Grant funding 

 SJRA 

 Assessment 
District 

 A. Report drainage problems on Gateway East 
streets to the Department of Public Works 
(Residents have specifically mentioned issues on 
the following streets: Magellan, Wilshire, Basch, 
Melrose, Beverly, Balboa, and the southwest 
corner of the intersection of 34th and Virginia 
Place)  

Immediate/ 
Ongoing  

 Property 
Owners 
and 
residents 

 Nbhd. Assoc. 
and Orgs.  

 Gateway East 
NAC 

  

 B. Survey drainage problems in the community Immediate  DPW 

 DOT 

 EAUS  City budget 

 C. Identify improvement alternatives and 
determine an appropriate course of action for 
correcting drainage problems 

Immediate  DPW 

 DOT 

 EAUS  City budget 

 City storm 
drain capital 
funding 

 D. Conduct low-cost interim repairs in 
locations with significant drainage problems; 
where such repairs would be effective (such as 
cleaning debris out of storm drains) 

Immediate/ 
Ongoing 

 DOT  TS  City budget 

 SJRA 
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 Strategy/Action Time Frame 
Immediate = 0-18 mos 

Short = 0-3 yrs 
Medium = 4-6 yrs  

Long = 7+ yrs 

Lead 
Responsibility

& Other 
Partners 

City 
Service 
Areas 

Potential 
Funding Sources 

2  
cont.  

E. Design and construct drainage improvements Long  DPW 

 DOT 

 EAUS  City budget 

 City storm 
drain capital 
funding 

 Grant funding 

 SJRA 

 Assessment 
District 

3 Repair gas leaks throughout Gateway East  Short  PG&E  

 Property 
owners and 
residents 

  Private 
Resources 

 PG&E Funds 

 A. Notify PG&E immediately regarding any 
suspected gas leak 

Immediate/ 
Ongoing 

 Property 
owners and 
residents 

 EAND   

 B. Replace the gas lines throughout the 
neighborhood where necessary 

Short  PG&E   PG&E Funds 

 C. Ensure that repair work is a priority for 
PG&E 

Short  PBCE 

 Property 
owners and 
residents 

 EAND   

4 Repair water leaks in Gateway East  Short  SJ Water 
Company 

 DPW  

 Prop. 
Property 
owners and 
residents 

 EAUS  SJ Water Co. 
Funds 

 Private 
Resources 

 Housing 
Rehabilitation 
grants and loans 

 A. Residents should report water leaks to the 
San Jose Water Company 

Immediate/ 
Ongoing 

 Property 
owners and 
residents 

  

 A. Complete an assessment of water pipes in 
Gateway East, and determine the source of the 
leaks  

Immediate  SJ Water 
Co. 

 DPW 

 EAUS  SJ Water Co. 
Funds 

 B. Complete repairs, based on the results of the 
assessment 

Short  SJ Water 
Co. 

 DPW 

 EAUS  SJ Water Co. 
Funds 

 Private 
Resources 

 Housing 
Rehabilitation 
grants and loans 
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 Strategy/Action Time Frame 
Immediate = 0-18 mos 

Short = 0-3 yrs 
Medium = 4-6 yrs  

Long = 7+ yrs 

Lead 
Responsibility

& Other 
Partners 

City 
Service 
Areas 

Potential 
Funding Sources 

5 Improve the quality of water (smell and taste) in 
the neighborhood  

Short  SJ Water 
Co. 

  San Jose Water 
Company funds 

 A. Assess the water supply system in the 
community to determine if repairs or 
replacements are necessary 

Short  SJ Water 
Co. 

  San Jose Water 
Company funds 

 B. Based on the results of the water system 
assessment, complete any necessary repairs and 
replacements to the infrastructure in the 
community 

Short  SJ Water 
Co. 

 

  San Jose Water 
Company funds 

 C. Call the San Jose Water Company at (408) 
279-7900 regarding any questions or concerns 
about water quality in Gateway East  

Immediate/ 
Ongoing 

 Property 
Owners 
and 
Residents 

  There are no 
costs associated 
with this action 
step 

6 Evaluate the cost and feasibility of 
undergrounding utilities on East San Antonio 
Street and on Alum Rock Avenue 

Long  DPW 

 Nbhd. Assoc. 
and Orgs. 

 PG & E 

 EAUS   

 A. Explore funding sources for undergrounding 
utilities 

Medium  DPW 

 Nbhd. 
Assoc. and 
Orgs. 

 PG & E 

 PBCE 

 EAUS  Assessment 
District 

 Grant funding 

 B. Continue to require new development to 
underground utility lines 

Short/ Ongoing  DPW 

 PBCE 

 EAND  Developer fees 

 CIP 

 Utility providers 
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GOAL B: SAFE AND EFFICIENT TRANSPORTATION, CIRCULATION AND PARKING 
APPROACH: Provide safe and efficient pedestrian and vehicular circulation, public transportation, and parking 
systems in the Gateway East community. 

 Strategy/Action Time Frame 
Immediate = 0-18 mos 

Short = 0-3 yrs 
Medium = 4-6 yrs  

Long = 7+ yrs 

Lead 
Responsibility

& Other 
Partners 

City 
Service 
Areas 

Potential 
Funding Sources 

 Street/Intersection Improvements     

7 Top Priority Action #7: 

Assess identified street and intersection issues 
in the community (outlined in Appendix A), and 
complete improvements as needed 

Immediate, 
Short   

 DOT 

 Gateway East 
NAC 

 Nbhd. Assoc. 
and Orgs.  

 TS  City budget 

 SJRA 

 A. Conduct an assessment of the identified 
streets and intersections in Gateway East to 
determine the best circulation solutions.  

Immediate  DOT  TS  City budget 

 B. With community input, complete a 
circulation improvement plan for Gateway East, 
based on the results of the assessment 
completed as per action step A.  

Short  DOT  TS  City budget 

 SJRA funds 

 C. Develop priorities for circulation 
improvements in Gateway East 

Short  Gateway 
East NAC 

 Nbhd. 
Assoc. and 
Orgs. 

 DOT 

 TS  City budget 

 D. Complete circulation improvements in 
Gateway East 

Short-Medium  DOT  TS  City budget 

 SJRA funds 

8 Repair road patches on King Road Immediate  DOT  TS  City budget 

 Traffic Calming Measures     

9 Top Priority Action #8: 

Use findings from traffic calming studies to 
determine appropriate traffic calming measures 
for problematic areas in Gateway East (outlined 
in Appendix B). If traffic concerns cannot be 
addressed by basic measures, Level I and II 
traffic calming should be considered.  

Immediate, 
Short, and 
Medium 

 DOT 

 Property 
Owners and 
Residents 

 Nbhd. Assoc. 
and Orgs.  

 SJPD 

 TS  City budget 

 TDA grants 

 CAP grants 

 CDBG funds 

 SJRA funds 

 A. Conduct traffic calming studies for the 
primary problematic areas in Gateway East 
(outlined in Appendix B), working directly with 
residents of the streets being studied, as well as 
with local neighborhood associations and 
organizations and the Gateway East NAC 

Immediate  DOT 

 Property 
Owners and 
Residents 

 Nbhd. Assoc. 
and Orgs 

 SJPD 

 TS  City budget 

 SJRA funds 
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 Strategy/Action Time Frame 
Immediate = 0-18 mos 

Short = 0-3 yrs 
Medium = 4-6 yrs  

Long = 7+ yrs 

Lead 
Responsibility

& Other 
Partners 

City 
Service 
Areas 

Potential 
Funding Sources 

9 
cont. 

B. Report the results of the traffic studies to the 
NAC and the effected community and make 
recommendations to address traffic concerns 
expressed by residents. Solicit input from the 
community for finalizing recommendations.  

Immediate  DOT 

 Property 
Owners and 
Residents 

 Nbhd. Assoc. 
and Orgs, 
NAC 

 PBCE 

 SJPD 

 TS  City budget 

 SJRA funds 

 C. Distribute the “Traffic Calming Toolkit: A 
Community Leader’s Guide” to NAC members 
once it has been determined by DOT that a 
traffic calming solution might need to be 
investigated.  

Immediate  DOT  TS  City budget 

 D. Implement appropriate basic traffic calming 
measures for the primary problematic areas in 
Gateway East, as per Action Step B 

Short  DOT 

 Property 
Owners and 
Residents 

 Nbhd. Assoc. 
and Orgs. 

 PBCE 

 SJPD 

 TS  City budget 

 TDA grants 

 E. Following the procedures and guidelines 
outlined in the Traffic Calming City Council 
Policy, implement Level I or Level II traffic 
calming measures as warranted and appropriate, 
as per Action Step B 

Medium  DOT 

 Property 
Owners and 
Residents 

 Nbhd. Assoc. 
and Orgs. 

 PBCE 

 SJPD 

 TS  City budget 

 TDA grants 

 SJRA funds 

 Parking     

10 Develop an overall parking solution and 
implementation plan for the community 

 

 Short-medium  DOT 

 PBCE 

 Property 
Owners and 
Residents 

 Nbhd. Assoc. 
and Orgs. 

 Gateway East 
NAC 

 TS  City budget 
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 Strategy/Action Time Frame 
Immediate = 0-18 mos 

Short = 0-3 yrs 
Medium = 4-6 yrs  

Long = 7+ yrs 

Lead 
Responsibility

& Other 
Partners 

City 
Service 
Areas 

Potential 
Funding Sources 

10  

cont. 

A. Hold a meeting with the NAC to determine 
the location of parking problems in the 
community, and establish a prioritization for 
addressing them 

Short 
 DOT 

 PBCE 

 Gateway East 
NAC 

 TS  City budget 

11 Increase Code Enforcement, particularly 
focusing on the illegal home occupations, which 
lead to parking congestion.  

Immediate/ 
Ongoing 

 PBCE 
(Code 
Enforcement 
Div.) 

 SJPD 

 EAND  City budget 

12 Explore strategies with community to improve 
Street Sweeping. Such strategies could include, 
for example, informal noticing, street signs 
posting the hours, or enforced no parking 
during street sweeping hours. 

Immediate/ 
Ongoing 

 DOT   TS  City budget 

13 Expand enforcement of parking regulations  Immediate/ 
Ongoing 

 DOT 
(Parking 
Compliance) 

 TS  City budget 

14 Paint the curbs on the corners of Eastgate 
Avenue with red paint to signify “No Parking” 
zones 

Immediate  DOT  TS  City budget 

15 Explore policy options to deter illegal parking 
on neighborhood streets (such as permit 
parking) particularly along Basch Avenue and 
Magellan Avenue, to reduce on-street parking 
by non-residents 

Immediate  DOT 
(Parking 
Compliance) 

 TS  City budget 

16 Increase vehicle abatement activities Immediate/ 
Ongoing 

 PBCE 
(Code 
Enforcement 
Div.) 

 SJPD 

 EAND  City budget 

 A. Encourage residents to call the vehicle 
abatement hotline (408) 277-5305 to report 
illegally parked vehicles 

Immediate/ 
Ongoing 

 Property 
Owners 
and 
Residents 

 Nbhd. Assoc. 
and Orgs. 

 Gateway East 
NAC 
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 Strategy/Action Time Frame 
Immediate = 0-18 mos 

Short = 0-3 yrs 
Medium = 4-6 yrs  

Long = 7+ yrs 

Lead 
Responsibility

& Other 
Partners 

City 
Service 
Areas 

Potential 
Funding Sources 

17 Explore strategies to reduce truck traffic and 
parking along Alum Rock 

Immediate  DOT  TS  City budget 

 A. Determine the owners of the trucks, and 
initiate discussions to re-route the trucks 

Immediate  DOT  TS  City budget 

 B. Investigate the feasibility and appropriateness 
of a “No Truck Parking” sign on Alum Rock 

Immediate  DOT  TS  City budget 

 Pedestrian Environment     

18 Install sidewalks on East San Antonio in areas 
which currently lack sidewalks 

Short  DOT 

 DPW 

 TS  City budget 

19 Construct a sidewalk on San Antonio Court Short  DOT 

 DPW 

 TS  City budget 

20 Repair the sidewalk along Virginia Place and 34th 
Street 

Short  DOT 

 DPW 

 TS  City budget 

 Curb and 
Sidewalk Repair 
and Grant Pgm.  

21 Conduct a survey of sidewalk conditions to 
determine the locations that require ADA 
enhancements. The community requests that 
surveys be focused on: Virginia Avenue, East San 
Antonio Street, King Road, and the streets in 
the Plata Arroyo neighborhood area 

Immediate  DOT 

 Nbhd. Assoc. 
and Orgs.  

 Gateway East 
NAC 

 TS  City budget 

22  Establish priority locations for curb cuts, taking 
into account locations that will serve those with 
physical disabilities 

Immediate  DOT 

 Nbhd. Assoc. 
and Orgs.  

 Gateway East 
NAC  

TS  City budget 

23 Based on the results of the sidewalk assessment, 
construct ADA enhancements where needed, 
focusing on priority locations first. 

Short  DOT 

 DPW 

 TS  City budget 

24 Consider providing crossing guards for 
intersections on King Road at the following 
locations: 

Immediate  SJPD  PSS  City budget 

  Virginia Place/Vollmer Avenue     

  Wilshire Boulevard     

  Hermocilla Way/Kammerer Drive     

   East San Antonio Street     
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 Strategy/Action Time Frame 
Immediate = 0-18 mos 

Short = 0-3 yrs 
Medium = 4-6 yrs  

Long = 7+ yrs 

Lead 
Responsibility

& Other 
Partners 

City 
Service 
Areas 

Potential 
Funding Sources 

25 Install time displays on pedestrian signals at the 
intersection of King Road and Hermocilla Way / 
Kammerer Drive, across from the Senior 
Center 

Immediate  DOT  TS  City budget 

 Public Transportation     

26 Improve VTA bus service throughout the 
neighborhood and in adjacent areas 

Short  VTA   VTA funding 

 A. Explore the development of new bus routes 
and increasing service on existing routes 

Short  VTA   VTA funding 

 B. Explore extending hours of bus service Short  VTA   VTA funding 

27 Encourage VTA to provide bus shelters in the 
area 

Immediate  Nbhd. 
Assoc. and 
Orgs. 

 Gateway East 
NAC 

 PBCE 

 EAND  

28 Ensure that the community remains aware of 
and involved in future improvements as part of 
the VTA East Valley Santa Clara Alum Rock 
Project 

Immediate/ 
Ongoing 

 PBCE 

 Nbhd. Assoc. 
and Orgs. 

 Gateway East 
NAC 

 EAND  City budget 

 Enforcement     

29 Increase police surveillance of the community 
and enforcement of traffic laws to deter 
speeding 

Immediate  SJPD  PSS  City budget 

30 Install the NASCOP program in the community 
to monitor speeding traffic and issue citations 

Immediate  SJPD  PSS  City budget 

 A. Request and support NASCOP through a 
petition submitted to the SJPD 

Immediate  Nbdh. 
Assoc. and 
Orgs. 

 Gateway 
East NAC 

 PSS   

 B. Install NASCOP where warranted Immediate  SJPD  PSS  City Budget 

31 Encourage residents to call the Department of 
Transportation and the Police Department to 
report traffic violations in the community 

Immediate/ 
Ongoing 

 Nbdh. 
Assoc. and 
Orgs. 

 Gateway 
East NAC 

 RAC  City budget 
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GOAL C:  A SAFE AND SECURE ENVIRONMENT 
APPROACH: Utilize physical improvements, such as street lighting, along with programmatic elements including 
increased police participation in the community to maintain a safe and secure environment 

 Strategy/Action Time Frame 
Immediate = 0-18 mos 

Short = 0-3 yrs 
Medium = 4-6 yrs  

Long = 7+ yrs 

Lead 
Responsibility

& Other 
Partners 

City 
Service 
Areas 

Potential 
Funding Sources 

32 Increase police participation and presence in the 
Gateway East community 

Immediate/ 
Ongoing 

 SJPD 

 Nbhd. Assoc. 
and Orgs. 

 Gateway East 
NAC 

 PSS  City budget 

 A. Invite beat officers to attend neighborhood 
association and organization meetings.  

Immediate/ 
Ongoing 

 Nbhd. 
Assoc. and 
Org. 

 Gateway East 
NAC 

 SJPD 

 PSS  City budget 

 B. Improve outreach and communication about 
existing crime prevention programs, and how to 
contact the Police Department 

Immediate  SJPD  PSS  City budget 

 C. Expand the Neighborhood Watch program in 
the community 

Immediate/ 
Ongoing 

 Property 
Owners 
and 
Residents 

 Nbhd. Assoc. 
and Orgs. 

 SJPD 

 PSS  City budget  

 CDBG 

 D. Work with community groups to determine 
the appropriate types and levels of Police 
assistance needed to address specific 
community concerns 

Immediate/ 
Ongoing 

 SJPD 

 Nbhd. Assoc. 
and Orgs. 

 Gateway East 
NAC 

 PSS  City budget 

 E. Establish a Gateway East point-person within 
the SJPD 

Immediate/ 
Ongoing 

 SJPD 

 Gateway East 
NAC 

 PSS  City budget 

 F. Increase publicity about the Community 
Policing Center (CPC) located at Story Road 
and King Road 

Immediate/ 
Ongoing 

 SJPD 

 Gateway East 
NAC 

 PSS  City budget 
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 Strategy/Action Time Frame 
Immediate = 0-18 mos 

Short = 0-3 yrs 
Medium = 4-6 yrs  

Long = 7+ yrs 

Lead 
Responsibility

& Other 
Partners 

City 
Service 
Areas 

Potential 
Funding Sources 

33 Work to eliminate gangs and drug dealing 
activity throughout the community, and 
specifically on Virginia Avenue 

Immediate/ 
Ongoing 

 SJPD 

 PRNS 

 Nbhd. Assoc. 
and Orgs. 

 Property 
Owners and 
Residents 

 PSS  City budget 

 A. Increase police patrol on Virginia Avenue Immediate/ 
Ongoing 

 SJPD  PSS  City budget 

  B. Encourage community members to report 
gang activity to the police department’s Gang 
Task Force 

Immediate/ 
Ongoing 

 Nbhd. 
Assoc. and 
Orgs.  

 Gateway East 
NAC 

 Property 
Owners and 
Residents 

 SJPD 

 PSS  

 C. Work with the community to employ and 
sustain gang abatement measures throughout 
the neighborhood  

Immediate/ 
Ongoing 

 SJPD 

 Nbhd. Assoc. 
and Orgs.  

 Gateway East 
NAC 

 Property 
Owners and 
Residents 

 PSS  City budget 

 Grant funding 

34 Address youth activity on the northeast and 
southwest corners of King Road and East San 
Antonio Avenue, by increasing police awareness 
of the problem and police presence in the area 

Immediate/ 
Ongoing 

 SJPD 

 Nbhd. Assoc. 
and Orgs.  

 Gateway East 
NAC 

 Property 
Owners and 
Residents 

 PSS  City budget 

35 Increase the Code Enforcement presence 
throughout the neighborhood 

Immediate/ 
Ongoing 

 PBCE 
(Code 
Enforcement 
Division) 

 EAND  City budget 

 CDBG funds 

 A. Increase the number of Code Enforcement 
Officers and Driveway Team Inspectors in 
future budget years 

Short  PBCE 
(Code 
Enforcement 
Division) 

 EAND  City budget 

 CDBG funds 
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 Strategy/Action Time Frame 
Immediate = 0-18 mos 

Short = 0-3 yrs 
Medium = 4-6 yrs  

Long = 7+ yrs 

Lead 
Responsibility

& Other 
Partners 

City 
Service 
Areas 

Potential 
Funding Sources 

35 
cont.  

B. Encourage community members to report 
code complaints to the Code Enforcement 
Department (408) 277-4528 

Immediate/ 
Ongoing 

 PBCE 
(Code 
Enforcement 
Division) 

 EAND  City budget 

 C. Conduct proactive Code Enforcement 
sweeps in the community, in addition to 
complaint based inspections 

Immediate/ 
Ongoing 

 PBCE 
(Code 
Enforcement 
Division) 

 EAND  City budget 

 D. Improve outreach to educate residents and 
property owners about City codes and 
improvement programs 

Immediate/ 
Ongoing 

 PBCE 
(Code 
Enforcement 
Division) 

 PRNS 

 Nbhd. Assoc. 
and Orgs.  

 EAND 

 RAC 

 City budget 

 CDBG funds 

36 Address illegal businesses in homes throughout 
the neighborhood 

Immediate/ 
Ongoing 

 PBCE 
(Code 
Enforcement 
Division) 

 EAND 

 

 City budget 

 A. Encourage community members to report 
code complaints regarding illegal businesses to 
the Code Enforcement Department (408) 277-
4528 

Immediate/ 
Ongoing 

 PBCE 
(Code 
Enforcement 
Division) 

 EAND 

 

 City budget 

37 Utilize code enforcement officers to ensure the 
removal of non-permitted car sales throughout 
the community 

Immediate/ 
Ongoing 

 PBCE 
(Code 
Enforcement 
Division) 

 EAND 

 

 City budget 

38 Encourage the merchants at the Pink Elephant 
Shopping Center to put away chairs after 
business hours to eliminate youth activity in that 
area 

Immediate/ 
Ongoing 

 PBCE 
(Code 
Enforcement 
Division and 
Planning 
Division) 

 EAND 

 

 City budget 

 Street Safety     

39 Repave areas of neighborhood streets that have 
loose gravel 

Immediate  DOT  TS  City budget 

40 Review the adequacy of street and sidewalk 
surfacing for safe travel throughout the 
community, and specifically on Los Suenos, the 
Thunderbird area, and Virginia Place  

Immediate  DOT 

 Nbhd. Assoc. 
and Orgs.  

 Gateway East 
NAC 

 TS  City budget 
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 Strategy/Action Time Frame 
Immediate = 0-18 mos 

Short = 0-3 yrs 
Medium = 4-6 yrs  

Long = 7+ yrs 

Lead 
Responsibility

& Other 
Partners 

City 
Service 
Areas 

Potential 
Funding Sources 

41 Repair cracked sidewalks throughout the 
community 

Immediate/ 
Short 

 DOT 

 DPW  

 TS  Sidewalk grants 
program 

 City budget 

 A. Educate Gateway East residents about 
available grant programs for sidewalk repair 

Immediate  Nbhd. 
Assoc. and 
Orgs. 

 PBCE 

 PRNS 

 DOT 

 TS  City budget 

 SJRA 

 B. Conduct a complete survey of the sidewalks 
in Gateway East to determine which sidewalks 
are in need of improvements 

Immediate  Nbhd. 
Assoc. and 
Orgs. 

 

 EAND  City budget 

 SJRA 

 C. Notify property owners about required 
sidewalk repairs 

Immediate  DOT  TS  City budget 

 D. Obtain a sidewalk repair permit from the 
Department of Transportation 

Immediate  Property 
Owners 

 DOT 

 Nbhd. Assoc. 
and Orgs. 

 TS  

 E. Complete sidewalk repairs Immediate  Property 
Owners 

 DOT 

 Nbhd. Assoc. 
and Orgs. 

 TS  Curb and 
Sidewalk Repair 
and Grant Pgm.  

 Private 
Resources 

 F. Apply for a sidewalk repair grant 
reimbursement  

Immediate  Property 
Owners 

 DOT 

 Nbhd. Assoc. 
and Orgs. 

 TS  Curb and 
Sidewalk Repair 
and Grant Pgm. 
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 Strategy/Action Time Frame 
Immediate = 0-18 mos 

Short = 0-3 yrs 
Medium = 4-6 yrs  

Long = 7+ yrs 

Lead 
Responsibility

& Other 
Partners 

City 
Service 
Areas 

Potential 
Funding Sources 

42 Improve the safety of the streets and sidewalks 
around the neighborhood schools 

 

Immediate  DOT 

 School 
districts 

 Nbhd. Assoc. 
and Orgs. 

 TS  City budget 

 School district 
funding 

 A. Conduct a study to determine improvements 
for areas around neighborhood schools 

Immediate  DOT 

 School 
districts  

 TS  City budget 

 B. Improve the drop-off and pick up area at the 
Anne Darling Elementary School and San 
Antonio Elementary School 

Immediate  School 
districts 

 DOT 

 TS  Grant funding 

 School district 
funding 

 City budget 

 C. Improve the traffic patterns at the gas station 
on McKee Road to help improve the pedestrian 
safety and access to Ann Darling Elementary 
School  

Immediate  DOT  TS   City budget 

43 Install higher safety nets and repair broken 
safety nets at golf course on King Road  

Immediate/ 
Ongoing 

 PRNS  RAC  City budget 

44 Top Priority Action #10: 

Enhance public lighting levels (including lights on 
public property that help illuminate public areas) 
as needed throughout the community 

Immediate/ 
Short 

 DPW 

 DOT 

 Property 
Owners and 
Residents 

 Nbhd. Assoc. 
and Orgs. 

 EAUS  City budget 

 CDBG funds 

 A. Conduct a survey of existing lighting 
conditions to identify lights blocked by trees, 
lights in need of repairs, and areas lacking 
lighting 

Immediate  DPW  

 Nbhd. Assoc. 
and Orgs. 

 EAUS  City budget 

 B. Trim trees that are blocking existing street 
lights and other public spaces 

Immediate  DOT  TS  City budget 

 C. Report lights in need of repair Immediate/ 
Ongoing 

 Property 
Owners 
and 
Residents 

 Nbhd. Assoc. 
and Orgs.  

 DOT (City 
Arborist) 

 EAUS  City budget 

 D. Repair streetlights identified in the survey Immediate  DOT  TS  City budget 
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 Strategy/Action Time Frame 
Immediate = 0-18 mos 

Short = 0-3 yrs 
Medium = 4-6 yrs  

Long = 7+ yrs 

Lead 
Responsibility

& Other 
Partners 

City 
Service 
Areas 

Potential 
Funding Sources 

44 
cont.  

E. Prioritize specific public areas in the 
community that could benefit from new public 
and/or private lighting improvements 

Immediate  Gateway East 
NAC 

 Nbhd. Assoc. 
and Orgs.  

 DPW 

 EAUS  City budget 

 F. Identify funding for new lighting Immediate  DOT 

 Gateway East 
NAC 

 EAUS  City budget 

 G. Install lighting where needed Immediate  DPW  EAUS  City budget 

 CDBG funds 

 

 H. Investigate the feasibility of forming an 
improvement district to help finance additional 
new light fixtures 

Immediate  Nbhd. 
Assoc. and 
Orgs. 

 DPW 

 EAUS  City budget 

 I. Develop incentive programs to encourage 
commercial property owners to mount security 
lights on buildings 

Short  Nbhd. 
Assoc. and 
Orgs. 

 Property 
owners 

 EAUS  Private funding 
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GOAL D: ATTRACTIVE AND WELL MAINTAINED RESIDENTIAL ENVIRONMENT 
APPROACH: Revitalize, improve, and preserve the housing stock in the community. 

 Strategy/Action Time Frame 
Immediate = 0-18 mos 

Short = 0-3 yrs 
Medium = 4-6 yrs  

Long = 7+ yrs 

Lead 
Responsibility

& Other 
Partners 

City 
Service 
Areas 

Potential 
Funding Sources 

45 Top Priority Action #4: 

Improve the appearance of residential areas in 
Gateway East by publicizing the Housing 
Improvement Program for Strong 
Neighborhoods Initiative areas and providing 
assistance for residents to apply for grants and 
loans to complete home improvements and 
repairs 

Immediate/ 
Short 

 Housing 
Depart.  

 Gateway East 
NAC 

 Property 
Owners and 
Residents 

 Nbhd. Assoc. 
and Orgs.  

 EAND  City budget 

 Housing funds 

 A. Form a housing subcommittee for the 
Gateway East NAC 

Immediate  Gateway 
East NAC 

 PRNS 

 PBCE 

 EAND  City budget 

 B. Identify areas in the community, which could 
most benefit from the Housing Improvement 
Program  

Immediate  Gateway 
East NAC 

 Housing 
Dept.  

 PBCE (Code 
Enforcement 
Division) 

 EAND  City budget 

 Housing funds 

 C. Hold meetings for neighborhood associations 
and organizations, or for specific areas of the 
community to provide information about the 
Housing Improvement Program 

Immediate/ 
Ongoing 

 Nbhd. 
Assoc. and 
Orgs. 

 Gateway East 
NAC 

 Housing 
Dept.  

 Property 
Owners and 
Residents 

 EAND  Housing funds 

 D. Provide outreach information about and 
grant applications for the Housing Improvement 
Program to all Gateway East residents, 
particularly those in areas that could most 
benefit from the program, and make applications 
available at one or two publicly accessible 
locations within the Gateway East area 

Immediate/ 
Ongoing 

 Gateway East 
NAC 

 Nbhd. Assoc. 
and Orgs.  

 Housing 
Dept.  

 PBCE (Code 
Enforcement 
Division) 

 EAND  City budget 

 Housing funds 
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 Strategy/Action Time Frame 
Immediate = 0-18 mos 

Short = 0-3 yrs 
Medium = 4-6 yrs  

Long = 7+ yrs 

Lead 
Responsibility

& Other 
Partners 

City 
Service 
Areas 

Potential 
Funding Sources 

45 
cont.  

E. Apply for grants and loans for home 
improvements and repairs 

Immediate/ 
Ongoing 

 Property 
Owners 

 EAND  

 F. Assist property and homeowners with 
completing loan and grant applications, if and 
when assistance is needed 

Immediate/ 
Ongoing 

 Housing 
Dept.  

 Gateway East 
NAC 

 Nbhd. Assoc. 
and Orgs.  

 EAND  Housing funds 

 G. Inspect properties to determine the extent 
of repairs and improvements needed, and the 
cost of work to be completed 

Immediate/ 
Ongoing 

 Housing 
Dept. 

 EAND  Housing funds 

 H. Provide funding to Gateway East residents to 
complete home improvements and repairs 

Immediate/ 
Ongoing 

 Housing 
Dept. 

 EAND  Housing funds 

 I. Complete home improvements and repairs Immediate/ 
Ongoing 

 Property 
owners 

 Gateway East 
NAC 

 Nbhd. Assoc. 
and Orgs. 

 EAND  Housing funds 

46 Investigate instituting a lawn seed program and 
tree planting program in Gateway East to help 
homeowners improve the appearance of their 
lawns 

Immediate/ 
Ongoing 

 SJRA 

 Housing 

 Gateway East 
NAC 

 Nbhd. Assoc. 
and Orgs.  
Our City 
Forest 

 EAND  SJRA 

  Grants 

 Housing funds 

47 Encourage property owners to take an active 
role in caring for their properties 

Immediate/ 
Ongoing 

 Gateway East 
NAC 

 Nbhd. Assoc. 
and Orgs.  

 EAND  

48 Improve outreach to help property owners to 
utilize available Federal and State grants and 
loans for housing rehabilitation 

Immediate/ 
Ongoing 

 Gateway 
East NAC 

 Nbhd. Assoc. 
and Orgs. 

 Housing 
Dept.  

 EAND  Housing funds 
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 Strategy/Action Time Frame 
Immediate = 0-18 mos 

Short = 0-3 yrs 
Medium = 4-6 yrs  

Long = 7+ yrs 

Lead 
Responsibility

& Other 
Partners 

City 
Service 
Areas 

Potential 
Funding Sources 

49 Improve the condition of the apartments on 
Virginia Avenue (use the apartments on Poco 
Way as an example) 

Short  Property 
Owners 

 Housing 
Dept.  

 PBCE (Code 
Enforcement) 

 EAND  Private 
resources 

 Housing funds 

 City budget 

50 Encourage the inclusion of retail and community 
services in new housing developments 

Short/ Medium  PBCE 

 Property 
Owners 

 Nbhd. Assoc. 
and Orgs. 

 EAND  City budget 

51 Recommend that the City require that 
developers of new apartments provide new 
parks and open space within new projects 
rather than pay the Park Dedication fees   

Immediate/ 
Ongoing 

 PBCE 

 Property 
Owners 

 Nbhd. Assoc. 
and Orgs. 

 EAND  City budget 

52 Recommend additional measures to the City to 
mitigate the impacts of new affordable/high 
density housing development on the existing 
neighborhoods 

Immediate/ 
Ongoing 

 Gateway 
East NAC 

 Nbhd. Assoc. 
and Orgs. 

 PBCE 

 EAND  City budget 

 A. Ensure that traffic impacts and other impacts 
of any new high-density development in the 
community are mitigated sufficiently 

Immediate/ 
Ongoing 

 PBCE 

 Gateway East 
NAC 

 Nbhd. Assoc. 
and Orgs. 

 EAND  City budget 

 B. Ensure that public infrastructure, including 
schools and parks, can accommodate new 
development before construction begins 

Immediate/ 
Ongoing 

 PBCE 

 Gateway East 
NAC 

 Nbhd. Assoc. 
and Orgs. 

 EAND  City budget 

 C. Address impacts of ovcercrowding on the 
community resulting from new development  

Immediate/ 
Ongoing 

 PBCE 

 Gateway East 
NAC 

 Nbhd. Assoc. 
and Orgs. 

 EAND  City budget 

53 Work with the community to explore the 
possibility of rezoning areas that have 
predominantly single family detached residential 
land use from R-2 to R-1-8 to preserve the 
single family detached character of the 
neighborhoods 

Short  PBCE 
(Planning 
Division) 

 Gateway East 
NAC 

 EAND  City budget 
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 Strategy/Action Time Frame 
Immediate = 0-18 mos 

Short = 0-3 yrs 
Medium = 4-6 yrs  

Long = 7+ yrs 

Lead 
Responsibility

& Other 
Partners 

City 
Service 
Areas 

Potential 
Funding Sources 

54 Recommend that the City require that 
developers give priority to existing residents for 
the sale or rental of new affordable housing 
units 

Immediate/ 
Ongoing 

 Developers 

 Housing 
Dept. 

 Gateway East 
NAC 

 EAND  Housing funds 

 Private 
resources 

55 Assist existing residents in the community in 
qualifying for loans for new housing 

Immediate/ 
Ongoing 

 Housing 
Dept. 

 Developers  

 Gateway East 
NAC 

 EAND  City budget 

56 Partner with private developers to develop  
affordable housing in the community for 
teachers, and other public service workers 

Short  Housing 
Dept.  

 

 EAND  Grant programs 

 Private funding 

 Non profit 
organizations 

 Housing funds 

57 Address overcrowding in the neighborhood by 
reporting illegal garage conversions and illegal 
house divisions to the Code Enforcement 
Division 

Immediate/ 
Ongoing 

 Property 
Owners 
and 
Residents 

 PBCE (Code 
Enforcement 
Division) 

 EAND  

58 Provide ongoing reports to the community on 
proposed development projects in and adjacent 
to the Gateway East SNI area 

Immediate/ 
Ongoing 

 PBCE   EAND  City budget 
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GOAL E:  LAND USE AND ECONOMIC DEVELOPMENT OPPORTUNITIES 
APPROACH: Encourage economic development and utilization of opportunity sites in the Gateway East 
community, and encourage neighborhood serving retail uses on appropriate sites. 

 Strategy/Action Time Frame 
Immediate = 0-18 mos 

Short = 0-3 yrs 
Medium = 4-6 yrs  

Long = 7+ yrs 

Lead 
Responsibility

& Other 
Partners 

City 
Service 
Areas 

Potential 
Funding Sources 

 Development Opportunities     

59 Encourage additional retail (such as a new super 
market) and commercial development in the 
neighborhood, including destinations and 
activities for families and children 

Immediate/ 
Ongoing 

 OED 

 SJRA 

 PBCE 

 EAND  City budget 

 SJRA 

 Private 
investment 

60 Encourage more restaurants to locate in the 
area 

Short  OED  

 PBCE 

 SJRA 

 EAND  City budget 

 SJRA 

 Private 
investment 

61 Encourage appropriate development that is 
compatible with the neighborhood at the strip 
mall at the northeast corner of the intersection 
of King Road and Alum Rock Avenue 

Short  SJRA 

 OED 

 PBCE 

 EAND  City budget 

 SJRA 

 Private 
investment 

 A. Encourage uses that complement the 
Mexican Heritage Center at this location, such 
as a coffee shop, restaurant, childcare center, or 
community center 

Short  SJRA 

 OED 

 PBCE 

 EAND  City budget 

 SJRA 

 Private 
investment 

 B. Encourage the property owner and developer 
to undertake physical improvements to 
property, including landscaping and façade 
improvements 

Short  SJRA 

 PBCE 

 Property 
Owner 

 EAND  City budget 

 SJRA 

 CDBG 

 Private 
investment 

 C. Ensure that no eminent domain powers are 
used to acquire the strip mall property without 
obtaining the community’s input 

Short  SJRA 

 Gateway East 
NAC 

 EAND  SJRA 

 

62 Encourage a full service super market to locate 
in or adjacent to the neighborhood (possible 
sites are Food Bowl and PW Super sites) 

Immediate  SJRA 

 PBCE 

 EAND  City Budget 

 SJRA 

 A. Investigate potential sites for a super market 
location 

Immediate  OED 

 SJRA 

 PBCE 

 EAND  City Budget 

 SJRA 

63 Ensure that any new development on the vacant 
lots adjacent to the golf course is compatible 
with the community, and does not negatively 
impact the surrounding neighborhood  

Ongoing  PBCE 

 Community 

 EAND  City budget 
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 Strategy/Action Time Frame 
Immediate = 0-18 mos 

Short = 0-3 yrs 
Medium = 4-6 yrs  

Long = 7+ yrs 

Lead 
Responsibility

& Other 
Partners 

City 
Service 
Areas 

Potential 
Funding Sources 

64 Work with the City and the community to 
preserve the existing civil defense siren on the 
west side of Eastgate Avenue, near the 
intersection with Alum Rock Avenue 

Ongoing  Gateway 
East NAC 

 Community 

  

 Commercial Revitalization     

65 Institute façade improvements in the Business 
District along Alum Rock 

Short  SJRA 

 Property 
owners and 
merchants 

 EAND  SJRA 

 City budget 

 Private 
investment 

 A. Identify specific properties or blocks to 
improve 

Short  SJRA 

 Nbhd. Assoc. 
and Orgs. 

 Property 
Owners and 
residents 

 EAND  SJRA 

66 Improve the physical appearance and the safety 
and security at the liquor store at the southwest 
corner of San Antonio Street and King Road 

Short  Property 
Owner 

 SJPD 

 PBCE (Code 
Enforcement) 

 SJRA 

 Nbhd. Assoc. 
and Orgs.  

 PSS  Private 
investment  

 SJRA 

 City budget 
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GOAL F: NEIGHBORHOOD BEAUTIFICATION 
APPROACH: Create an attractive and well-maintained community, including streets and public spaces. 

 Strategy/Action Time Frame 
Immediate = 0-18 mos 

Short = 0-3 yrs 
Medium = 4-6 yrs  

Long = 7+ yrs 

Lead 
Responsibility

& Other 
Partners 

City 
Service 
Areas 

Potential 
Funding Sources 

 Landscape/Streetscape     

67 Top Priority Action #9: 

Complete beautification improvements on the 
major thoroughfares in the Gateway East 
community 

Immediate/ 
Short 

 DOT 

 DPW 

 PBCE 

 Gateway East 
NAC 

 TS  City budget 

 SJRA 

 CDBG funding 

 CAP grants 

 Phase I     

 A. Develop a streetscape plan for East San 
Antonio Street and King Road 

Immediate  PBCE 

 SJRA 

 Gateway East 
NAC 

 EAND  City budget 

 CAP grants 

 B. Develop a tree planting schedule for 
completing new street tree planting on major 
thoroughfares in Gateway East 

 

 

 

Immediate  DOT (City 
Arborist’s 
Office) 

 Gateway East 
NAC 

 SJRA 

 Nbhd. Assoc. 
and Orgs.  

 PRNS 

 TS  Our City Forest 
funding 

 City budget 

 SJRA 

 C. Plant street trees as per Action Step B.  Immediate  DOT (City 
Arborist’s 
Office) 

 Gateway East 
NAC 

 SJRA 

 Nbhd. Assoc. 
and Orgs.  

 PRNS 

 Our City 
Forest 

 TS  City budget 

 SJRA 

 CAP grants 

 Our City Forest 
funding 
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 Strategy/Action Time Frame 
Immediate = 0-18 mos 

Short = 0-3 yrs 
Medium = 4-6 yrs  

Long = 7+ yrs 

Lead 
Responsibility

& Other 
Partners 

City 
Service 
Areas 

Potential 
Funding Sources 

67 
cont.  

D. Monitor the maintenance of newly planted 
street trees; supplement maintenance efforts as 
necessary and feasible 

Immediate  DOT (City 
Arborist’s 
Office) 

 Gateway East 
NAC 

 Nbhd. Assoc. 
and Orgs.  

 SJRA 

 TS  City budget 

 E. Gather community input to choose a style for 
public lighting on major thoroughfares in 
Gateway East 

Immediate  SJRA 

 Gateway East 
NAC 

 Nbhd. Assoc. 
and Orgs.  

 EAUS  SJRA 

 F. Install additional lighting fixtures on major 
thoroughfares 

Short  DPW 

 Gateway East 
NAC 

 EAUS  City budget 

 Grant funding 

 SJRA 

 G. Assess the existing crosswalks on King Road 
and East San Antonio Street to determine which 
locations would benefit from crosswalk 
enhancements 

Short  DOT  

 Gateway East 
NAC 

 TS  

 H. Design crosswalk enhancements Short  DOT  TS  SJRA 

 City Budget 

 I. Install crosswalk enhancements Short  DOT  TS  SJRA 

 City Budget 

 J. Gather community input on the design of 
thematic banners 

Immediate  PRNS 

 Nbhd. Assoc. 
and Orgs.  

 Gateway East 
NAC 

 RAC  City budget 

 CAP grant 

 K. Consult with the Department of Public 
Works to determine the suitability of lightposts, 
and install decorative thematic banners on King 
Road 

Immediate  SJRA 

 DPW 

 Nbhd. Assoc. 
and Orgs.  

 Gateway East 
NAC 

 EAND  SJRA 

 CAP Grant 

 San Jose 
Beautiful Grant 

 L. Install decorative trashcans on King Road and 
East San Antonio Avenue 

Immediate  ESD 

 SJRA 

 EAUS  SJRA 
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 Strategy/Action Time Frame 
Immediate = 0-18 mos 

Short = 0-3 yrs 
Medium = 4-6 yrs  

Long = 7+ yrs 

Lead 
Responsibility
& Other Partners 

City 
Service 
Areas 

Potential 
Funding Sources 

 Phase II     

67 
cont.  

A. Design a gateway feature (or features) for 
the Gateway East community 

Immediate  Convention 
Arts, and 
Ent.  

 Gateway 
East NAC 

 Nbhd. 
Assoc. and 
Orgs.  

 SJRA 

 PBCE 

 EAND  SJRA  

 Grants 

 B. Install a gateway feature (or features) in 
designated locations in Gateway East 

Short  SJRA 

 DPW 

 EAND  SJRA 

 Grants 

68 Work with private property owners to beautify 
East St. James Street with landscaping 
improvements  

Short  Plata 
Arroyo 
Nbhd. 
Assoc. 

 PRNS 

 RAC  Grants 

69 Improve the maintenance of landscaping in 
public areas in the community, such as park 
strips, medians, and public parks  

Immediate/ 
Ongoing 

 DOT 

 Nbhd. Assoc. 
and Orgs.  

 TS  Private 
Resources.  

 San Jose 
Beautiful Grants 

 Cap Grants 

 Housing funds 

70 Trim street trees throughout the community Immediate/ 
Ongoing 

 DOT 
(Landscape 
Div., City 
Arborist) 

 TS  City budget 

 Grant funding 

71 Plant additional street trees in areas of the 
neighborhood which currently lack trees and 
shade canopy 

Immediate/ 
Ongoing 

 DOT 
(Landscape 
Div., City 
Arborist) 

 Our City 
Forest 

 Nbhd. Assoc. 
and Orgs.  

 TS  Our City Forest 
funding 

 CAP Grant 

 San Jose 
Beautiful Grant 

 Private 
Resources 

 A. Complete an assessment of the 
neighborhood, to determine which streets lack 
trees 

Immediate  Nbhd. 
Assoc. and 
Orgs.  

 DOT 
(Landscape 
Div., City 
Arborist) 

 TS  Our City Forest 
funding 

 CAP Grant 

 San Jose 
Beautiful Grant 
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 Strategy/Action Time Frame 
Immediate = 0-18 mos 

Short = 0-3 yrs 
Medium = 4-6 yrs  

Long = 7+ yrs 

Lead 
Responsibility

& Other 
Partners 

City 
Service 
Areas 

Potential 
Funding Sources 

71 
cont.  

B. Organize a neighborhood tree-planting 
program in Gateway East 

Immediate/ 
Ongoing 

 Nbhd. 
Assoc. and 
Orgs.  

 Gateway East 
NAC 

 PRNS 

 

 RAC  SJRA 

72 Beautify freeway medians, entrances, and exits 
along Highway 101 

Short/ Medium  Caltrans  EAND 

 TS 

 Caltrans funding 

 

 A. Coordinate beautification effort with 
Caltrans and assess available funding 

Short  Caltrans    

 B. Determine if individual community 
agreements with Caltrans for ramp upkeep exist 

Short  Caltrans 

 DOT 
(Landscape 
Div.) 

 TS  

 C. Work with Caltrans to ensure that they 
maintain the freeway medians 

Short/ Ongoing   DOT 
(Landscape 
Div.) 

 DPW 

 Community 
members 

 TS  

73 Screen or buffer the garbage cans behind the 
strip commercial center located at Eastgate 
Avenue and Alum Rock Avenue  

Immediate/ 
Ongoing 

 Property 
Owners 

 SJRA 

 PBCE (Code 
Enforcement 
Div. and 
Planning Div.) 

 EAND  

 Neighborhood Clean-Up     

74 Pursue funding and resources for community 
initiated clean-up events  

Immediate/ 
Short 

 Gateway 
East NAC 

 Nbhd. Assoc. 
and Orgs.  

 PRNS 

 

 EAUS  CAP grant 

75 Hold community clean-up events Immediate/ 
Ongoing 

 Gateway 
East NAC 

 Nbhd. Assoc. 
and Orgs.  

 PRNS  

 EAUS  CAP grant 
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 Strategy/Action Time Frame 
Immediate = 0-18 mos 

Short = 0-3 yrs 
Medium = 4-6 yrs  

Long = 7+ yrs 

Lead 
Responsibility

& Other 
Partners 

City 
Service 
Areas 

Potential 
Funding Sources 

76 Conduct a community clean-up on Virginia 
Avenue, with large dumpsters available 

Immediate  Nbhd. 
Assoc. and 
Orgs.  

 Gateway 
East NAC 

 PRNS 

 EAUS  CAP grant 

77 Discourage residents from leaving leaves and 
grass from gardening jobs in the street earlier 
than one night before pickup (since it can cause 
storm drainage problems) 

Immediate/ 
Ongoing 

 Nbhd. 
Assoc. and 
Orgs.  

 Gateway 
East NAC 

 ESD 

 EAUS  

78 Distribute the Neighborhood Development 
Center’s “Let’s Talk Trash” guide to community 
leaders to help organize clean-up events 

Immediate  Nbhd. 
Assoc. and 
Orgs. 

 PRNS 

 PBCE 

 RAC  City budget 

 CAP grant 

79 Improve outreach and advertising for clean-up 
related information hotlines, including the 
Adopt-a-Park (408) 277-2277 and Adopt-A-
Street (408) 277-3611 programs  

Immediate/ 
Ongoing 

 ESD 

 Nbhd. Assoc. 
and Orgs. 

 SJRA 

 PBCE 

 EAUS  CAP grant 

80 Encourage Gateway East residents to participate 
in the City volunteer anti-graffiti program (408) 
277-2758 

Immediate/ 
Ongoing 

 Gateway 
East NAC 

 Nbhd. Assoc. 
and Orgs. 

 PRNS (Anti-
Graffiti 
Program) 

 EAND  City budget 

 PRNS budget 
(Anti-Graffiti 
Program) 

81 Encourage future private development on the 
vacant lots at the end of Los Suenos Avenue and 
require as a condition of permit approval the 
improvement of the dirt street at the end of Los 
Suenos Avenue 

Immediate/ 
Ongoing 

 PBCE 

 Gateway East 
NAC 

 Nbhd. Assoc. 
and Orgs. 

 EAND  

82 Increase awareness/outreach of the City’s 
Shopping Cart Ordinance and participation in 
efforts to reduce stray and abandoned shopping 
carts in the community 

Immediate/ 
Ongoing 

 PBCE 
(Code 
Enforcement 
Div.) 

 Nbhd. 
Assoc. and 
Orgs.  

 EAND  City budget 

 CDBG 
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 Strategy/Action Time Frame 
Immediate = 0-18 mos 

Short = 0-3 yrs 
Medium = 4-6 yrs  

Long = 7+ yrs 

Lead 
Responsibility

& Other 
Partners 

City 
Service 
Areas 

Potential 
Funding Sources 

 Code Enforcement     

83 Strengthen code enforcement response to 
blighted properties in the neighborhood 

Immediate/ 
Ongoing 

 PBCE 
(Code 
Enforcement 
Div.) 

 EAND  City budget 

 A. Take enforcement action utilizing the Blight 
Ordinance that applies to duplexes and multi-
family housing 

Immediate/ 
Ongoing 

 PBCE 
(Code 
Enforcement 
Div.) 

 EAND  City budget 

 B. Encourage community residents to report 
problems first to property owners, and then to 
Code Enforcement (if the issues is not 
resolved), for a Complaint Inspection 

Immediate/ 
Ongoing 

 Property 
owners and 
residents 

 Nbhd. Assoc. 
and Orgs.  

 Gateway East 
NAC 

 EAND  

84 Work closely with property owners to correct 
poor garbage management 

Immediate/ 
Ongoing 

 PBCE 
(Code 
Enforcement 
Div.) 

 ESD 

 EAND 

 EAUS 

 City budget 
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GOAL G: IMPROVED AND STRENGTHENED PARKS, COMMUNITY FACILITIES AND 
SERVICES 
APPROACH: Provide inclusive, well-maintained and accessible parks, community facilities and services to meet the 
needs of the community, serving all ages and ethnicities. 

 Strategy/Action Time Frame 
Immediate = 0-18 mos 

Short = 0-3 yrs 
Medium = 4-6 yrs  

Long = 7+ yrs 

Lead 
Responsibility

& Other 
Partners 

City 
Service 
Areas 

Potential 
Funding Sources 

 Neighborhood Center     

85 Top Priority Action #1: 

Establish a neighborhood center to provide 
activities and program for children and adults 

Immediate, 
Short, and 
Medium 

 PRNS 

 SJRA 

 Nbhd. Assoc. 
and Orgs. 

 Gateway East 
NAC 

 RAC  City budget 

 SJRA 

 Grant funding 

 A. Prepare an inventory of programs and 
services available to or planned for the residents 
of the Gateway East area 

Immediate  PRNS 

 SJRA 

 Nbhd. Assoc. 
and Orgs. 

 Gateway East 
NAC 

 RAC  City budget 

 SJRA 

 Grant funding 

 B. Explore leasing spaces for meeting and events 
at locations in or near the community, such as 
the Alum Rock Business Association Building, 
Mexican Heritage Plaza, Mayfair Community 
Center, PAL Stadium, and the Villa Hermosa 
Senior Center 

Immediate/ 
Ongoing 

 SJRA  EAND  SJRA 

 C. Conduct a programs/services needs 
assessment for the Gateway East community 

Immediate  PRNS 

 SJRA 

 Nbhd. Assoc. 
and Orgs. 

 Gateway East 
NAC 

 RAC  City budget 

 SJRA 

 D. Conduct a needs assessment of facilities 
required to support new or expanded programs 
and services, and identify potential locations 
(including consideration of reprogramming at 
existing facilities) 

Short  PRNS 

 SJRA 

 Nbhd. Assoc. 
and Orgs. 

 Gateway East 
NAC 

 Non-profit 
organizations 

 RAC  City budget 

 SJRA 
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 Strategy/Action Time Frame 
Immediate = 0-18 mos 

Short = 0-3 yrs 
Medium = 4-6 yrs  

Long = 7+ yrs 

Lead 
Responsibility

& Other 
Partners 

City 
Service 
Areas 

Potential 
Funding Sources 

85 
cont.  

E. Explore the potential for using existing City 
property or facilities, or creating a joint-use 
agreement with a non-profit organization or 
school district.  Study existing building space in 
the community that could be used to provide 
programming space.  

Short  PRNS 

 SJRA 

 Non-profit 
organizations 

 School 
districts 

 RAC  City budget 

 SJRA 

 

 F. If the community’s needs are not sufficiently 
met through existing property or facilities, 
consider sites for new construction 

Short  PRNS 

 Gateway East 
NAC 

 SJRA 

 RAC  City budget 

 SJRA 

 

 G. Build and/or lease the space required for 
identified community program and activity 
needs, that are not currently being provided 

Short-medium  PRNS 

 SJRA 

 RACS  City budget 

 SJRA 

 H. Attend meetings to give input on the 
programs and facilities planned for the new 
Mayfair Community Center 

Short  Nbhd. 
Assoc. and 
Orgs. 

 Gateway East 
NAC 

 Residents 

 RACS  

 Park Improvements     

86 Top Priority Action #5: 

Enhance the park and recreation facilities in the 
Gateway East community, including Plata 
Arroyo Park and Zolezzi Park and the PAL 
Stadium 

Immediate, 
Short, and 
Medium 

 PRNS 

 Nbhd. Assoc. 
and Orgs. 

 Gateway East 
NAC 

 PAL Board 

 RAC  City budget 

 Park Bond 
funding 

 SJRA 

 A. With community input, update the Plata 
Arroyo master plan to review and potentially 
revise planned park features and determine the 
best layout and site design for park 
improvements 

Immediate  PRNS 

 Nbhd. Assoc. 
and Orgs. 

 Gateway East 
NAC 

 

 RAC  City budget 

 SJRA 

 B. Complete Phase I improvements in Plata 
Arroyo Park, as indicated in the Park Master 
Plan.  Phase I improvements could include: 
landscaping improvements, lighting 
enhancements, and tot-lot improvements 

Immediate  PRNS 

 Nbhd. Assoc. 
and Orgs. 

 Gateway East 
NAC 

 

 RAC  City budget 

 SJRA 

 CDBG 
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 Strategy/Action Time Frame 
Immediate = 0-18 mos 

Short = 0-3 yrs 
Medium = 4-6 yrs  

Long = 7+ yrs 

Lead 
Responsibility

& Other 
Partners 

City 
Service 
Areas 

Potential 
Funding Sources 

86 
cont. 

C. Complete Phase II improvements in Plata 
Arroyo Park, as indicated in the Park Master 
Plan.  Phase II improvements could include: 
installing restrooms, constructing a shade 
structure with picnic tables, and developing a 
water feature area.  

Short  PRNS 

 Nbhd. Assoc. 
and Orgs. 

 Gateway East 
NAC 

 

 RAC  City budget 

 SJRA 

 CDBG grants 

 D. With community input, complete a Master 
Plan for Zolezzi Park to include future 
improvements and the best layout and site 
design for park improvements 

Immediate  PRNS 

 Nbhd. Assoc. 
and Orgs. 

 Gateway East 
NAC 

 

 RAC  City budget 

 SJRA grants 

 E. Complete Phase I improvements in Zolezzi 
Park, as indicated in the Park Master Plan. Phase 
I improvements should include: landscaping 
improvements, lighting enhancements, and tot-
lot improvements 

Immediate  PRNS 

 Nbhd. Assoc. 
and Orgs. 

 Gateway East 
NAC 

 

 RAC  City budget 

 SJRA 

 CDBG grants 

 F. Complete Phase II improvements in Zolezzi 
Park, as indicated in the Park Master Plan.  
Phase II improvements could include: installing 
restrooms and constructing a basketball court 

Short  PRNS 

 Nbhd. Assoc. 
and Orgs. 

 Gateway East 
NAC 

 RAC  City budget 

 SJRA 

 CDBG Grants 

 G. Hold community meetings to gather input to 
determine how to improve access and use of 
PAL Stadium for the Gateway East Community, 
and to gather input about improvements that 
will best serve the community 

Immediate  PRNS 

 PAL Board 

 PAL Police 
rep. 

 Nbhd. Assoc. 
and Orgs. 

 Gateway East 
NAC 

 RAC  City budget 

 PAL funding 

 

 H. Assist the PAL Board in applying for grants 
to improve the facilities at the PAL Stadium 

Immediate/ 
Ongoing 

 Gateway 
East NAC 

 PAL Board 

 Nbhd. Assoc. 
and Orgs. 

 RAC  

87 Preserve Emma Prusch Park in its natural state Immediate/ 
Ongoing 

 PRNS  RAC  City budget 

 Parks Bond 
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 Strategy/Action Time Frame 
Immediate = 0-18 mos 

Short = 0-3 yrs 
Medium = 4-6 yrs  

Long = 7+ yrs 

Lead 
Responsibility

& Other 
Partners 

City 
Service 
Areas 

Potential 
Funding Sources 

 Community Garden     

88 Top Priority Action #6: 

Develop a community garden on the vacant 
property adjacent to Highway 101, between 
Alum Rock Avenue and East San Antonio Road 

Immediate, 
Short, and 
Medium 

 PRNS 

 

 RAC  SJRA 

 City budget 

 CDBG grants 

 CAP grants 

 SJ Beautiful 
Grants 

 A. Enter negotiations with Caltrans regarding a 
long-term lease of or an easement on the 
property 

Immediate  PRNS 

 DPW, Real 
Estate 
Division  

 RAC  City budget 

 B. Hold community meetings to gather public 
input regarding the garden design 

 

Immediate  PRNS 

 Nbhd. Assoc. 
and Orgs.  

 RAC  City budget 

  C. Develop design and construction documents 
for the community garden 

Short  PRNS 

 SJRA 

 PBCE 

 DPW 

 RAC  City budget 

 SJRA 

 D. Bid and contract the project, and construct 
the community garden 

Medium  PRNS 

 DPW 

 SJRA 

 Nbhd. Assoc. 
and Orgs.  

 RAC  SJRA 

 City budget 

 Grant funding 

 E. Establish a garden management board and 
maintenance procedures 

Medium  PRNS 

 Nbhd. Assoc. 
and Orgs.  

 RAC  City budget 

 Creek/Trail Improvements     

89 Construct trails along Silver Creek from Fred 
Watson Park to Lake Cunningham and from 
Plata Arroyo Park to Penitencia 

Medium  PRNS  

 SCVWD  

 Nbhd. Assoc. 
and Orgs. 

 Gateway East 
NAC 

 RAC  City budget 

 Grant funding 

 SCVWD 
funding 
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 Strategy/Action Time Frame 
Immediate = 0-18 mos 

Short = 0-3 yrs 
Medium = 4-6 yrs  

Long = 7+ yrs 

Lead 
Responsibility

& Other 
Partners 

City 
Service 
Areas 

Potential 
Funding Sources 

90 Conduct creek clean-ups in the neighborhood  Immediate/ 
Ongoing 

 PRNS 

 SCVWD  

 Nbhd. 
Assoc. and 
Orgs.  

 Gateway East 
NAC 

 Creek 
Connection 
Action 
Group 

 EAUS  City budget 

 CAP grants 

 A. Coordinate neighborhood clean-up efforts 
with the Santa Clara Valley Water District 
(SCVWD) 

Immediate/ 
Ongoing 

 PRNS  

 SCVWD 

 Nbhd. Assoc. 
and Orgs. 

 Gateway East 
NAC 

 Creek 
Connection 
Action 
Group 

 EAUS  

 PAL Improvements     

91 The City should coordinate with the PAL Board 
to provide programs to benefit the community, 
and share funding resources  

Immediate/ 
Ongoing 

 PRNS 

 PAL Board 

 Nbhd. Assoc. 
and Orgs.  

 Gateway East 
NAC 

 RAC  City budget 

 Grant funding 

92 Encourage PAL to provide a meeting space and 
activities for senior citizens 

 

Immediate  PRNS 

 Gateway 
East NAC 

 Nbhd. Assoc. 
and Orgs.  

 PAL Board 

 RAC  City budget 

 Grant funding 

93 Improve the lighting under the freeway at PAL 
Stadium 

Short  PRNS 

 PAL Board 

 

 RAC  City budget 

 PAL funding 

 Grants  

94 Re-seed the playing fields at the PAL Stadium Short  PRNS 

 PAL Board 

 

 RAC  City budget 

 PAL funding 

 Grants  
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 Strategy/Action Time Frame 
Immediate = 0-18 mos 

Short = 0-3 yrs 
Medium = 4-6 yrs  

Long = 7+ yrs 

Lead 
Responsibility

& Other 
Partners 

City 
Service 
Areas 

Potential 
Funding Sources 

95 Re-surface the track at PAL Stadium Short-Medium  PRNS 

 PAL Board 

 

 RAC  City budget 

 PAL funding 

 Grants  

 Programs and Services     

96 Complete an assessment of the programs and 
services that are offered in the community or in 
the immediate vicinity (Also see Top Priority 
Action #1: Establish a neighborhood center to 
provide activities and programs for children and 
adults)  

Short  PRNS  RAC  City budget 

 

97 Develop strategies to develop affordable and 
accessible childcare services in the community, 
both for residents and for people who work in 
the area 

Immediate/ 
Ongoing 

 PRNS 

 Non-profit 
organizations 

 RAC  City budget 

 Non-profit 
funding  

 Grants 

98 Provide educational assistance after school 
programs such as homework centers and 
tutoring centers to serve elementary school, 
middle school, and high school students 

Immediate/ 
Ongoing 

 School 
districts 

 Non-profit 
organizations 

 PRNS 

 RAC  School district 
funding 

 City budget 

 Non-profit 
funding 

 Grants including 
CDBG 

 A. Widely advertise after school programs, 
including the location and times of programs, 
and the sign-up procedures 

Immediate/ 
Ongoing 

 PRNS 

 School 
districts 

 Gateway East 
NAC 

 Nbhd. Assoc. 
and Orgs.  

 RAC  School district 
funding 

 City budget 

99 Offer computer training classes for elementary 
school, middle school, and high school students 

Short  PRNS 

 School 
districts 

 Non-profit 
organizations 

 RAC  City budget 

 School district 
funding 

 Non-profit 
funding  

 Grants including 
CDBG funding 
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 Strategy/Action Time Frame 
Immediate = 0-18 mos 

Short = 0-3 yrs 
Medium = 4-6 yrs  

Long = 7+ yrs 

Lead 
Responsibility

& Other 
Partners 

City 
Service 
Areas 

Potential 
Funding Sources 

100 Expand after school and weekend recreational 
programs for children and youth in the 
community 

Immediate/ 
Ongoing 

 PRNS 

 School 
District 

 Nbhd. Assoc. 
and Orgs. 

 Gateway East 
NAC 

 RAC  City budget 

 Grant funding 

 Grants including 
CDBG 

 A. Coordinate with neighborhood schools and 
with PAL to offer additional after school 
activities and programs in the neighborhood 

Immediate/ 
Ongoing 

 PRNS 

 PAL Board 

 School 
districts 

 RAC  School district 
funding 

 City budget 

 Grants including 
CDBG 

 B. Coordinate with neighborhood schools to 
provide outdoor activities for children 

Immediate  PRNS 

 School 
districts 

 Nbhd. Assoc. 
and Orgs. 

 RAC  City budget 

 School district 
funding 

 CDBG 

 C. Develop programs for youth on Virginia 
Avenue  

Short  PRNS  RAC  City budget 

 Grant funding 

101 Employ skilled recreation leaders for children’s 
recreation programs in the community 

Immediate/ 
Ongoing 

 PRNS 

 Non-profit 
organizations 

 RAC  City budget 

 Grant funding 

102 
Provide computer training classes for adults in 
the Gateway East community Short/ Ongoing 

 PRNS  RAC  City budget 

 Grant funding 

103 
Offer ESL courses for adults in the community 

Immediate/ 
Ongoing 

 PRNS  RAC  City budget 

 Grant funding 

 
A. Support existing ESL (English as a Second 
Language) programs in the area at the Mayfair 
Community Center and at the Family Resource 
Center 

Immediate/ 
Ongoing 

 PRNS 

 Gateway East 
NAC 

 RAC  City budget 

 Grant funding 

 B. Offer ESL courses in combination with 
childcare  

Immediate/ 
Ongoing 

 PRNS  RAC  City budget 

 Grant funding 

 Non-profit 
funding 

104 Provide additional programs for senior citizens 
in the community, including field trips, arts and 
crafts programs, a senior nutritional program, 
and social events 

Immediate/ 
Ongoing 

 PRNS 

 Non-profit 
organizations 

 RAC  City budget 

 Grant funding 
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 Strategy/Action Time Frame 
Immediate = 0-18 mos 

Short = 0-3 yrs 
Medium = 4-6 yrs  

Long = 7+ yrs 

Lead 
Responsibility

& Other 
Partners 

City 
Service 
Areas 

Potential 
Funding Sources 

105 Widely distribute the neighborhood 
“Troubleshooter” inventory of City programs 
and services 

Immediate  PRNS 

 School 
districts 

 Gateway East 
NAC 

 Nbhd. Assoc. 
and Orgs. 

 RAC  City Budget 

 CAP grants 

 

106 Develop a program schedule or newsletter 
focused on programs offered throughout the 
year in the immediate community 

Short  PRNS  RAC  City budget 

 A. Update the schedule or newsletter to 
accommodate shifting seasonal programs 

  PRNS  RAC  City budget 

 B. Include the schedule with neighborhood 
association newsletters and distribute it to local 
schools and churches 

  Nbhd. 
Assoc. and 
Orgs. 

 RAC  

107 Invite community leaders and/or City staff to 
present descriptions of available community 
programs/services at community meetings, 
neighborhood events, and neighborhood 
association meetings 

Ongoing  Gateway 
East NAC 

 Nbhd. 
Assoc. and 
Orgs.  

 RACS  

108 Explore providing a mobile medical clinic or a 
medical facility to serve schools in the area 

Short  PRNS 

 School 
District 

 County 
Health and 
Hospital 
System 

 Non-profit 
organizations 

 RAC  City budget 

 County funding 

 Grant funding 

109 Support efforts to preserve the San Jose Medical 
Center at 13th and Santa Clara  

Immediate/ 
Ongoing 

 Nbhd. 
Assoc. and 
Orgs. 

 Gateway East 
NAC 

 RAC  

 A. Monitor Medical Center announcements 
regarding plans for changes to the facility or its 
program 

Immediate/ 
Ongoing 

 Nbhd. 
Assoc. and 
Orgs. 

 Gateway East 
NAC 

  

 B. Advocate the preparation of a hospital needs 
assessment study 

Immediate/ 
Ongoing 

 Nbhd. 
Assoc. and 
Orgs. 

 Gateway East 
NAC 
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 Strategy/Action Time Frame 
Immediate = 0-18 mos 

Short = 0-3 yrs 
Medium = 4-6 yrs  

Long = 7+ yrs 

Lead 
Responsibility

& Other 
Partners 

City 
Service 
Areas 

Potential 
Funding Sources 

110 Support the Mayfair Strong Neighborhoods 
Initiative area’s efforts to build a new library in 
the area 

Immediate/ 
Ongoing 

 Nbhd. 
Assoc. and 
Orgs. 

 Gateway East 
NAC 

 RAC  

111 Provide a mobile library service in the 
community 

Short  San Jose 
Library 

 RAC  City budget 

 Grant funding 

 CDBG 
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GOAL H: HIGH QUALITY SCHOOLS AND EDUCATIONAL PROGRAMS 
APPROACH: Coordinate with school districts to improve and strengthen facilities, programs, and educational 
opportunities at schools serving the Gateway East community. 

 Strategy/Action Time Frame 
Immediate = 0-18 mos 

Short = 0-3 yrs 
Medium = 4-6 yrs  

Long = 7+ yrs 

Lead 
Responsibility

& Other 
Partners 

City 
Service 
Areas 

Potential 
Funding Sources 

112 Build partnerships with local schools (Ann 
Darling Elementary School and East San Antonio 
Elementary School) to improve the appearance 
of school sites and the condition of recreation 
facilities  

 

 

Immediate/ 
Ongoing 

 PRNS  

 Nbhd. 
Assoc. and 
Orgs. 

 Gateway 
East NAC 

 School 
districts 

 Non-profit 
orgs.  

 Property 
owners and 
residents 

 PBCE 

 RAC  City budget 

 Private funding 

 Grants 

113 Hold clean-up days at neighborhood schools to 
improve the appearance and cleanliness of 
school grounds 

Immediate  School 
districts 

 Nbhd. Assoc. 
and Orgs.  

 Gateway East 
NAC 

 Nbhd. 
Parents and 
kids 

 PRNS 

 RAC 

 School 
districts 

 School district 
funding 

 CAP grant 

 

114 Evaluate Alum Rock school district and San Jose 
Unified School District and identify problems to 
be solved in order to improve the quality of 
education 

Short  School 
districts 

 Nbhd. 
Assoc. and 
Orgs.  

 Gateway 
East NAC 

 RAC  City budget 

 A. Work to improve the school districts’ 
relationships with the community 

  School 
districts 

 Nbhd. Assoc. 
and Orgs.  

 Gateway East 
NAC 

 RAC  

 B. Continue to stay involved and keep the 
school districts informed of concerns 

  Cmty. 
Members 

 School 
districts 

 RAC  City budget 
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 Strategy/Action Time Frame 
Immediate = 0-18 mos 

Short = 0-3 yrs 
Medium = 4-6 yrs  

Long = 7+ yrs 

Lead 
Responsibility

& Other 
Partners 

City 
Service 
Areas 

Potential 
Funding Sources 

114 
cont.  

C. Consider partnering in appropriate ways to 
support the school districts in its performance 
improvements with community support 

  City 
Council 

 School 
districts 

 Community 

 RAC  City budget 

115 Investigate the potential of creating joint-use 
agreements with neighborhood schools for the 
use of recreational areas 

Immediate  PRNS 

 School 
districts 

 RAC  City budget 

 School district 
funding 

 CDBG 

116 Improve the nutritional quality of the School 
Food Program in neighborhood schools 

Immediate  School 
districts 

 Non-profit 
organizations 

 Nbhd. 
parents  

 PTA 

 

 RAC  School district 
funding 

 Grant funding 

117 Build relationships between educators and 
parents to strengthen schools 

Immediate/ 
Ongoing 

 Nbhd. 
Assoc. and 
Orgs. 

 PTA 

 Gateway East 
NAC 

 School 
districts 

 RAC  Grant funding 

 School district 
funding 

 A. Encourage more parental involvement in the 
neighborhood schools, and provide education 
and outreach for the parents about methods to 
be involved  

Immediate/ 
Ongoing 

 Nbhd. 
Assoc. and 
Orgs. 

 PTA 

 Gateway East 
NAC 

 School 
districts 

 RAC  Grant funding 

 School district 
funding 

 C. Improve teachers’ involvement in schools Immediate/ 
Ongoing 

 School 
districts  

 PTA 

 Nbhd. Assoc. 
and Orgs.  

 Gateway East 
NAC 

 RAC  Grant funding 

 School district 
funding 
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 Strategy/Action Time Frame 
Immediate = 0-18 mos 

Short = 0-3 yrs 
Medium = 4-6 yrs  

Long = 7+ yrs 

Lead 
Responsibility

& Other 
Partners 

City 
Service 
Areas 

Potential 
Funding Sources 

117
cont.  

D. Develop incentives to retain high-quality 
teachers at neighborhood schools 

Immediate/ 
Ongoing 

 School 
districts 

 PTA 

 Nbhd. Assoc. 
and Orgs.  

 Gateway East 
NAC 

 RAC  Grant funding 

 School district 
funding 
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Implementation
This Neighborhood Improvement Plan represents the first step in
making improvements in the Gateway East community. The Plan
sets forth a set of ideas and actions that serve as a focus for contin-
ued community participation in working toward achieving neigh-
borhood improvement actions. This Plan should be treated as a
“living document” by which goals, objectives, core values and big
ideas are reconsidered and redefined as actions are accomplished
and new actions are considered.

The adoption of this Gateway East Neighborhood Improvement
Plan does not constitute the final decision on specific actions, but
rather provides a framework for future actions. As each action item
is implemented, there will be chances for community review of the
steps to be taken to advance the project. 

A well-defined implementation program is essential to completing
the priority actions of the Gateway East Neighborhood Improve-
ment Plan. Strategies and action steps outlined in the previous sec-
tion are the key ingredients to successful plans. However, they
require a great deal of leadership and commitment from City
departments and agencies, local businesses, as well as continuing
involvement of the Neighborhood Advisory Committee (NAC) and
other community groups in responsibly guiding the Gateway East
Neighborhood Improvement Plan into the future. 

ROLE OF THE NEIGHBORHOOD ADVISORY COMMITTEE

The Neighborhood Advisory Committee, or NAC, has been the
lead group in working with the community to develop the Neigh-
borhood Improvement Plan. This committee has successfully cre-
ated a vision for the community, and has developed priority actions
which will help to achieve the community vision. 
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This Plan envisions the NAC as the pivotal organization responsible
for the continuing life and success of the Plan. The growth of the
NAC into a cohesive planning body, capable of sustaining the inter-
est of the community and sponsoring broad community participa-
tion over the coming years, should be a top priority for the
committee. Several of the NAC’s primary responsibilities during the
implementation phase of the project will be to:

Champion the implementation of Gateway East's Top Ten
Priority Actions, seek funding from the City and other funding
sources, and ensure project completion;
Provide input to the City for design and development of public
projects;
Act as an information liaison to the neighborhood on the status
of projects in Gateway East;
Periodically review the action plan and reset priorities based on
past accomplishments and existing conditions; and
Coordinate with neighborhood associations, business associa-
tions, and the PAC on appropriate redevelopment projects
within Gateway East.

As part of the Plan implementation process, the NAC should
adhere to the following guiding principles to help ensure the com-
munity’s goals and objectives are achieved through the completion
of the priority actions. 

Build on Strengths

Gateway East has many identified assets and strengths. Community
strengths include dedicated residents, existing infrastructure and
facilities, and neighborhood programs and services. The community
must continue to support existing programs and projects, and build
on these strengths as a step toward implementing priority actions. 

Develop a Realistic Timeframe

Not all of the actions contained in the Gateway East Neighborhood
Improvement Plan can (or should) happen immediately. The Top
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Ten Priority Actions offer a guide for staging neighborhood
improvements. 

Identify Roles and Responsibilities

The dedication, commitment, and accountability provided by a lead
organization are key to successful implementation. The strategic
action portion of this Neighborhood Improvement Plan identifies
lead responsibilities and partnerships. The NAC will continue to
work with the responsible organizations to determine action steps
and roles. 

Establish Measurable Performance Indicators

In order to determine whether or not an action has been com-
pleted, it is necessary to create measures of success. It is important
that the community can objectively measure these indicators so
that success of neighborhood improvements cannot be left open to
interpretation. Easily measured outcomes provide concrete and
realistic goals and objectives. 

Monitor and Evaluate Ongoing Progress

A neighborhood improvement plan is not static. Strategic planning
is dynamic and can change as projects are completed and the com-
munity collectively identifies new directions. Over time, resources,
opportunities, and new challenges will present themselves to the
community. 

NAC planning activities will need to follow a decision-making
process which emphasizes balancing short-term and long-term
achievements, development of realistic time frames, constant com-
munication with lead agency staffs in determining action steps and
responsibilities, and dedication to monitoring and evaluating the
progress and success of actions when completed.



CITY OF SAN JOSÉ STRONG NEIGHBORHOODS INITIATIVE 180

I M P L E M E N T A T I O N

Regular updates to the Gateway East Neighborhood Improvement
Plan are necessary to ensure continued progress toward achieving
the community’s vision. Periodic assessments of the Plan help to
identify barriers and to determine if mid-course corrections are
needed, and to help identify accomplishments. Demonstrated
achievements can help to sustain or increase community support for
the Plan.   

IMPLEMENTATION FUNDING PROGRAM

One of the key components of success for the actions identified in
the Neighborhood Improvement Plan is the availability of funding.
Several sources of funding are available for the Top Ten Priority
Actions and other improvement actions identified in this Plan.
Some funding for the implementation of these actions is likely to
come from the Strong Neighborhoods Initiative funds being
invested by the Redevelopment Agency and City in the overall
Strong Neighborhoods Initiative. However, implementation of the
top ten and other elements of the action plan will require identifica-
tion and procurement of funds from other sources. The City’s Capi-
tal Improvement Program (CIP) is an ongoing source for funding
other elements of the action program. Another principal federal
funding source is Community Development Block Grants (CDBG)
funds. 

The creation of a new Redevelopment Project Area, which includes
all 20 Strong Neighborhoods Initiative areas, will make it possible to
issue improvement bonds, as appropriate, for project funding. The
lifetime of the redevelopment project area will be twenty years. 

LEAD AGENCIES AND DEPARTMENTS: ROLES AND

RESPONSIBILITIES

The Neighborhood Team consisting of representatives from Code
Enforcement, Planning, Neighborhood Services, and the Redevel-
opment Agency will continue to provide support to the Gateway
East community throughout the implementation phase. The Com-
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munity Coordinator from the Neighborhood Services Division
and/or the Development Officer from the Redevelopment Agency
have the lead role in coordinating the implementation efforts and
will take the lead in working with the NAC, City departments, and
outside agencies to implement the Neighborhood Improvement
Plan. 

The innovative steps taken by the City of San José in reorganizing
City departments and agencies to provide effective response to the
Strong Neighborhoods Initiative is noteworthy and will contribute
to successful Plan implementation. The process of establishing lead
agency responsibilities for various programs is based on traditional
agency roles as well as new assignments. Because the Strong Neigh-
borhoods Initiative is new and innovative, agency roles and capabil-
ities will no doubt evolve as staffs and departments gain experience
in serving the needs of the program effort. The coming years will be
an exciting time for the communities, the members of the various
NAC groups, and staff and government officials of the City as new
roles and responsibilities are formulated.

The matrix on the previous pages illustrates the lead responsibilities
and partners, including City Service Areas (CSAs), who will work
together to ensure Plan implementation. City Service Areas inte-
grate services provided in individual departments into the City’s six
key lines of business: Economic and Neighborhood Development,
Environment and Utility Services, Public Safety, Recreation and
Cultural Services, and Aviation and Transportation. An additional
CSA referred to as Strategic Support, represents the internal func-
tions the other six CSAs need to provide services to the commu-
nity. These cross-departmental CSAs provide a forum for strategic
planning, setting policies, and making investment decisions, which
are then carried out through departmental core and operational
services. 

There are many City departments and agencies that share responsi-
bility for ensuring successful Plan implementation and community
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involvement. Following is a list of the main lead agencies and
departments, with brief descriptions of their responsibilities. 

The Neighborhood Services Division of the Department of Parks,
Recreation and Neighborhood Services (PRNS) is the lead City
department responsible for overseeing Plan implementation and
will play a role in many of the Top Ten Priority Actions. PRNS
will work with the NAC to ensure continued community
involvement and communication. The Parks Division of PRNS
plans open space/parks/trails, and the Recreation Division oper-
ates community facilities and programs. 
The Department of Planning, Building, and Code Enforcement
(PBCE) will be responsible for interpreting the Plan, linking Plan
elements to new development projects, and delivering Code
Enforcement Services.
The San José Redevelopment Agency (SJRA) will provide fund-
ing and will oversee Plan implementation for redevelopment
projects. In some areas SJRA will serve as the lead department
responsible for overseeing Plan implementation.  
The Department of Transportation (DOT) is an integral part of
ensuring implementation of transportation-related improve-
ments. The DOT is responsible for many programs that are
included in the Gateway East Neighborhood Improvement Plan,
such as sidewalk improvements, street right-of-way improve-
ments, street lights, managing city street trees and landscaping
programs. 
The Housing Department is responsible for implementing hous-
ing improvement programs and working with Gateway East resi-
dents to ensure access to available housing improvement pro-
grams and funding. The Housing Department will be working
closely with the Gateway East NAC to implement actions in the
community. 
The Department of Public Works (DPW) is responsible for plan-
ning, design, and construction services for facilities and infra-
structure in Gateway East. For many Gateway East actions, the
DPW will be working with other City departments, such as DOT
or PRNS, to provide upgrades to existing infrastructure, or to
construct new facilities to serve the community.  

These departments and agencies will work with other City depart-
ments, regional agencies, neighborhood associations and commu-
nity members to ensure the success of neighborhood improvement
strategies in Gateway East.
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GLOSSARY OF ACRONYMS

ADA Americans with Disabilities Act

ARBA Alum Rock Business Association

CAP Community Action and Pride Grant

CDBG Community Development Block Grant

CIP Capital Improvement Program

CPC           Community Policing Center

DOT Department of Transportation

DPW Department of Public Works

EAND Economic and Neighborhood Development

EAUS Environment and Utility Services

ESD Environmental Services Division

NAC Neighborhood Advisory  Committee

NASCOP Neighborhood Automated Speed Compliance Program

NBD Neighborhood Business District

OED Office of Economic Development

PAC Project Area Committee

PAL Police Athletic League

PBCE Department of Planning, Building and Code 
Enforcement

PRNS Department of Parks, Recreation and Neighborhood 
Services

PSS Public Safety Services

G L O S S A R Y   
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PTA Parent Teacher Association

RACS Recreation and Cultural Services

SJPD San José Police Department

SJRA San José Redevelopment Agency

SNI Strong Neighborhoods Initiative

TDA Transportation Development Act

TS Transportation Services

VTA Valley Transportation Authority

G L O S S A R Y
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 Street Perceived Community Issues Action Items 

1. East San 
Antonio Street 

 

Speeding traffic  

 

 

 

 

 Provide enforcement 

 Evaluate the need for additional speed limit 
signs  

 

 

2. Virginia Place, 
near the 
mobilehome 
park 

Speeding traffic  Collect traffic data and determine 
appropriate actions 

3. Virginia 
Avenue 

Speeding traffic   Collect traffic data and determine 
appropriate actions 

 Evaluate the need for additional speed limit 
signs 

4. Basch 
Avenue 

Speeding traffic  

 

 Collect traffic data and determine 
appropriate actions 

5. Beverly 
Boulevard 

Speeding traffic   Collect traffic data and determine 
appropriate actions 

6. Wilshire 
Boulevard 

Speeding traffic   Collect traffic data and determine 
appropriate actions 

7. Los Suenos 
Street 

Speeding traffic  

 

 Collect traffic data and determine 
appropriate actions 

8. 34th Street Speeding traffic and cut-through 
traffic

 Collect traffic data and determine 
appropriate actions

9. 33rd Street Speeding traffic and cut-through 
traffic  

 Collect traffic data and determine 
appropriate actions 

10. East San 
Fernando 
Street 

Cut-through traffic  Collect traffic data and determine 
appropriate actions 

11. Magellan 
Avenue 

Speeding traffic   Collect traffic data and determine 
appropriate actions 

12. Intersection of 
Beverly 
Boulevard 
and Eastgate 
Avenue 

Speeding traffic    Collect traffic data and determine 
appropriate actions 

Appendix A: Gateway East Traffic Issues and Action Items 
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 Street Perceived Community Issues Action Items 

13. Intersection of 
Eastgate 
Avenue and 
Alum Rock 
Avenue 

Difficultly making a left-turn onto 
Alum Rock Avenue 

  Conduct field investigation and determine 
appropriate actions 

14. Intersection of 
Magellan 
Avenue and 
Wilshire 
Boulevard 

Speeding traffic 

 

  Collect traffic data and determine 
appropriate actions 

15. Intersection of 
Melrose 
Street and 
Beverly 
Boulevard 

Speeding traffic   Collect traffic data and determine 
appropriate actions 

16. Alum Rock 
Avenue, 
between King 
Road and I-
280 

Traffic congestion  

17. Intersection of 
34th Street 
and East San 
Antonio  

Traffic congestion 

Speeding traffic  

 Collect traffic data and determine 
appropriate actions 

18. Intersection of 
34th Street 
and Whitton 
Street 

Speeding traffic 

Traffic congestion 

 Collect traffic data and determine 
appropriate actions 

 

19. King Road, 
between Alum 
Rock Avenue 
and McKee 
Road 

Speeding traffic   Collect traffic data and determine 
appropriate actions 

20. Intersection of 
Virginia Place 
and 34th 
Street 

Speeding traffic   Collect traffic data and determine 
appropriate actions 
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